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lSee Resulation 3l

ENGINEER'S CERTIFICATE .
Certificate for quarter ending June 2024

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money from
Designated Bank Account)

Date: 7th July,2024

To
M/s Vardan Buildcon
Plot No. 212, Behind Vijaya Bank,
Shankar Nagar, Nagpur, Maharashtra 440010

Subject: Certificate of Cost Incurred for Development of "Prerna Harmony" (Maharera registration no.

Applied) being developed by M/s Vardan Buildcon.

Sir,

1. We, ........ have undertaken assignment of certifying Estimated Cost for the
subject Real Estate Project named "Prema Harmony" (Maharera registration no. Applied) being
developed by IWs Vardan Buildcon.

2. We have estimated the cost of Civil, MEP and Allied Works required for completion of the apartments

& proportionate completion of intemal & external works of the Project as per the specifications mentioned
in the Agreement of Sale. Our estimated cost calculations are based on the Drawings/Plans made available
to us forthe Project under Reference bythe Developers /Consultants. The Schedule of Items & Quantity
required for the entire work as calculated by Me (Quantity Surveyor)* appointed by the

Developer/Engineer, the assumption of the cost of material, labour & other inputs made by the Developer,
and the Site Inspection caried out by'us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project mentioned under reference as

Rs. 6,50,00,000.00 (Total of Table A and B) at the time of Registration. The estimated Total Cost of
Project is with reference to the Civil, MEP & Allied Works completion of the apartments & proportionate

completion of internal & external works, as per the specifications mentioned in the Agreement of Sale &
for the purpose of obtaining Occupation Certificate / Completion Certificate for the Building(s) / Wing(s)
lLayout / Plotted Development from the MCGM being the Planning Authority under whose jurisdiction
the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at 62,00,000/- (Total of Table A and B). The Amount
of Estimated Cost lncurred is calculated on the basis of input materials / services used & unit cost of these

items.



5. The Balance Cost of completion of the Civil, MEP & Allied Works forcompletion of Apartments &
proportionate completion of internal & extemal works, as per specifications mentioned in Agreement of
Sale, of the aforesaid Project is estimated at Rs 5,88,00,000/- (Total of Table A & B).

6. I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate intemal & external

works, as per the specifications mentioned in Agreement of Sale, of the aforesaid Project as completed on

the date of this certificate is as given in Table A & B below:

Table - A

Building/Wing bearing Number 01 or called Prerna harmony

(to be prepared separately for each Building/Wing of the Real Estate Project)

Table - B
(to be prepared for the entire registered phase ofthe Real Estate Project)

Yours Faithfully, Agreed and Accepted by

\

Sr. No Particulars
Amount
(in Rs.)

1 Total Estimated Cost of the building/wing as on date of Registration is
55575000.00

2 ost incurred as on30.06.2024 6200000.00

3 Work done in Percentage (as Percentage of the estimated cost) tt.t6%
4 Balance Cost to be Incurred (Based on Estimated Cost) 49375000.00

5
Cost Incurred on Additional/Extra Items as on30.06.2024 not included
in the Estimated Cost (Table -C) 0.00

Sr. No Common areas and Facilities Amenities
Amount
(in Rs.)

I
Total Estimated Cost of the Intemal and Extemal Development Work
including amenities and Facilities in the layout as on the date o

registration is 94,2s,000.00

2 ost incurred as on30.06.2024
J Work done in Percentage (as Percentage of the estimated cost) 0.00%
4 Balance Cost to be Incurred (Based on Estimated Cost) 94,25,000.00

5
Cost Incurred on Additional/Extra Items as on30.06.2024 not included
in the Estimated Cost (Table -C) 0.00

@ ey-
Signature of the Engineer

Rupesh Padole
(License No .......)

Date-}710712024
Table - C [NIL]

List of Extra/Additional Items executed with Cost

Signature of Promoter
Date -07/07/2024

Which were not of the original Estimate of Total Cost

Sr. No, Items Cost
1 <[tem 1>

2 <Insert items here>


