
To, 
C-CRAFT INFRA PRIVATE LIMITED 

Nagpur, MAHARASHTRA,440025 

LIMITED 

Sir, 

Annexure B 

M: 09975896517 
e-mail : sudesh.malode@rediffmail.com 

NIT Ls No. 2791, NMRDA Ls No. 360, NMC Ls No. 704 
Government of Maharashtra Ls No. STATE/RI2025/APL/16614 

FORM 2 

[see Regulation 3] 
ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account-Project Wise) 

S.B. Malode & Associates 

Subject: Certificate of Cost Incurred for Development of SHREYAS INSIGINA having MahaRERA Registration 
Number P50500055966 (0nly Applicable after project Registartion) being developed by C-CRAFT INFRA PRIVATE 

Date:3||R:2025 

We SUDESH MALODE have of Certifying Estimated Cost for SHREYAS INSIGINA having MahaRERA Registration 
Number P50500055966 (Only Applicable after project Registration, being developed by C-CRAFT INFRA PRIVATE 
LIMITED ) 

2.We have Estimated the cost of Civil, MEP and allied works required for completion of the apartments and 
proportionate completion of internal & external works of the project as per specifications mentioned in agreements 
of sale. Our estimated cost calculations are bassd on the drawings/plans made available to us for the project under 
reference by the Developer / Consulatants. The Schedule of items and quantity required for the entire work as 
calculated by Quantity Surveyor* appointed by Developer/Engineer, the assumption ofthe cost of material,labour and 
other inputs made by developer,and the site inspection carried out by us to ascertain / confirm the above analysis 
given to us. 
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3, We estimate Total estimated the Cost of completion of thc aforesaid project under reference at Rs. 53000000.00 
(Total of Table A and B) at the time of Registration. The estimated Total Cost ofproject is with reference to thc Civil, 

MEP and Allied works required for completion of the apartments and proportionate completion of internal & external 
works,as per specifications mentioned in agreements of sale and for the purpose of the obtaining occupation 
certificate / completion certificate for the Building(s) /Wing(s) Layout /Plotted Development from the Nagpur 
Municipal Corporation being the Planning Authority under whose jurisidiction the aforesaid project is being 

implemented. 

4.The Estimated Cost incured till date is calculated at Rs. 42924000.00 (Total of Table A and B).The amount of 
Estimated Cost incurred is calculated on the basis of input materials/services used and unit cost of these items. 

Flat No. 101, Plot No. 214, Swagat Complex, Oppo. Global City Hospital, 
Near Sakkardara Police Station, Sakkardara Square, Om Nagar Nagpur- 440024 



5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and 
proportionate Complition of internal & external works, as per specification mentioned in agreement of sale, of the 
Project is estimated at Rs 10076000.00 (Total of Table A and B) 

6. I certify that the Cost of the Civil, MEP and allied works the for the apartments and proportionate ate internal & 
external works,as per specification mentioned in agreement of sale, of the aforesaid Project as completed on the date 
of this certificate is as given in Table A and B below: 

Table-A 

Building/ Wing /Layout Plotted Development bearing Number :SHREYAS INSIGINANA 
Sr. No. 

1 

2 

3 

5 

Particulars 
Total Estimated Cost of the Building/Wing/Layout 
Plotted Development as on date of Registration is 

Cost incurred as on date of certificate 
|Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred**(Based on Estimated Cost) 
Cost Incurred on the Additional/Extra items not included in the 
Estimated Cost (Table-C) 
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Amount (In Rs.) 

|ooo o| 



Table B 

Internal and External Development Works in respect of the Registered Phase 
Sr. No. 

(1) 
1 

2 

4 

5 

Total Estimated Cost of the Building/Wing/Layout 
Plotted Development as on date of Registration is 

Cost incurred as on date of certificate 

Work done in Percentage (as percentage of the estimated cost) 
Balance Cost to be Incurred*(Based on Estimated Cost) 

Yours Faithfully 

Date: 

Particulars 

Cost Incurred on the Additional/Extra items not included in the 
Estimated Cost (Tablc -C) 

SUDESH MALODE 

Local Authority license no. STATE/RI2025/APLI16614 (if applicable) 

Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer 
[Not Less than bachelor's Degree Holder or equivalent as per Scction 2(u) of thc Act) 

DegAFTNPRA PRNAOREIMITED 
Agreeand Accepted by: 

Signature of |Promoter 
DIRECTOR 

Name: C-CRAFT INFRA PRIVATE LIMITED 

Amount (In Rs.) 

53000000.00 

42924000.00 

SB MALoLASSOCIATES 

80.99 
10076000.00 

M.Tech 
vSULTING ENGIERS& STRUCTURAL DESIGNEF 

.TLs No. 2791 NMÃDA Ls No 360. NMC Ls No.70 
GOVT MAH Ls No.STATE/RI2025/A CLI1631 

Noa: Sakkardera Poice Statior. N,. 
752C017 

4.All components of work with specifications are indicative and not exhaustive 
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1.The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as 
per specifications mentioned in agreement of sale. 

2.(") Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor,whose 
certificate of in case of independent quantity surveyor being appointed by Developer, the name has to be mentioned 
at the place marked (") and in case quantity are being calculated by office of Engineer,the name of the person in the 
office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked ("). 

3.(-") Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual 
Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any 
deviation in quantity required for development of the Real Estate Project will result in amendment of the cost 
incurred / to be incurred. 

5.Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from 
specifications in agreement of sale. 



TABLE C 

List of ExtralAdditional/Deleted ltems considered in Cost. 

(which were not part of the original Estimate of Total Cost) 
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