Form 2
[See Regulation 3]
ENGINEER’S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account - Project Wise)

To, GHARKUL INFRA, Flat No. 102, Date : 04/04/2025
Mangalmurti Apartment Plot no.

24/25, Parivartan Square, Vidnyan

Nagar, Manewada Road Nagpur-

440034

Subject : Certificate Of Cost Incurred For Development Of Mangalmurti - I1I for the
period ending on 31/03/2025 with having MahaRERA Registration Number
P50500076798 being developed by GHARKUL INFRA.

Sir,

I SANKET LANDE have undertaken assignment of certifying Estimated Cost for Project Name  having
MahaRERA Registration Number P50500076798 Being developed by GHARKUL INFRA.

I have estimated the cost of the Civil, MEP and Allied works required for completion of the
apartments and proportionate completion of internal & external works of the project as per
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the
Drawings/plans made available to us for the project under reference by the Developer / Consultants
and the Schedule of items and quantity for the entire work as calculated by SANKET LANDE Quantity
Surveyor* appointed by Developer / Engineer, and the assumption of the cost of the cost material,
labor and other inputs made by developer, and the site inspection carried out by us to ascertain /
confirm the above analysis given to us.

I estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs.
7,30,73,000 at the time of Registration. The estimated Total Cost of project is with reference to the
Civil, MEP and allied works required for completion of apartments and proportionate completion of
internal & external works, as per specifications mentioned in agreement to sale and for the purpose
of obtaining occupation certificate / completion certificate for the Building(s) / Wing(s) / Layout /
Plotted Development from the Nagpur Municipal Corporation being the Planning Authority under
whose jurisdiction the aforesaid project is being implemented.
Samdz

The Estimated Cost Incurred till date is calculated at Rs. 2,34,12,355/-. The amount of Estimated Cost o
Incurred is calculated on the basis of input materials / services used & unit cost of these items. /ij‘%
s Jeh, )
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5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the apartment and
proportionate completion of internal & external works, as per specifications mentioned in agreement to
sale of the Project is estimated at Rs. 4,96,60,645.

6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and proportionate completion of
internal & external works, as per specifications mentioned in agreement to sale, of the aforesaid Project
as completed on the date of this certificate is as given in Table A and B below.

Table A
Building / Wing / Layout / Plotted Development bearing Number or
called Mangalmurti — III

(To be prepared separately for each building / wing / Layout / Plotted Development of the Real Estate
Project)

Sr. No. Particulars Amount (In Rs.)

1. Total Estimated Cost of Building / Rs. 7,30,73,000/-
Wing / Layout / Plotted Development
As On Date Of Registration is

2. Cost Incurred As On 31-03-2025 Rs. 2,34,12,355/-

3. Work Done In Percentage (As 32.03%
Percentage Of Estimated Cost)

4, Balance Cost To Be Incurred (Based Rs. 4,96,60,645/-
on Estimated Cost)**

5 Cost Incurred In Additional / Extra NIL

Item not included in the Estimated
Cost (Table - C)
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Table B

Internal & External Development Works in Respect of the Registered Phase

Sr. No.

Particulars

Amounts

Total Estimated Cost of the Internal and
external Development Works including
amenities and facilities in the layout as on
date of Registration is

Cost Incurred As On 31-03-2025

Work Done In Percentage (As Percentage Of
Estimated Cost)

Balance Cost To Be Incurred (Based on
Estimated Cost)

Cost Incurred In Additional / Extra Item not
included in the Estimated Cost (Table - C)

ARKUL INFRA m

Proprietor

Yours Faithfully,

Slamdz_

Sanket Lande,
BE (Civil), M-Tech (Structure)

BPMS Licence No. - STATE/R/2023/APL/07070
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Note:
The scope of work is to complete Registered Real Estate Project as per drawings approved
from time to time and as per specifications mentioned in agreement of sale.

(*) Quantity survey can be done by office of Engineer or can be done by an independent
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer.
In case of independent quantity surveyor being appointed by Developer, the name has to be
mentioned at the place marked (*) and in case quantity are being calculated by office of
Engineer, the name of the person in the office of Engineer, who is responsible for the quantity
calculated should be mentioned at the place marked (*)

(**) Balance Cost to be incurred (4) may vary from Difference between Total estimated cost (1)
and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As
this estimated cost, any deviation in quantity required for development of the Real Estate
Project will result in amendment of the cost incurred / to be incurred.

All the components of work with specifications are indicative and not exhaustive.

Please specify if there are any deviations / qualifications. Example: Any deviation in input
material used from specifications in agreement of sale.

Table C
List of Extra / Additional / Deleted Items considered in Cost

(Which were not part of the original estimate of Total Cost)

Sr. No. List of Extra/ Amount(InRs.)
Additional/ Deleted
Items

NIL
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