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Annexure B

FORM 2
[see Regulation 3]
ENGINEER'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account-Project Wise)
Date:14/07/26

To,
Modern Arch Developers
Nagpur, MAHARASHTRA,440032

Subject: Certificate of Cost Incurred for Development of Modern Height having MahaRERA Registration Number
P50500078367 (Only Applicable after project Registartion) being developed by Modern Arch Developers

Sir,

I/We M R Shelote & Associates have of Certifying Estimated Cost for Modern Height having MahaRERA
Registration Number P50500078367 (Only Applicable after project Registration, being developed by Modern Arch
Developers )

2.We have Estimated the cost of Civil, MEP and allied works required for completion of the apartments and
proportionate completion of internal & external works of the project as per specifications mentioned in agreements

of sale. Our estimated cost calculations are bassd on the drawings/plans made available to us for the project under
reference by the Developer / Consulatants. The Schedule of items and quantity required for the entire work as
calculated by Quantity Surveyor* appointed by Developer/Engineer, the assumption ofthe cost of material,labour and
other inputs made by developer,and the site inspection carried out by us to ascertain / confirm the above analysis
given to us.

3. We estimate Total estimated the Cost of completion of thc aforesaid project under reference at Rs. 59350900.00
(Total of Table A and B) at the time of Registration. The estimated Total Cost ofproject is with reference to thc Civil,
MEP and Allied works required for completion of the apartments and proportionate completion of internal & external
works,as per specifications mentioned in agreements of sale and for the purpose of the obtaining occupation
certificate / completion certificate for the Building(s) /Wing(s)/ Layout /Plotted Development from the Nagpur
Municipal Corporation being the Planning Authority under whose jurisidiction the aforesaid project is being
implemented.

4.The Estimated Cost incured till date is calculated at Rs. 59350900.00 (Total of Table A and B).The amount of
Estimated Cost incurred is calculated on the basis of input materials/services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and
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proportionate Complition of internal & external works, as per specification mentioned in agreement of sale, of the
Project is estimated at Rs 0.00 (Total of Table A and B)

6. | certify that the Cost of the Civil, MEP and allied works the for the apartments and proportionate ate internal &
external works,as per specification mentioned in agreement of sale, of the aforesaid Project as completed on the date
of this certificate is as given in Table A and B below:

Table-A
Building/ Wing /Layout Plotted Development bearing Number :Modern Height/NA
Sr. No. Particulars Amount (In Rs.)
1 Total Estimated Cost of the Building/Wing/Layout 59350900.00
Plotted Development as on date of Registration is
2 Cost incurred as on date of cerificate 59350900.00
3 Work done in Percentage (as Percentage of the estimated cost) 100.00
4 Balance Cost to be lncurred**(Based on Estimated Cost) 0
5 Cost Incurred on the Additional/Extra items not included in the 7247000.00
Estimated Cost (Table-C)

Page 2 of 4



Table B

Internal and External Development Works in respect of the Registered Phase

Sr. r}lo. Particulars Amount (In Rs.)

(1

1 Total Estimated Cost of the Building/Wing/Layout 0
Plotted Development as on date of Registration is

2 Cost incurred as on date of certificate 0

() Work done in Percentage (as percentage of the estimated cost) 0

4 Balance Cost to be Incurred**(Based on Estimated Cost) 0

5 Cost Incurred on the Additional/Extra items not included in the
Estimated Cost (Tablc -C)

Yours Faithfully

/
M R SHELOTE & ASSOCIATES M. R. SHELOTET
i i i ARCHITECTURAL CONSULTAN
Signature & Name (IN BLOCK LETTERS) with stamp of Englneer. S CTRUCTURAL DESIGNER
[Not Less than bachelor's Degree Holder or equivalent as per Scction 2(u) of thc Act] L. S. No. NIT-486.

NMRDA-NMRDA/R/2025/APLJ00293

Local Authority license no. NIT-486 (if applicable) STATE-STATE/R/2025/APLI16816

Date of Certificate: 14/07/26

Agreed and Accepted by: i
MODERN ARCH DEVELOPERS

— J\ .
- i
Signature (j Promoter ARTNER
Name: Modern Arch Developers B

Date: 14/07/26

1.The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as
per specifications mentioned in agreement of sale.

2.(*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor,whose
certificate of In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned
at the place marked (*) and in case quantity are being calculated by office of Engineer,the name of the person in the
office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).

3.(*") Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual
Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any
deviation in quantity required for development of the Real Estate Project will result in amendment of the cost
incurred / to be incurred.

4.All components of work with specifications are indicative and not exhaustive

5.Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from
specifications in agreement of sale.
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TABLE C

List of Extra/Additional/Deleted Items considered in Cost.
(which were not part of the original Estimate of Total Cost)

Sr. No. |List of Extra/Additional/Deleted ltems Amount (In Rs)
1 Provision of elevators 2500000.00
2 Fire safety provisions 2000000.00
3 Secure main gate of hilton door 497000.00
4 Extra expenditure on Elevation (Labour and Material) 1000000.00
5 Foundation Depth increased from 3 m to 4.5m based on 2500000.00
Soil condition
6 Extra expenses on Flooring and wastages 400000.00
7 Additional for borewell 150000.00
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