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To, 

M/S SHREE CONSTRUCTION 

Laxmi Nagar, 

Nagpur. 

( To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money 
from Designated Account - Project Wise) 

quarter ending 

Sir, 

1. 

FORM-2 (See Regulation 3) 

Subject: - Certificate Of Cost Incurred for Development OF SHREE MENSION. On Plot No. - EWS, Kh. 
No. - 107/3-7 & 107/4, CTS. NO. -628 & 629, Sheet No. - 41 (593), PSK NO. - 44, Ward No. 74, 
House No. - 989/A/A and B, , Mouza - JAITALA, Tah. & Dist. Nagpur having MAHARERA 
Registration Number being developed by M/S SHREE CONSTRUCTION for the 

ENGINEER'S CERTIFICATE 

M/S SHREE CONSTRUCTION. 

Date: - 24/01/2025 

I, MR.VIKESH D. MESHRAM have undertaken assignment of certifying estimated cost for 
Project Name having MahaRERA Registration Number 

being developed by 

I have estimated the cost CIVIL, MEP and other allied works required for completion of the 
apartments and proportionate completion of internal & external works of the project as per 
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 
Drawings/ plans made available to us for the project under reference by the Developers/ 
Consultants. The schedule of items and quantity required for the entire work as calculated by 

MR. VIKESH D. MESHRAM OQuantity Surveyor* appointed by the Developer/ Engineer, and the 
assumption of the cost of material labour and other inputs made by developers, and the site 
inspection carried out by us to ascertain/confirm the above analysis given to us. 
We estimate Total Estimated Cost of completion of the aforesaid project under reference as 
Rs. 12,01,21,000.00 (Total of Table A and B) at the time of Registration. The estimated Total 
Cost of project is with reference to the Civil, MEP and allied works required for completion of 
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the apartments and proportionate completion of internal and external works, as per 

specification mentioned in agreement of sale and for the purpose of obtaining occupation 

certificate / completion certificate for the Building (s)/Wings (s)/Layout/ Plotted Development 

from the being the Planning Authority under whose jurisdiction the 

Sr. 

4. The Balance Cost of Completion of the Civil, MEP, and Allied works for completion of the 

apartments and proportionate completion of internal and external works, as per 

specification mentioned in agreement of sale of the Project is estimated at 

Rs. 10,99,21,000.00 (Total of Table A and B). 

No 

aforesaid project is being implemented. 

The Estimated Cost Incurred till date is calculated at Rs 1,02,00,000.00 (Total of Table A and B). 

The amount of Estimated Cost Incurred is calculated on the basis of input material/services 

used and unit cost of these items. 

or called (To be 
Building/ Wing/ Layout / Plotted Development bearing Number 

prepared separately for each Building/Wing/ Layout/ Plotted Development of the Real Estate 

Project ) 

2 

Sr. 

3 

No 

1 Total Estimated cost of Building/ Wing/ Layout / Plotted 

Development of As On Date of Registration is 

Certify that the cost of Civil, MEP and allied work for the apartments proportionate internal and 

external works, as per specification mentioned in agreement of sale of the aforesaid Project as 

completed on the date of his certificate is as given in Table A & B below: 

1 

2 

Cost Incurred as on 

Particulars 

TABLE-A 

Work Done In Percentages (As Percentage Of Estimated Cost) 

Balance Cost To Be Incurred (Based On The Estimated Cost) 

Cost Incurred In Additional /Extra Items not included in the 

Estimated Cost (Table C) 

of Registration is 
Cost Incurred as on 

Particulars 

TABLE-B 

Total Estimated Cost of the Internal & External Development 

Works Including Amenities and Facilities in the layout as on date 

Amount (In Rs.) 

Internal& External Development Works in Respect of the Registered Phase 

12,01,21,000.00 

1,02,00,000.00 

8.49 % 

10,99,21,000.00 
NIL 

Amount (In Rs.) 

N.A. 

N.A. 



Sr. 

4 

No 

5 

Note 

3 Work Done in Percentage (As Percentage of the Estimated Cost) Balance Cost to be Incurred (Based on the Estimated Cost) 

4 

5 

Cost Incurred on Additional /Extra Items not inciuded in the Estimated Cost (Table - C) 

Signature of Promoter 

Yours Faithfuly, 
Er. VIKESH D. MESHRAM 

( License No. NIT/4678/511) 

SHRAM 
NGINE 

signature dt Engiñeer 

NIL 

1. The scope of the works is complete Registered Real Estate Project as per the drawings 
approved from the time to time and as per specifications mentioned in agreement of sale. 

2. Quantity Survey can be done by office of Engineer or can be done by independent Quantity 
Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case 
of independent Quantity Surveyor being appointed by Developer, the name has to be 
mentioned at the place marked (*) and in case quantity are being calculated by office of 
Engineer, who is responsible for the quantity calculated should be mentioned at the marked 
(*). 

TABLE-C 

NA 

3. (**)Balance Cost to be incurred (4) may vary from Difference between Total Estimated Cost 
(1) and Actual Cost incurred (2) due to deviation in quantity required/ escalation of cost etc. 
As this estimated cost, any deviation in quantity required for development of the Real Estate 
Project will be result in amendment of the cost incurred / to be incurred. 

NA 

NA. 

All the components of work with specifications are in indicative and not exhaustive. 

List of Extra/Additional/Deleted Items considered in Cost 
(which were not part of the Original Estimate of Total Cost) 

List of Extra/Additional/Deleted ltem 

Please specify if there are any deviation/ qualifications. Example: Any deviation in liquid 
material used from specifications in agreement of sale. 

Amount (In Rs.) 
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