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ANNEXEURE A 
FORM 1 

(SEE REGULATION3) 
ARCHITECT’S CERTIFICATE 

(FOR REGISTRATION OF A PROJECT UNDER MAHA-RERA) 
Project Name: MB TOWN 4 

 
Date: 2nd April 2025 

To, 
M/s. Maharana and Bose Associates  
Plot No. 42, MB Town III, Godhani Road, Zingabai Takli,  
Sparsh Hospital, Nagpur - 440030. 
 
Subject: Certificate of percentage of Completion of Construction Work of “MB 

TOWN 4”, situated on the Plot bearing C.N. No./CTS No./ Survey 
no./Final Plot No. 16 and 17, CTS No. 37, Kh. No. 35/5; demarcated by 
its boundaries (latitude and longitude of the end points) Plot No. 18 to 
the North, Land of Kh No. 37/1 to the South, 9 Mtrs Wide Road and 
Plot No. 15 to the East, Land of Kh No. 37/2 to the West, of Village 
(Mouza) – Gorewada, Tah. & Distt. – Nagpur, PIN – 440013, 
admeasuring 2951.191 sq. mts. area being developed by M/s. 
Maharana and Bose Associates. 

 
Sir, 

  I/We ________Vaibhav Khadse______, have undersigned assignment as 
Architect/Licensed Surveyor of certifying percentage of completion of construction 
work of “MB TOWN 4”, situated on the Plot bearing C.N. No./CTS No./ Survey 
no./Final Plot No. 16 and 17, CTS No. 37, Kh. No. 35/5; demarcated by its boundaries 
(latitude and longitude of the end points) Plot No. 18 to the North, Land of Kh No. 
37/1 to the South, 9 Mtrs Wide Road and Plot No. 15 to the East, Land of Kh No. 37/2 
to the West, of Village (Mouza) – Gorewada, Tah. & Distt. – Nagpur, PIN – 440013, 
admeasuring 2951.191 sq. mts. area being developed by M/s. Maharana and Bose 
Associates. 
 
 
Based on site inspection, with respect to Layout / each of the Building/Wing of the 
aforesaid Real Estate Project. I certify that as on date of this certificate, the percentage 
of work done for each of Building/Wing of the Real Estate Project under MahaRERA 
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is as per TABLE A herein below. The percentage of the work executed with respect to 
each of the activity of the entire phase is detailed in TABLE B. 

 

TABLE A 

MB TOWN 4  
 

 Sr. 
No. 
(1) 

Task / Activity 
(2) 

Percentage of Actual 
Work Done (As on date 

of  the Certificate) 
(3) 

1 Excavation 100% 
2 Basement (if any) 0% 
3 Podium (if any) 100% 
4 Plinth 100% 
5 Stilt Floor 10% 
6 Slab of Super Structure 0% 
7 Internal Wall, Internal Plaster, Flooring, Doors 

& windows within Flats & Premises 
0% 

8 Sanitary Fitting with Flat & Premises 0% 
9 Staircase, Lifts Wells and Lobbies at each floor 

level Overhead and Underground Water Tanks. 
0% 

10 External Plumbing and External Plaster 
elevation completion of terraces and 
waterproofing of the Building Wings. 

0% 

11 Installation of lifts, water pumps, fire fighting 
fitting and equipments as per CFO NOC 
Electrical Fitting, Mechanical equipments, 
Compliance to conditions of environment/CRZ 
NOC, Finishing to entrance lobby, plinth 
protection paying of area appurtenant to 
Building Wings. Compound wall and all other 
requirements as may be required to complete 
project as per specification in agreement of 
Sale. Any other activities 

0% 
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TABLE B 
Common Area (Internal & External Development Works) in respect of  

MB TOWN 4. 
 

Sr. 
No. 
(1) 

Common Area & 
Facilities 

(2) 

Proposed 
Yes/No 

(3) 

Percentage of 
Actual Work 
Done (As on 
date of  the 
Certificate) 

(4) 

Details 
(5) 

1 Internal Road & Foot 
path 

NO N.A. N.A. 

2 Water Supply YES 0% Work-in-progress 
3 Sewerage (Chamber 

Lines, Septic Tanks, 
STP) 

YES 0% Work-in-progress 

4 Storm Water Drains YES 0% Work-in-progress 
5 Landscaping and Tree 

Planting 
YES 0% Work-in-progress 

6 Street Lighting YES 0% Work-in-progress 
7 Community Building NO N.A. N.A. 
8 Treatment and Disposal 

of sewage and sullage 
water 

NO N.A. N.A. 

9 Solid waste management 
& disposal 

YES 0% Work-in-progress 

10 Water Conservation/ 
Rain Water Harvesting 

YES 0% Work-in-progress 

11 Energy Management YES 0% Work-in-progress 
12 Fire protection and fire 

safety requirements 
NO N.A. N.A. 

13 Electrical meter room, 
sub-station, receiving 
station 

YES 0% Work-in-progress 

14 Other (Option to Add 
More) 

NA N.A. N.A. 
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Yours Faithfully, 

 
 
 

Signature & Name __________ Vaibhav Khadse _________ OF L.S./ Architect  
 

(License No.:  _______________________) 
 
 
 
Agree and Accepted 
Signature of Promoter 
 
 
 
 
 
Name: M/s. Maharana and Bose Associates 
Date: 2nd April 2025 
 


