
Padole Associates 
Architectural Consultant 

60. Gunvkrupo Lay-out, Near Noik Nogor, Monewoda Ring Road, Nogpur-27, 

Consulting Enginee 

To, 
The SAS INFRAVENTURE 

Architectural Designer 

THROUGH IT'S PARTNERS 
SHRI. SATISH MOHANLAL HIRANI 

SHRI. AMIT VIJAYKUMAR DIXIT 

(To be submitted at the time of Registration of On going Project & for Withdrawal of 
Money from Designated Account) 

SHRI. SACHIN MADHUKAR DUMBHARE 

Gajanan Appartment Plot No. 23,24 
Railway Parallel Road Nagpur. 

Sir, 

Annexure A 
FORM 1 

ARCHITECT'S CERTIFICATE 

INFRAVENTURE 

Planner, Estimator, Valuer 

(See Regulation 3] 

Table-B. 

Mahesh D. Padole 
Archtecturol Conuttant 

Call 30018 
Office: 777004712 

rnaheshpadolel 23Grediffrnoilcom 

Subject: Certificate of Percentage of Completion of Construction Work of "PROSPERITY 
PATH " having MahaRERA Registration Number P50500080324 (Only applicable after Project 
Registration) being Developed by SAS INFRAVENTURE 

Licenced Survey 

Date: 30/06/2025 

I Mahesh Padole have undertaken assignment as Architect of Certifying Percentage of 
Completion of Construction Work of "PROSPERITY PATH "Plot No. 12 Kh.No.159/2,159/9 
Mouza Somalwada,Payal G.N.S.S. Tah.Nagpur Dist. Nagpur. having MahaRERA Registration 
Number P50500080324 (Only applicable after Project Registration) being Developed by SAS 

Based on the Site Inspection, with respect to the each Building of the aforesaid Real Estate 
Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the 
Building of the Real Estate Project under MahaRERA is as per Table-A herein below. The 
percentage of work executed with respect to eacth of the activity of entire Phase is detailed in 



Buiding "PROSPERITY PATH" (to be prepared separately for each BuildingWing of Project) 
Tasks / Activity S. 

No. 
(1) 
1 

2 
3 

5 

7 

10 

11 

S. 
No. 

(1) 
1 

2 

Excavation 

3 

Basements (if any) 
Podiums (if any) 
Plinth 
Stit Fioor 
Slab of Super Structure 

(2 

Internal Walls, Intemal Plaster, Floorings, Doors, 
windows within Flats / Premises 
Sanitary Fittings within Flats / Premises 

TABLE-A 

Staircases, Lift Wells & Lobbies at each Floor 
Level Overhead and Underground Water Tanks 
External Plumbingg & Extermal Plaster, Elevation, 
Compietion of Terraces, with waterproofing of the 
Buiding /Wing 
installation of Lifts, Water Pumps, Fire Fighting 
Frttings and Equipments as per CFO NOC, 
Electrical Fittings, Mechanical Equipments, 
Compliance to conditions of Environment / CRZ 
NOC. Finishing to Entrance Lobby/s, Plinth 

Protection, Paving of Areas appurtenant to 
Building/VWing. Compound Wall and all other 
requirements as may be required to complete 
Project as per specifications to Agreement of Sale, 
Any other Activity 

(2) 
internal Roads & Footpaths 

Water Supply 

TABLEB 

Comnon Areas & Facilities Proposed Porcentage 

Sewerage (Chamber, Lineb 

Common Areas (Internal & Exernal Development Works) in respect of the Registered Phase / 
Project Number 

(Yes / 
NO) 

(3) 
No 
Yes 
Yes 

Percentage of Actual Work Done 

of actual 
Work Done 

(As on 
date of 

(4) 

(As on date of the Certificate) 

Certificate) 

NA 

50% 
0% 

(3) 
100% 

NA 
NA 

100% 
0% 

15 SLAB 
0% 

0% 
0% 

0% 

0% 

Details 

(5) 
NA 

As per Sancton 
AS per Sanction 



5 
6 
7 

10. 

11. 
12. 

13. 

14. 
15 

Septic Tank, STP) 
Strom Water Drains 

Landscaping & Tree Planting 
Street Lighting 
Community Buildings 
Treatment & Disposal of 
Sewage and Sullage Water 

Solid Waste Management & 
Disposal 
Water Conservation / Rain 
Water Harvesting 
Energy Management 
Fire Protection & Fire Safety 
requirements 
Electrical Meter Room, Sub 
Station, Receiving Station 

Others (Option to Add more) 
Retaining Wall 

Yours Faithfully 

Yes 

Date - 30/06/ 2025 

No 

mahesh Padcle 
License EngineerhArehitect ianient 
Mahesh Padole STATE/R/2025/APL/16110 

(NMC License No-M·newada -9923299718 
(N.LT. License No- 2090) 

No 
No 
No 

Yes 

No 

No 

Yes 

No 

No 
No 

NA 
0% 
NA 
NA 
NA 

NA 

0% 

NA 
NA 

0% 

NA 
NA 

NA 
AS per Sanction 

NA 

`AS. INFRAVENTURE 

NA 
NA 

NA 

As per sanction 

NA 
NA 

As per Sanctioned 
by MSEB 

NA 
NA 

Agreed & accepted by: 

Signature Of Promoter 

THROUGH IT'S PARTNERS 

SHRI.SATISH MOHANLAL HIRANI &OTHER 
Date - 30/06/2025 
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