
)Gurukupo Loy-out, Neor Noik Naga, Monewada Ring Rogd Nggpur-27. 

Padole Associates 
Architectural Consultant 

Cosuiing Engineer 

To, 
The SAS INFRAVENTURE 

Architectural Designer 

THROUGH IT'S PARTNERS 
SHRI. SATISH MOHANLAL HIRANI 
SHRI. AMIT VIJAYKUMAR DIXIT 

Sir, 

Annexure - B 

FORM -2 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of 
Money from Designated Bank Account) 

SHRI.SACHIN MADHUKAR DUMBHARE 
Gajanan Appartment Plot No. 23,24 
Railway Parallel Road Nagpur. 

Planner, Estirnator, Valuer 

[See Regulation 3] 
ENGINEER'S CERTIFICATE 

Mahesh D. Padole 
Architectural Consuftant 

CoM:139718 
Offce: 7]700047 18 

rnaheshpodole 123@redffmoitcorn 

-Lcenced Surveyor 

Date:30/06/2026 

Subject: Certificate of Cost Incurred for Development of "PROSPERITY PATH" having 
MahaRERA Registration Number NA P50500080324 being Developed by SAS INFRAVENTURE, 
THROUGH IT'S PARTNERS SHRI. SATISH MOHANLAL HIRANI & OTHER 

|/ We M.D.PADOLE have undertaken assignment of Certifying Estimated Cost for 
"PROSPERITY PATH" having MahaRERA Registration Number P50500080324being Developed 
by SAS INFRAVENTURE, THROUGH IT'S PARTNERS SHRI. SATISH MOHANLAL HIRANI & OTHER 

1. We have estimated the cost of Civil, MEP and Allied Works required for completion of 
the apartments & proportionate completion of internal & external works of the Project as 
per the specifications mentioned in the Agreement of Sale. Our estimated cost 
calculations are based on the Drawings/Plans made available to us for the Project under 
Reference by the Developers / Consultants. The Schedule of Items & Quantity required 
for the entire work as calculated by Quantity 
Surveyor appointed by the Developer/Engineer, the assumption of the cost of material, 



labour & other inputs made by the Developer. and the Site Inspection carried out by us 
to ascertain / confim the above analysis given to us. 

2. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned 
under reference at Rs 5,67,36.000.00/-(Total of Table A & B) at the time of Registration. 
The estimated Total Cost of Project is with reference to the Civil, MEP & Allied Works 
completion of the apartments & proportionate completion of internal & external works, as 
per the specifications mentioned in the Agreement of Sale & for the purpose of obtaining 
Occupation Certificate / Completion Certificate for the Building(s) / Wing(s) / Layout / 
Plotted Development from the Nagpur Improvement Trust being the Planning Authority 
under whose jurisdiction the aforesaid Project is being implemented. 

3. The Estimated Cost incurred till date is calculates to Rs. 3,80,20,000 (Total of Table A & 
B). The Amount of Estimated Cost Incurred is calculated on the basis of input materials / 
serviçes used & unit cost of these. items. 

4. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of 
Apartments & proportionate completion of internal & external works, as per 
specifications mentioned in Agreement of Sale, of the aforesaid Project is estimated at 
Rs. 1,87,16,000.00 (Total of Table A & B). 

5. I Certify that the cost of Civil, MEP & Alied Work for apartments & proportionate internal 
& extermal works, as per the specifications mentioned in Agreement of Sale, of the 
aforesaid Project as completed on the date of this certificate is as given in Table A & B 
below: 

Building / Wing / Layout / Plotted Development bearing Number P50500080324 or called 
"PROSPERITY PATH" (to be prepared separately of each Building / Wing / Layout / 
Plotted Development of the Real Estate Project) 

S 
No. 
1 

2 

3 

4 

TABLE -A 

5 

Particulars 

Total Estimated Cost of Building / Wing / Layout / 
Plotted Development as on date of Registration is 
Cost incurred as on date of Certificate 

Work Done in Percentage (as Percentage of 
Estimated Cost) 
Balance Cost to be incurred ** (based on 
Estimated Cost) 
Cost incurred on Additional / Extra ltems not 
included in the Estimated Cost (Table-C) 

Amount (in Rs.) 

5,67,36,000.00/ 

3,80,20,000.00/ 
67% 

1,87,16,000.00/ 



No. 
1. 

2 
3 

4 

5 

Intenal & Extemal Development Works in respect of Registered Phase 

Total Estimated Cost of Internal & External 
Development Works including amenities & facilities 
in the Layout as on date of Registration is 

Note: 

Cost incurred as on date of Certificate 

TABLE -B 

Particulars 

Work Done in Percentage (as Percentage of 
Estimated Cost) 

Yours faithfully, 

Balance Cost to be incurred ** ((based on 
Estimated Cost) 

M.D.PADOLE 
LS NO. 2090 
Agreg &AÇGepteá by 

Cost incurred on Additional/Extra ltems not 
included in the Estimated Cost (Table-C) 

SigratareoPromoter 
Name:- SAS INFRAVENTURE, 

Date: 30/06/2026 

Yahesh Padole 
Xrchitectural Consultant 

THROUGH IT'S PARTNERS 

STATE/R/2025/APL/16110 
Manewada - 9923299718 

SHRI. SATISH MOHANLAL HIRANI&0THER 

olo 
0 

Amount (in Rs.) 

1. The scope of work is to complete Registered Real Estate Project as per drawings 
approved from time to time as per specifications mentioned in the Agreement to 
Sale. 

2. (") Quantity Survey can be done by the office of Engineer or can be done by an 
independent Quantity Surveyor, who's Certificate of Quantity Calculated, can be 
relied up on by Engineer. In case of independent quantity surveyor being appointed 
by Developer, the name has to be mentioned at the place marked (") & in case 
quantity are being calculated by office of Engineer, the name of person in the office 



S. No. 
1 
2. 

Of Engineer, who is responsible for the quantity calculated should be mentioned at 
the place marked ("). 

J. ) Balance Cost to be incurred (4) may vary from difference between Total 
Estimated Cost (1) & actual Cost incurred (2) due to deviation in quantity required 7 
escalation of cost etc. As this is an Estimated Cost any deviation quantity required 
TOr the Development of Real Estate Project will result in an arnendment of the cost 
incurred / to be incurred. 

4. All Components of work with specifications are indicative & not exhaustive 

5. Please specify if there are any deviations / qualifications. Example: Any deviation in 
input material used from specifications in Agreement of Sale. 

TABLE-C 
List of Extra / Additional / Deleted Items considered in the Cost 

(Which were not parts of the original Estimate of Total Cost) 

List of Extra l Additional / Deleted Items Amount (in Rs.) 
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