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ARCH ITECT'S CERTIFICATE

of Registration of Ongoing Project and for withdrawal of Money

Date :30/0912027
To,

Shri. Mahendra Shravan Bokade
&7 Other,
Gujari Ward,
Bramhapuri-44t21i

Subject:Certificate of Percentage of Completion of Construction Work of Single Phase of the
Layout Project "Bokade Layout"[P50900023571] situated on theKhasraNo.447, demarcated by

its boundarieslayout of Naidu pisetotheNorth, Boundaries of Delanwadi

BramhapuritotheSouth,layout of Naidu pise and Wairkarto theEast, layout of Tushar Rautto the
West, Division- Nagpur, Village- Bramhapuri, Taluka-Bramhapuri District-
Chandrapur,PlN:441206 admeasuring 12100.00Sq.m, area being jointly developed by Shri.
Mahendra Shravan Bokade

& 7 Other,

Sir,

lSachinKadhikhavehave undertaken assignment as Licensed Surveyor of certifying Percentage
of Completion of Construction Work of Single Phase of the Layout Project "Bokade
Layout"[P50900023571] situated on theKhasra No. 44TDivision- Nagpur, Village- Bramhapuri,
Taluka- Bramhapuri, District-Chandrapur, PIN: 441205 admeasuring 12100.00 Sq.m. area being
jointly developed by Shri. Mahendra Shravan Bokade
& 7 Other.

S{#/S h r i /Sm+$g!h lQdlltl3yea s Li ce n s e d S u rveyo r;

ti) A{#/shri/smt

(ii) M#/Shri/sm+

(iii) M/s/Shri/SachinKadhikhaveas QuantitySupervisor

Based on site lnspection with respect to Layout

certify that as on the date of this certificate, the

as StructuralConsultant

as MEPConsultant

Project of the aforesaid Real Estate Project, I

Percentage of Work done for complete layout



of the aforesaid Real Estate as registered vide number under MahaRERA is [P50900023571] as

per table A herein below. The percentage of the work executed with respect to each of the

activity of the entire phase is detailed in table B.

Table A

Sr.

No

Tasks /Activity Percentage of work
Done

7 Excavation NA

2 1 number of Basement(s) and Plinth NA

3 0 number of Podiums NA

4 l Stilt Floor NA

5 4 number of Slabs of Super Structure NA

6 lnternal walls, lnternal
Flats/Premises, Doors and

Flat/Premises

Plaster, Floorings within
Windows to each of the

NA

7 Sanitary Fitting within the Flat/Premises, Electrical fittings
within the Flat /Premises

NA

8 Staircases, Lifts Wells and lobbies at

connecting staircases and Lifts, Overhead

Water Tanks

each f loor level

and Underground
NA

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the

Building/Wing

NA

10 lnstallation of lifts, water pumps, Fire Fighting fittings and

Equipment as per CFO NOC, Electrical Fitting to Common

Areas, electro, mechanical Equipment, Compliance to
condition of environment/CRZ NOC , Finishing to entrance
lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing and all other requirements as may be

required to Obtain Occupation / Completion certificate

NA



TABLE-B

lnternal and External Development Work in Respect of the entire Registered phase

Sr.

no
Common areas and Facilities,

Amenities
Proposed
(Yes/No)

Percentage of
work done

Details

L lnternal Roads and footpaths YES 20% WBM

2 Water Supply YES o% Well

3 Sewerage (chamber, lines, Septic Tank,

STP)

No o%

4 Storm Water Drains YES 0% Strorm Water
Drains

5 Landscaping and tree planting YES o% Tree Plantation

6 Street liehtine YES o% Street Light

7 Communitv buildines No o%

8 Treatment and disposal of sewage and

sullaee water
No o%

9 Solid waste management and disposal No o%

10 Water conservation, Rain water
harvesting

YES o% Rain Water
harvesting

77 Energv Management No o%

L2 Fire protection and
Requirement

fire safety No o%

13 Electrical meter room, Substation,

receiving station
YES o% Transformer

L4 Other (Option to Add More) No o%


