
 

 

 

 

 

 

 

 

Annexure – B 

 

FORM – 2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal 

of Money from Designated Bank Account) 

 

         Date:   21/02/2022 

 

To, 

The G. S. Fort Realtors Through Partners Shri. Gajanan Moreshwar Nilawar & Others 

 Chandrapur 

 

Subject:Certificate of Cost Incurred for Development of <<Project Name>> having 

MahaRERA Registration Number Applied(Only applicable after Project 

Registration) being Developed by G. S. Fort Realtors 

Sir, 

  

1. I / We  Er. Vikrant Bhute  have undertaken assignment of Certifying Estimated Cost 

for G. S. Heights having MahaRERA Registration Number Applied (Only applicable 

after Project Registration) being Developed by G. S. Fort Realtors 

 

2. We have estimated the cost of Civil, MEP and Allied Works required for completion of 

the apartments & proportionate completion of internal & external works of the Project 

as per the specifications mentioned in the Agreement of Sale. Our estimated cost 

calculations are based on the Drawings/Plans made available to us for the Project 

under Reference by the Developers / Consultants. The Schedule of Items & Quantity 

required for the entire work as calculated by Er. Vikrant Bhute Quantity Surveyor* 

appointed by the Developer/Engineer, the assumption of the cost of material, labour 

& other inputs made by the Developer, and the Site Inspection carried out by us to 

ascertain / confirm the above analysis given to us. 

 

3. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned 

under reference at Rs.17,00,00,000 (Total of Table A & B) at the time of Registration. 

The estimated Total Cost of Project is with reference to the Civil, MEP & Allied Works 

completion of the apartments & proportionate completion of internal & external works, 

as per the specifications mentioned in the Agreement of Sale & for the purpose of 

obtaining Occupation Certificate / Completion Certificate for the Building(s) / Wing(s) 

/ Layout / Plotted Development from the being the Planning Authority under whose 

jurisdiction the aforesaid Project is being implemented. 

4. The Estimated Cost incurred till date is calculates to Rs.0.00 (Total of Table A & B). 

The Amount of Estimated Cost Incurred is calculated on the basis of input materials / 

services used & unit cost of these items. 
 



5. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of 

Apartments & proportionate completion of internal & external works, as per 

specifications mentioned in Agreement of Sale, of the aforesaid Project is estimated 

at Rs. 17,00,00,000 (Total of Table A & B). 
 

6. I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate 

internal & external works, as per the specifications mentioned in Agreement of Sale, 

of the aforesaid Project as completed on the date of this certificate is as given in 

Table A & B below: 
 

TABLE – A 

Building / Wing / Layout / Plotted Development bearing Number __________ 

or called _______________ (to be prepared separately of each Building / Wing 

/ Layout / Plotted Development of the Real Estate Project) 

 

S. 
No. 

Particulars Amount (in Rs.) 

1. Total Estimated Cost of Building / Wing / Layout / 
Plotted Development as on date of Registration is 

17,00,00,000.00 

2. Cost incurred as on date of Certificate 0.00 
3. Work Done in Percentage (as Percentage of 

Estimated Cost) 
0 % 

4. Balance Cost to be incurred ** ((based on 
Estimated Cost) 

17,00,00,000.00 

5. Cost incurred on Additional / Extra Items not 
included in the Estimated Cost (Table-C) 

NIL 

 

TABLE – B 

Internal & External Development Works in respect of Registered Phase 

 

S. 
No. 

Particulars Amount (in Rs.) 

1. Total Estimated Cost of Internal & External 
Development Works including amenities & facilities 
in the Layout as on date of Registration is    

17,00,00,000.00 

2. Cost incurred as on date of Certificate 0.00 

3. Work Done in Percentage (as Percentage of 
Estimated Cost) 

0 % 

4. Balance Cost to be incurred ** ((based on 
Estimated Cost) 

17,00,00,000.00 

5. Cost incurred on Additional / Extra Items not 
included in the Estimated Cost (Table-C) 

NIL 

 

Yours faithfully, 

 

Signature & Name  

Er. VIKRANT  BHUTE 
License Number (CA/2005/35533) 
 

Agreed &Accepted by: 

 

 
 

Signature of Promoter 

Name:Sau._Swati   Prashant  Dontulwar 

Date: 

 



Note: 

 

1. The scope of work is to complete Registered Real Estate Project as per drawings 

approved from time to time as per specifications mentioned in the Agreement to 

Sale. 

 

2. (*) Quantity Survey can be done by the office of Engineer or can be done by an 

independent Quantity Surveyor, who’s Certificate of Quantity Calculated, can be 

relied up on by Engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked (*) & 

in case quantity are being calculated by office of Engineer, the name of person in 

the office of Engineer, who is responsible for the quantity calculated should be 

mentioned at the place marked (*). 

 

3. (**) Balance Cost to be incurred (4) may vary from difference between Total 

Estimated Cost (1) & actual Cost incurred (2) due to deviation in quantity required 

/ escalation of cost etc. As this is an Estimated Cost any deviation quantity 

required for the Development of Real Estate Project will result in an amendment 

of the cost incurred / to be incurred. 

 

4. All components of work with specifications are indicative & not exhaustive 

 

5. Please specify if there are any deviations / qualifications. Example: Any deviation 

in input material used from specifications in Agreement of Sale. 

 

 

 

 

 

TABLE – C 

List of Extra / Additional / Deleted Items considered in the Cost 

(Which were not parts of the original Estimate of Total Cost) 

 

 

S. No. List of Extra / Additional / Deleted Items Amount (in Rs.) 

1.   

2.   

 


