
To, 

FORM 1 

ARCHITECT'S CERTIFICATE 

(To be submitted at the time of Quarterly Update Registered Project and for 
withdrawal of Money from Designated Account) June 2023 

The Dhariwal and Chhoriya Developers LLP, 

Sir., 

Date: 15.07.2023 

Chhoriya Realty, Ofice No 401, 4th Floor Adinath Shopping Center, Adinath Society, Pune Satara 

Road, Opp Hotel Panchami, Pune 411037. 

Subject: Certificate of Percentage of Completion of Infrastructural Development Work 

of R.M. Dhariwal Greens Phase 2 having MahaRERA Registration Number: 

P51000012173 being developed by Dhariwal and Chhoriya Developers LLP. 

I Kunal Patil have undetaken assignment as Architect / Licensed Surveyor of certify in 

Percentage of Completion of Construction Work of R.M. Dhariwal Greens Phase 2 having 

MahaRERA Registration Number: P51000012173 being developed by Chhoriya Properties 

and Development Company. 

Based on Site Inspection, with respect to Layout / each of the Building / Wing of the 

aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage 

of Work done for each of the building/ Wing of the Real Estate Project as registered Under 

MahaRERA is as per Table A herein below, The Percentage of the work executed with 

respect to each of the activity of the entire phase is detailed in Table A and Table B. 



Sr. 

No 

2 

Excavation 

3 0 number of Podiums 

4 Stilt Floor 

6 

7 

8 

FORM-1 (Table A) 

Building/ / RH 54 -59 PHASE 2 
(to be prepared separately for each Building/ Wing of the Project) 

1 number of Basement(s) and Plinth 

5 2 number of Slabs of Super Structure 

Task /Activity 

Internal walls, Internal Plaster ,Floorings with in 
Flats/Premises, Doors and Windows to each of the Flat/Premises 

|Sanitary Fittings within the Flat / Premises, Electrical Fittings within 
the Flat / Premises 

Staircases, Lifts Wells and Lobbies at each Floor level connecting 
Staircases and Lifts, Overhead and Underground Water Tanks 

The external plumbing and external plaster, 
9 elevation, completion of terraces with waterproofing of the 

Building/Wing 

|Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFONOC, Electrical fittings to Common Areas, 

electro, mechanical equipment, Compliance to conditions of 
10 environment/ CRZNOC, Finishing to entrance lobby/s ,plinth 

protection, paving of areas appurtenant to Building/Wing, 
Compound Wall and all other requirements as may be required to 
|Obtain Occupation/ Completion Certificate 

11 Cumulative Total % work done of building 

Percentage of work 
done 

100% 

100% 

0% 

0% 

100% 

100% 

100% 

100% 

100% 

70% 

98% 



Sr. 
No 

2 

5 

3 0 number of Podiums 

4 Stilt Floor 

6 

1 Excavation 

7 

9 

FORM-1 

Building RH 83-86 PHASE 2 
(to be prepared separately for each Building/ Wing of the Project) 

1 number of Basement(s) and Plinth 

Task /Activity 

2 number of Slabs of Super Structure 

(Table A) 

Internal walls, Internal Plaster ,Floorings with in 
Flats/Premises, Doors and Windows to each of the Flat/Premises 

Sanitary Fittings within the Flat / Premises, Electrical Fittings within 
the Flat/ Premises 

Staircases, Lifts Wells and Lobbies at each Floor level connecting 
|Staircases and Lifts, Overhead and Underground Water Tanks 

The external plumbing and external plaster, 
elevation, completion of terraces with waterproofing of the 
Building/Wing 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFONOC, Electrical fittings to Common Areas, 
electro, mechanical equipment, Compliance to conditions of 

10 environment/ CRZNOC, Finishing to entrance lobby/s ,plinth 
protection, paving of areas appurtenant to Building/Wing. 
Compound Wall and all other requirements as may be required to 
|Obtain Occupation / Completion Certificate 

11 Cumulative Total % work done of building 

Percentage of work 
done 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 



Sr. 

No 

1Excavation 

2 

3 0 number of Podiums 

4 Stilt Floor 

6 

FORM-1 

7 

Building No 99-100 PHASE 

(to be prepared separately for each Building/ Wing of the Project) 

1 number of Basement(s) and Plinth 

Task lActivity 

52 number of Slabs of Super Structure 

(Table A) 

Internal walls, Internal Plaster,Floorings with in 

Flats/Premises, Doors and Windows to each of the Flat/Premises 

|Sanitary Fittings within the Flat / Premises, Electrical Fittings within 

the Flat / Premises 

Staircases, Lifts Wells and Lobbies at each Floor level connecting 

Staircases and Lifts, Overhead and Underground Water Tanks 

The external plumbing and external plaster, 

elevation, completion of terraces with waterproofing of the 

Building/MWing 

|Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFONOC, Electrical fittings to Common Areas, 

electro, mechanical equipment, Compliance to conditions of 

10 environment/ CRZNOC, Finishing to entrance lobby/s ,plinth 

protection, paving of areas appurtenant to Building/Wing, 
Compound Wall and all other requirements as may be required to 

Obtain Occupation / Completion Certificate 

11 Cumulative Total % work done of building 

Percentage of work 
done 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 



Sr. 
No 

1 Excavation 

2 

3 0 number of Podiums 

4 Stilt Floor 

6 

7 

FORM-1 (Table A) 
Building PB 101 PHASE 2 

8 

(to be prepared separately for each Building/ VWing of the Project) 

1 number of Basement(s) and Plinth 

5 2 number of Slabs of Super Structure 

Task /Activity 

Internal walls, Internal Plaster,Floorings with in 
Flats/Premises,Doors and Windows to each of the Flat/Premises 

Sanitary Fittings within the Flat / Premises, Electrical Fittings within 

the Flat/ Premises 

Staircases, Lifts Wells and Lobbies at each Floor level connecting 

Staircases and Lifts, Overhead and Underground Water Tanks 

The external plumbing and external plaster, 
elevation, completion of terraces with waterproofing of the 

Building/Wing 

|Installation of lifts, water pumps, Fire Fighting Fittings and 

Equipment as per CFONOC, Electrical fittings to Common Areas, 

electro, mechanical equipment, Compliance to conditions of 

10 environment/ CRZNOC, Finishing to entrance lobby/s ,plinth 

protection, paving of areas appurtenant to Building/Wing. 

Compound Wall and all other requirements as may be required to 

Obtain Occupation /Completion Certificate 

11 Cumulative Total % work done of building 

Percentage of work 
done 

100% 

100% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

16% 
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