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To 

Sir, 

3 

1. 

4. 

5. 

Dhariwal and Chhoriya Developers LLP, 

Subject: Certificate of Cost Incurred for Development of R.M. Dhariwal Greens Phase 3 having 
MahaRERA Registration Number: P51000015553 being developed by Dhariwal and Chhoriya 
Developers LLP. 

FORM-2 

ENGINEER'S CERTIFICATE 

(To be submitted for withdrawal of Money from Designated Account- Project wise - March-2023) 

Chhoriya Realty, Office No 401, 4th Floor Adinath Shopping Center, Adinath Society, Pune Satara 
Road, Opp Hotel Panchami, Pune 411037. 

Date: 18.05.2023 

I Avinash s. Wadgaonkar have undertaken assignment of certifying Estimated Cost for R.M. 
Dhariwal Greens Phase 3 having MahaRERA Registration Number: P51000015553 being 
developed by Dhariwal and Chhoriya Developers LLP 
We have estimated the cost of Civil, MEP, and allied works required for completion of the 
apartment and proportionate competion of internal and external works of the project as per 
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 
Drawings /plans made available to us for the project under reference by the developer and 

Consultants and the schedule of items and quantity for the entire work as calculated by Mr.Dinesh 

Y. Moundekar Quantity Surveyor* appointed by Developer/ Engineer, and the assumption of the 
cost of material, labour and other inputs made by developer, and the site inspection carried out by 

us to ascertain/confirm the above analysis given to us. 

B) 

We estimate Total Estimated Cost of completion of the Infrastructural work in the aforesaid project 

under reference as Rs 49,73,932/- (Total of Table B) at the time of registration. The estimated 

Total Cost of project is with reference to the Civil, MEP and allied works required for completion of 

project as per specifications mentioned in agreement of sale and for the purpose of obtaining 

completion certificate for the plotted Development from the Yavatmal Municipal Council being 

the Planning Authority under whose jurisdiction the aforesaid project is being implemented. 

The Estimated Cost Incurred till date is calculated at Rs.49,73,932/- (Total of Table B). The 

amount of Estimated Cost Incurred is calculated on the basis of input materials/Services used and 

unit cost of these items. 
The Balance cost of Completion of the Civil, MEP, and Allied works in the layout, as per 

Specifications mentioned in agreement of sale, of the project is estimated at Rs 0/- (Total of Table 

6. I certify that the Cost of the Civil, & development and allied work for in the layout, as per 

Specifications mentioned in agreement of sale, of the aforesaid Project as completed on the 

date of this certificate is as given in Table B beloW 
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2 

Sr. 

No. 
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4 

5 
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Sr. 

4 

5 

No. 

Building/ Wing bearing Number 

Total Estimated cost of the building/ wing 
as on date of Registration is 18 03 2019 

Cost incurred as on 30 06 2022 
(based on the Estimated cost ) 

Work done in percentage 

Balance Cost to be Incurred 

(As ercentage of the estimated cost) 

(Based on Estimated Cost) 

Particular 

FORM-2 (TABLE A) 

Cost Incurred on 30.06.2022 Additional / Extra Items 
as on not included in the Estimated Cost (AnnexureA) 

Building/ Wing bearing Number 

|Cost incurred as on 30.06.2022 

|Work done in percentage 

Total Estimated cost of the building/ wing 
as on date of Registration is 18.03.2019 

(based on the Estimated cost ) 

Balance Cost to be Incurred 

FORM-2 (TABLE A) 

Particular 

(Based on Estimated Cost) 

|(As ercentage of the estimated cost) 

Cost Incurred on 30.06.2022 Additional / Extra ltems 
as on not included in the Estimated Cost (AnnexureA) 

Rs 

Rs 

RS 

Rs 

Rs. 

Rs 

% 

% 

Rs. 

Rs 

SRH-Plot 32 to 38 

Amount 

SRH-Plot 

0 00% 

39 to 42& 

87 to 89 

Amount 

0.00% 

0 



Sr. 
No. 

1 

2 

3 

5 

Building/ Wing bearing Number 

Particular 

Total Estimated cost of the building/ wing 

FORM-2 (TABLE A) 

as on date of Registration is 18.03.2019 

Cost incurred as on 30.06.2022 
(based on the Estimated cost ) 

Work done in percentage 
(As ercentage of the estimated cost) 

Balance Cost to be Incurred 
(Based on Estimated Cost) 

Cost Incurred on 30.06.2022 Additional / Extra ltems 

as on not included in the Estimated Cost (AnnexureA) 

Rs. 

SRH-Plot 

Rs. 

Rs. 

Rs. 

60 to 64 & 
90 to 91 

Amount 

0 

0.00% 



Sr. 

No 

2 

3 

Total Estimated cost of the Internal and External Development Works including 

1 lamenities and facilities in the layout 

5 

to be prepared for the entire registered phase of tho Roal Estate Project) 

as on date of Registration is 01.09.2017 

Cost incurred as on 31.03.2023 

l(based on the Estimated cost ) 

1 

Work done in percentage 

2 

(As ercentage of the estimated cost) 

Balance Cost to be Incurred 

4 

(Based on Estimated Cost) 

Yours Faithfully 

lCost Incurred on 31.03.2023 Additional/ Extra Items 

Signature of Promoter 

as on not included in the Estimated Cost (AnnexureA) 

Avinash S. Wadgaonkar 

Agreed and Acccpted by, 

* Note 

kar Enginee 

Reg.No. 

Name: Anmol K. Chhoriya 

A-17089 

FORM-2 (TABLE B) 

Particular 

and 

Rs 

Rs 

% 

Rs. 

R.M.Dhariwal Greens 
Yavatmal -Phase-2 

Rs. 

Amount 

4973932 

4973932 

100% 

The scope of work is to complete entire Real Estate Project as per drawings approved from 

time to time so as to obtain Occupation Certificate/Completion Cetificate. 

D All Components of work with specifications are indicative and no texhaustive. 

(*)Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. 

In case of find ependent quantity surveyor being appointed by Developer, the name has to be 

mentioned at the place marked (*)and in case quantity are being calculated by office of 

Engineer, the name of the person in the office of Engineer, who is responsible for the quantity 

calculated should be mentioned at the place marked(*). 

3 The estimated cost includes all labour, material, equipment and machinery required to carry out 

entire work. 

As this is an estimated cost, any deviation in quantity required for development of the Real 

estate Project will result in amendment of the cost incurred/to be incurred. 
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