
To 

Dhariwal and Chhoriya Developers LLP, 

Sir, 

1 

Chhoriya Realty, Office No 401, 4th Floor Adinath Shopping Center, Adinath Society, Pune Satara 
Road, Opp Hotel Panchami, Pune 411037. 

2 

Subject: Certificate of Cost Incurred for Development of R.M. Dhariwal Greens Phase 3 having 

MahaRERA Registration Number: P51000015553 being developed by Dhariwal and Chhoriya 
Developers LLP. 

3 

4. 

5. 

FORM-2 

ENGINEER'S CERTIFICATE 
(To be submitted for withdrawal of Money from Designated Account- Project wise - June-2023) 

6 

Date: 18.07.2023 

I Avinash S. Wadgaonkar have undertaken assignment of certitying Estimated Cost for R.M. 
Dhariwal Greens Phase 3 having MahaRERA Registration Number: P51000015553 being 
developed by Dhariwal and Chhoriya Developers LLP 
We have estimated the cost of Civil, MEP, and allied works required for completion of the 

apartment and proportionate completion of internal and external works of the project as per 
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 
Drawings /plans made available to us for the project under reference by the developer and 

consultants and the schedule of items and quantity for the entire work as calculated by Mr.Dinesh 
Y. Moundekar Quantity Surveyor appointed by Developer/ Engineer, and the assumption of the 

cost of material, labour and other inputs made by developer, and the site inspection carried out by 

us to ascertain/confirm the above analysis given to us. 

We estimate Total Estimated Cost of completion of the Infrastructural work in the aforesaid project 
under reference as Rs 49,73,932/- (Total of Table B) at the time of registration. The estimated 
Total Cost of project is with reference to the Civil, MEP and allied works required for completion of 
project as per specifications mentioned in agreement of sale and for the purpose of obtaining 

completion certificate for the plotted Development from the Yavatmal Municipal Council being 

the Planning Authority under whose jurisdiction the aforesaid project is being implemented. 

B). 

The Estimated Cost Incurred till date is calculated at Rs.49,73,9321- (Total of Table B). The 
amount of Estimated Cost Incurred is calculated on the basis of input materials/Services used and 
unit cost of these items. 

The Balance cost of Completion of the Civil, MEP, and Allied works in the layout, as per 

Specifications mentioned in agreement of sale, of the project is estimated at Rs 0- (Total of Table 

I certify that the Cost of the Civil, development and allied work for in the layout, as per 

Specifications mentioned in agreement of sale, of the aforesaid Project as completed on the 

date of this certificate is as given in Table B below: 



No. 
Sr. 

2 

1 

3 

5 

5 

Sr. 

No. 

2 

3 

4 

Building/ Wing bearing Number 

Total Estimated cost of the building/ wing 
as on date of Registration is 18 03.2019 

Cost incurred as on 30 06 2023 
(based on the Estimated cost ) 

Work done in percentage 

Particular 

(As ercentage of the estimated cost) 

Balance Cost to be Incurred 
(Based on Estimated Cost) 

FORM-2 (TABLE A) 

|Cost Incurred on 30 06 2023 Additional / Extra Items 
as on not included in the Estimated Cost (AnnexureA) 

Buildingl Wing bearing Number 

Cost incurred as on 30.06.2023 

Work done in percentage 

Total Estimated cost of the building/ wing 
as on date of Registration is 18.03.2019 

(based on the Estimated cost ) 

Particular 

FORM-2 (TABLE A) 

Balance Cost to be Incurred 

(Based on Estimated Cost) 

(As ercentage of the estimated cost) 

Cost Incurred on 30.06.2022 Additional / Extra ltems 
as on not included in the Estimated Cost (AnnexureA) 

Rs 

Rs 

Rs 

Rs 

% 

Rs. 

RS. 

Rs. 

Rs 

SRH.Plot 32 to 38 

Amount 

O 00% 

SRH-Plot 
39 to 42 & 

87 to 89 

Amount 

0 00% 



Sr. 
No. 

1 

2 

3 

4 

5 

Building/ Wing bearing Number 

Total Estimated cost of the building/ wing 

Particular 

as on date of Registration is 18.03.2019 

Cost incurred as on 30.06.2023 

FORM-2 (TABLE A) 

(based on the Estimated cost ) 

Work done in percentage 
(As ercentage of the estimated cost) 

Balance Cost to be Incurred 
(Based on Estimated Cost) 

Cost Incurred on 30.06.2023 Additional /Extra Items 

as on not included in the Estimated Cost (AnnexureA) 

Rs. 

Rs. 

% 

Rs. 

SRH-Plot 

Rs. 

60 to 64 & 

90 to 91 

Amount 

0.00% 



(to be prepared for the entire registered phase of the Real Estate Project) 

Sr. No 

1 

2 

3 

4 

5 

Jas on date of Registration 

1 

Total Estimated cost of the Internal and External Development 

Works including amenities and facilities in the layout 

2 

3 

Cost incurred as on 30.06.2023 

Work done in percentage 

4 

(based on the Estimated cost ) 

Yours Faithfuar 8i 

5 

Balance Cost to be Incurred 

Avinash S. Wádaaonkat 

(As ercentage of the estimated cost) 

(Based on Estimated Cost) 

Agreed and Acccpted by, 

* Note 

Cost Incurred on 30.06.2023 Additional/ Extra Items 

Signature of ProOter 

as on not included in the Estimated Cost (AnnexureA) 

Reg.No. 
A-17089 

Name: Anmol K. Chhoriya 

Particular 

FORM-2 (TABLE B) 

horiya 

Pune 

08.03.2018 

elopes 

Rs. 

Rs. 

% 

Rs. 

Rs. 

R.M.Dhariwal Greens 
Phase-3 

Amount 

4973932 

4973932 

100% 

The scope of work is to complete entire Real Estate Project as per drawings 

approved from time to time so as to obtain Occupation Certificate/Completion 

(*)Quantity survey can be done by office of Engineer or can be done by an 

independent Quantity Surveyor, whose certificate of quantity calculated can be 

relied upon by the Engineer. In case of find ependent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked 

(*)and in case quantity are being calculated by office of Engineer, the name of the 

person in the office of Engineer, who is responsible for the quantity calculated 

should be mentioned at the place marked(*). 
The estimated cost includes all labour, material, equipment and machinery 
required to carry out entire work. 
As this is an estimated cost, any deviation in quantity required for development of 
the Real estate Project will result in amendment of the cost incurred/to be 

All components of work with specifications are indicative and no texhaustive. 
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