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Engineer’s Certificate
(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money
from Designated Account - Project Wise)

Date: 20/10/2024

To,
The M/s Shree Rama Construction,

Nanded.

Subject: Certificate of Cost incurred for Development of Shree Rama Township having-
MahaRERA Registration Number P51100077486 being developed by M/s Shree Rama
Construction. Q2 (July-Sep) 2024-25

Sir,

1. I/We Er. Satish Vilas Chitalkar have undertaken the 'assignment of certifyi'ng Estimated

cost for Shree Rama Township having MahaRERA Registration Number P51100077486

being developed by M/s Shree Rama Construction.

2.We have estimated the cost of Civil, MEP and Allied works required for completion of the
apartments and proportionate completion of internal & external works of the project as per
specifications mentioned in agreement of sale. Our estimated cost calculations are based on
the drawings/plans made available to us for the project under reference by the
Developer/Consultants. The schedule of items and quantity required for the entire work as
calculated by __ Quantity Surveyor* appointed by Developer/Engineer, the assumption of
the cost of material, labour and other inputs made by the developer, and the site inspection

carried out by us to ascertain/confirm the above analysis given to us.
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3.We estimate Total Estimated Cost of completion of the aforesaid project under reference at

Rs. 8,35,37,952/- (Total of Table A and B) at the time of registration. The estimated Total

cost of project is with reference to the Civil, MEP and allied works required for completion of
the apartments and proportionate completion of internal & external works of the project as
per specifications mentioned in agreement of sale and for the purpose of obtaining
occupation certificate/completion certificate for the Buildings/ Wings/Layout/Plotted
Development from the NWCMC being the planning Authority under whose jurisdiction the

aforesaid project is being implemented.

4. The estimated cost incurred till date is calculated at Rs.55,00,000/- The amount of

estimated cost incurred is calculated on the basis of input materials/services used and unit

cost of these items.

5.The balance cost of completion of the Civil, MEP and allied works required for completion
of the apartments and proportionate completion of internal & external works of the project
as per specifications mentioned in agreement of sale, of the Project is estimated at Rs.

7.80,37,952/- (Total of Table A and B)

6. | certify that the cost of the Civil, MEP and allied works for the apartments and
proportionate internal & external works, as per specifications mentioned in agreement of
sale, of the aforesaid Project as completed on the date of this certificate is as given in Table

A and B below:



TABLE A
Building/Wing/Layout/Plotted Development bearing Number__ or called Shree Rama
Township
(to be prepared separately for each Building /Wing/Layout/Plotted Development of the Real
Estate Project)

Sr. | Particulars Amounts
No.

1. Total Estimated cost of the buildings/wings as on | Rs 8,35,37,952/-
date of Registration is

2 Cost incurred as on date of certificate Rs. 55,00,000/-
3. Work done in Percentage 29.44%
(as Percentage of the estimated cost)
4. Balance Cost to be Incurred** Rs. 7,80,37,952/-
(Based on Estimated Cost)
5. Cost Incurred on Additional /Extra Items NIL

not Included in the Estimated Cost (Table - Q)

TABLE B
Internal & External Development works in respect of the Registered Phase
Sr. | Particulars Amounts
No.
1 Total Estimated cost of the internal and external | NIL

Development Works including amenities and facilities
in the layout as on date of Registration is

2. | Costincurred as on date of certificate NIL
3. | Work done in Percentage (as Percentage of the | NIL
estimated cost)

4. Balance Cost to be Incurred** 7 NIL
(Based on Estimated Cost)
5. Cost Incurred on Additional /Extra Items NIL

not Included in the Estimated Cost (Table-C) |
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Signature of Partner
RI#fA&’ Kamlesh Ashokrao Amravatkar
Date: 20/10/2024

Note :

T

The scope of work is to complete Registered Real Estate Project as per drawings
approved from time to time and as per specifications mentioned in agreement of
sale.

(*) Quantity survey can be done by office of Ehgineer or can be done by an
independent Quantity Surveyor, whose certificate of quantity calculated can be
relied upon by the engineer. In case of independent quantity surveyor Being
appointed by Developer, the name has to be mentioned at the place marked(*)
and in case quantity are being calculated by office of Engineer, the name of the
person in the office of Engineer, who is responsible for the quantity calculated
should be mentioned at the place marked(*).

(**) Balance cost to be incurred (4) may vary from Difference between Total
estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity
required/ escalation of cost etc. As this is an estimated cost, any deviation in
quantity required for development of the Real Estate Project will result in
amendment of the cost incurred/ to be incurred.

4. All components of work with specifications are indicative and not exhaustive.
5. Please specify if there are any deviations/qualifications. Example: Any deviations in
input material used from specifications in agreement of sale.

TABLE-C
List of Extra/Additional/Deleted Items considered in cost
(which were not part of the original Estimate of Total Cost)

Sr. No. List of Extra/Additional/Deleted Items Amount




