
SANJAY SITARAM NIMBALKAR
N-5 E-04-02 GULMPHAR COLONY

CIDCO 10, AURANGABAD

PAN- AKOPN2284M, Mobile NO -9372233690

FORM-2 (see Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account- Project wise)

Date: 3111 0120 17

To

The Directors

Pride Ventures (I) Pvt Ltd

Office No. 101 to 104 Sai Trade Centre

Station Road

Aurangabad 431001

Subject: Certificate of Cost Incurred for Development of [Project Name] for

Construction of! No. of Building "A" of the Project PRIDE PHOENIX BUILDING-

"A" [P51500000376] situated on Gut No. 736, behind Civil Hospital Jalna Road,

Chikalthana, Aurangabad demarcated by its boundaries ( latitude and longitude of the

end points) Internal Road & Building Type B-1 & B-2 to the North Main gate &

internal road to the South Open space to the East Side Margin & Gut no. 735 to the

West of Division Aurangabad village Chikalthana taluka Aurangabad District

Aurangabad PIN 431001 admeasuring 3463.18 sq.mts. for Building "A" and Open

Space for "A" Building is 304.19 sq. mtrs Area being developed by MIs Pride Ventures

(I) Pvt Ltd Ref: Maha RERA Registration Number- P51500000376

Sir, I Sanjay Sitaram Nimbalkar have undertaken assignment of certifying Estimated Cost for

the Subject Real Estate Project proposed to be registered under Maha RERA, being

BUILDING PRIDE PHOENIX BUILDING - "A" situated on the plot bearing Gut No. 736



of Division Aurangabad village Chikalthana taluka Aurangabad District Aurangabad PIN

431001 admeasuring 3463.18 sq.mts. for Building "A" and Open Space for "A" Building is

304.19 sq. mtrs Area being developed by M/s Pride Ventures (I) Pvt Ltd

I. Following technical professionals are appointed by Owner! Promoter.-

i) MIs Nitin Bagdiya & Associates as Architect

ii) MIs Core Consultant (Prop. Rajesh Wargantwar) as Structural Consultant

iii) Shri Santosh Uttamrao Thorat as Site Supervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate!
Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the
project. Our estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer and Consultants and
the Schedule of items and quantity for the entire work as calculated by Shri Santosh
Uttamrao Thorat Site Supervisor appointed by DeveloperlEngineer, and the
assumption of the cost of material, labour and other inputs made by developer, and the
site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid
project under reference as Rs. 13,49,15,237.00 (Total of Table A and B). The
estimated Total Cost of project is with reference to the Civil, MEP and allied works
required to be completed for the purpose of obtaining occupation certificate I
completion certificate for the building(s) from the Aurangabad Municipal Corporation
being the Planning Authority under whose jurisdiction the aforesaid project is being
implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 9,64,07,388.00 (Total of
Table A and B) _. The amount of Estimated Cost Incurred is calculated on the base of
amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the
Building(s) of the subject project to obtain Occupation Certificate / Completion
Certificate from Aurangabad Municipal Corporation (planning Authority) is estimated
at Rs. 3,85,07,849.00 (Total of Tab1e A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as
completed on the date of this certificate is as given in Table A and B below:



TABLE A

Pride Phoenix Building' A"

Sr. No I Part:~Ular~___ _. -+-A_m_o_u_nt_s ----l

1 ! Total Estimated cost of the building PRIDE PHOENIX - A as i Rs. 13,49, 15,237.00
i on 30.06.2017 is
i

Cost incurred as on 3L 10.20 17(based on the Estimated cost) Rs.9,64,07,388.00

!4
I

Rs.3,85,07,849.00

I Work done in Percentage (as Percentage of the estimated cost) 171.45%

I1Balance Cost to be Incurred (Based on Estimated Cost)

NIL I
I

5 I Cost Incurred on Additional-Extra Items not included in theI Estimated Cost (Annexure A)

TABLEB

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. Particulars i Amounts
No
1 ! Total Estimated cost of the Internal and External NIL

Development Works including amenities and Facilities in the layout
as on 30_06.2017 is

2 i Cost incurred as on 30.06.20 17(based on the Estimated cost) NIL

3 Work done in Percentage (as Percentage of the estimated cost) NIL

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL

5 ! Cost Incurred on Additional IExtra Items not included in the NIL
I Estimated Cost (Annexure A)

Yours ~~i~IY/-~,,\ ">:
X,

SanIay S Nimbalk~r Annexure A
Civl~Engineer Project Inchl!.rg,)

N~5,ClOCO. Aurang:. ~'ifExtra I Additional Items executed with Cost
MOb. 93122335

(Which were not parts of the original Estimate of Total Cost)
NOT APPLICABLE BEING CERTIFICATE IS FOR ESTIMATED COST


