
SANJAY SITARAM NIMBALKAR
N-S E-04-02 GULMPHAR COLONY

CIDCO 10 ,AURANGABAD

PAN- AKOPN2284M ,MObile NO -9372233690

==================================================================================

FORM-2 [see Regulation 3J

ENGINEER'SCERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account- Project wise)

Date: 07.07.2017

To

The Directors

Pride Ventures (I) Pvt ltd

Office No. 101 to 104 Sai Trade Centre

Station Road

Aurangabad 431001

Subject: Certificate of Cost Incurred for Development of [Project Name} for Construction of! No.

of Building "C-1 C-2" of the Project PRIDE PHOENIX BUILDING - "C-1 C-2" [------- NOT VET

REGISTERED --------1 situated on Gut No. 736, behind Civil Hospital Jalna Road, Chikalthana,

Aurangabad demarcated by its boundaries ( latitude and longitude of the end points) side margin

and gut no 732 to the North.Internal RO~l(I,Open Space And Club House to the South.Internal

Road and Building Type B to the West Building Type D to the East of Division Aurangabad

village Chikalthana taluka Aurangabad District Aurangabad PIN 431001 admeasuring 2618.56

sq.mrs, for Building "C-l - C-2" and Open Space for "C-l -C-2" Building is 230.00 sq. mtrs

Area being developed by Mis Pride Ventures (I) Pvt Ltd

Sir,

I Sanjay Sitaram Nimbalkar have undertaken assignment of certifying Estimated Cost for the Subject

Real Estate Project proposed to be registered under Maha RERA, being BUILDING PRIDE PHOENIX

BUILDING - "C-1 C-2" situated on the plot bearing Gut No. 736 of Division Aurangabad village

Chikalthana taluka Aurangabad District Aurangabad PIN 431001 admeasuring 26 18.56 sq.mts. for



Chikalthana taluka Aurangabad District Aurangabad PIN 431001 admeasuring 2618.56 sq mts. for

Building "C-1 C-2" and Open Space for "C-1 -C-2" Building is 230.00 sq. rntrs Area being

developed by Mis Pride Ventures (I) Pvt Ltd

1. Following technical professionals are appointed by Owner .I Promoter>

j} Mis Nitin 8agdiya & Associates as Architect

iil Mis Core Consultant (Prop. Rajesh Wargantwar) as Structural Consultant

jii) Shri Santosh Uttamrao Thorat as Site Supervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion
Certificate, of the Civil, MEP and Allied works, of the Buildingts] of the project. Our
estimated cost calculations are based on the Drawings/plans made available to us for the
project under reference by the Developer and Consultants and the Schedule of items and
quantity for the entire work as calculated by Shri Santosh Uttamrao Thorat Site Supervisor
appointed by Developer/Engineer, and the assumption of the cost of material, labour and
other Inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the buiiding(s) of the aforesaid project
under reference as Rs. 7,97,94,165.00 (Total of Table A and B). The estimated Total Cost of
project is with reference to the Civil, MEP and allied works required to be compieted for the
purpose of obtaining occupation certificate j completion certificate for the building(s) from
the Aurangabad Municipal Corporation being the Planning Authority under whose
jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 7,97,94,165.00 (Tota! of Table A and
Bl· The amount of Estimated Cost Incurred is calculated on the base of amount of Total
Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the
subject project to obtain Occupation Certificate j Completion Certificate from Aurangabad
Municipal Corporation (planning Authority) is estimated at Rs. 7,68,54,393.00 (Tota! of Table
A and B).

6. r certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as
completed on the date of this certificate is as given in Table A and B below :



TABLE A

Pride Phoenix Building "C-1 C-2"

Particulars Amounts

1 Total Estimated cost ofthe building PRIDE PHOENIX - C-1 C-2 as on Rs.7,97,94,165.00
30.06.2017 is

Cost incurred as on 30.06.2017 (based on the Estimated cost} Rs 29,39,772.00

Work done in Percentage (as Percentage of the estimated cost) 4%

4 Balance Cost to be Incurred (Based on Estimated Cost} Rs. 7,68,54,393.00

Cost Incurred on Additional/Extra Items not included in the NIL
Estimated Cost (Annexure A)

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)
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! Sr. Particulars . Amounts

ril~=:~!~~~~~~c~~~i';;::~n~;,~~~mF~~~ti::~~;:~.~out.::-1Nil----.-..- --_..j
30_06.2017 is

---t, ..------------- -..---- ~---.- --- _-- -- ------- ..-.~-----.- --:
2 Cost incurred as on 30.06.2017(based on the Estimated cost) : NIL

1······· ~ - _ - -._- _ - .
3 . Work done in Percentage (as Percentage of the estimated cost) N!l
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Balance Cost to be Incurred (Based on Estimated Cost) NIL
L - -.----.--L . ._ __ . _ ..__ __ __. .__.._ .. _._.._ ~. ._..L ._ ~ j
; 5 ; Cost Incurred on Additional/Extra Items not Included in the Estimated Cost NIL

1 .. __ .. _ j J~.~.r.:~.~ure:_~l.__ _.._ _._. ._ _ _ _. _.................. _.__. _. .__ ...i

Yours Faithfully

Signature of Engineer

Annexure A

List of Extra / Additional Items executed with Cost

(Which were not parts of the original Estimate ofTotal Cost)
NOT APPLICABLE BEING CERTIFICATE IS FOR ESTIMATED COST


