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Engineer's Certif icate

Date:

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of

Money from Designated Account - Project Wise)

Date" 31/12/2025

To,

M/s. Shikhar lnfra
Sanman Prestige

Station Road, Nanded.

PAN: AFAFS8070F

Subject: Certificate of Cost incurred for Development of " Kala Mandir Trust Auditorium,

Cultural Halls and Commercial Complex " having MahaRERA Registration Number

P51100079717 being developed by M/s. Shikhar lnfra.

Sir,

1. lAVe Er A. M. Adil have undertaken the assignment of certifying Estimated cost for Kala

Mandir Trust Auditorium, Cultural Halls and Commercial Complex " having MahaRERA

Registration Number P5110oO79717 being developed by M/s. Shikhar lnfra.

2.We have estimated the cost of Civil, MEP and Allied works required for completion of the

apartments and proportionate completion of internal & external works of the project as per

specifications mentioned in agreement of sale. Our estimated cost calculatlons are based on

the drawings/plans made available to us for the project under reference by the

Developer/Consu lta nts. The schedule of items and quantity required for the entire work as

calculated by _ Quantity surveyor* appointed by Developer/Engineer, the assumption of
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the cost of material, labour and other inputs made by the developer, and the

carried out by us to ascertain/confirm the above analysis given to us.

3.We estimate Total Estimated Cost of completion of the aforesaid project under reference at

Rs.23.15.00.000/- (Total of rable A and B) at the time of registration. The estimated rotal cost

of project is with reference to the Civil, MEP and allied works required for completion of the

apartments and proportionate completion of internal & external works of the project as per

specifications mentioned in agreement of sale and for the purpose of obtaining occupation

certificate/completion certificate for the Buildings/ Wings/Layout/plotted Development from

the NWCMC being the planning Authority under whose jurisdiction the aforesaid project is

being implemented.

4. The estimated cost incurred till date is calculated at8l.42lOJqOOOl (Total of Table A and

B). The amount of estimated cost incurred is calculated on the basis of input materia lslservices

used and unit cost of these items.

5.The balance cost of completion of the civil, MEP and allied works required for completion of

the apartments and proportionate completion of internal & external works of the project as

per specifications mentioned in agreement of sale, of the project is estimated at

Rs. 18,95.00.000/- (Total of Table A and B).

6. I certify that the cost of the civil, MEP and allied works for the apartments and proportionate

internal & external works, as per specifications mentioned in agreement of sale, of the

aforesaid Project as completed on the date of this certificate is as given in Table A and B below:
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\--/.ryTABLE A

Building/Wing/Layout/Plotted Development bearing Number "Kala Mandir

Auditorium, Cultural Halls and Commercial Complex " or called (to be prepared separately

for each Building /Wing/Layout/Plotted Development of the Real Estate Pro.ject)

TABLE B

lnternal & External Development works in respect of the Registered Phase

Sr,

No,

Particulars Amounts

1

Total Estimated cost of the buildings/wings as on date

of Registration is
23,1s,00,000/-

Z Cost incurred as on date of certificate
4,20,00,000/-

3
Work done in Percentage /(as Percentage of the

estimated cost)
18.14o/o

4. Balance Cost to be lncurred** 18,9s,00,000/-

5
Cost lncurred on Additional /Extra ltems /not lncluded

in the Estimated Cost (Table - C)
NIL

Sr.

No.

Particu lars Amounts

1 Total Estimated cost of the internal and external

Development Works including amenities and facilities

in the layout as on date of Registration is

NIL

2. Cost incurred as on date of certificate 4,20,00,000/-

3. Work done in Percentage (as Percentage of the

estimated cost)
18.14%

4. Balance Cost to be lncurred**

(Based on Estimated Cost)

18,95,00,000/-

5. Cost lncurred on Additional /Extra ltems

not lncluded in the Estimated Cost (Table - C)

NIL



Yours faithfully,

. eil. xtit
D.C.E.Proprietor BftCrrificatrllrr.$01gft,2S70401

Local Authority t-icirise No.:- O66!CWZI7O4O

Agreed and Accepted by:

For : M/s Shikhar lnfra

Partner

Date: 02/03/2O26

Note :

1. The scope of work is to complete Registered Real Estate Project as per drawings

approved from time to time and as per specifications mentioned in agreement of

sale.

2. (*) Quantity survey can be done by office of Engineer or can be done by an

independent Quantity Surveyor, whose certificate of quantity calculated can be

relied upon by the engineer. ln case of independent quantity surveyor being

appointed by Developer, the name has to be mentioned at the place marked(*) and

in case quantity are being calculated by office of Engineer, the name of the person

in the office of Engineel who is responsible for the quantity calculated should be

mentioned at the place marked(*).

3. (**) Balance cost to be incurred (4) may vary from Difference between Total

estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity

required/ escalation of cost etc. As this is an estimated cost, any deviation in

quantity required for development of the Real Estate Project will result ln

amendment of the cost incurred/ to be incurred.

4. All components of work with specifications are indicative and not exhaustive.

5. Please specify if there are any deviations/qualifications. Example: Any deviations ln

input material used from specifications in agreement of sale.

Siddhant S. lllaheshwari


