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CIVIL ENGTNEERING CONSULTANT
+ Planning * Estimates r supervision & Turn Key works

Ref.No. Form - 2 Date:

[See Regulation 3]

Engineer,s Certificate
(To be submitted at the time of Registration of ongoing project and for withdrawal of
Money from Designated Account - project Wise)

Date: 31l03 /2026

To,

M/s. Shikhar !nfra
Sanman Prestige

Station Road, Nanded.

PAN:AFAFS8070F

Subject: Certificate of Cost incurred for Development of " Kata Mandir Trust Auditorium,
cultural Halls and commercial complex " having MahaRERA Registration Number
P51IOOO79ZL7 being developed by fUlr. Shikhar tnfra.

Sir,

1'l[we Er A' M. Adil have undertaken the assignment of certifying Estimated cost for Kata

Mandir Trust Auditorium, Cultural Halts and Commercial Complex ,, having MahaRERA

Registration Number psl1ooo7gzL7 being developed by ruls. shikhar lnfra.

2'we have estimated the cost of Civil, MEP and Allied works required for completion of the
apartments and proportionate completion of internal & external works of the project as per

specifications mentioned in agreement of sale. our estimated cost calculations are based on
the drawings/plans made available to us for the project under reference by the
Developer/Consultants. The schedule of items and quantity required for the entire work as

calculated by 

- 
Quantity Surveyor* appointed by Developer/Engineer, the assumption

56,Rauf Colony,Near Royal Rose,Chaitanya Nagar,NAN
I :976641 2844 Email :musayyabadi l@gmail.com BTE Certifi cate No,06OICR/29



the cost of material, labour and other inputs made by the developer, and the site inspection

carried out by us to ascertain/confirm the above analysis given to us.

3'We estimate Total Estimated Cost of completion of the aforesaid project under reference at
Rs'23'15'00'000/- (Total of Table A and B) at the time of registration. The estimated Total cost

of project is with reference to the Civil, MEP and allied works required for completion of the
apartments and proportionate completion of internal & external works of the project as per

specifications mentioned in agreement of sale and for the purpose of obtaining occupation
certificate/completion certificate for the Buildings/ Wings/Layout/plotted Development from
the NWCMC being the planning Authority under whose jurisdiction the aforesaid project is

being implemented.

4. The estimated cost incurred till date is calculated at 3s._6&oo00gl fiotal of Table A and

B)' The amount of estimated cost incurred is calculated on the basis of input materials/services

used and unit cost of these items.

5'The balance cost of completion of the Civil, MEP and allied works required for completion of
the apartments and proportionate completion of internal & external works of the project as

per specifications mentioned in agreement of sale, of the project is estimated at

Rs. 16.96.00.000/- (Total of Table A and B).

6. I certify that the cost of the Civil, MEP and allied works for the apartments and proportionate

internal & external works, as per specifications mentioned in agreement of sale, of the
aforesaid Project as completed on the date of this certificate is as given in Table A and B below:
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TABLE A

BuildingAffing/Layout/Plotted Development bearing Number "Kata Mandir Trust

Auditorium, Cultural Halls and CommercialComplex " or called (to be prepared separately

for each Building lWing/Layout/Plotted Development of the Real Estate Project)

TABLE B

lnternal & External Development works in respect of the Registered Phase

Sr.

No.

Particulars Amounts

1

Total Estimated cost of the buildings/wings as on date

of Registration is
23,1 5,00,000/-

2 Cost incurred as on date of certificate
6,19,00,000/-

3
Work done in Percentage /(as Percentage of the

estimated cost)
26.74%

4. Balance Cost to be lncurred** 16,96,00,000/-

5
Cost lncurred on Additional /Extra ltems /not lncluded

in the Estimated Cost (Table - C)
NIL

Sr.

No.

Particulars Amounts

1. Total Estimated cost of the internal and external

Development Works including amenities and facilities

in the layout as on date of Registration is

NIL

2. Cost incurred as on date of certificate 6,19,00,000/ \
3. Work done in Percentage (as Percentage of the

estimated cost)
26.74o/o ]L.Nx
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4. Balance Cost to be lncurred**

(Based on Estimated Cost)

16,96,00,000/-

\s
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5. Cost lncurred on Additional /Extra ltems

not lncluded in the Estimated Cost (Table - C)

NIL \ .-abNoy27



Agreed and Accepted by:

For: M/s Shikhar lnfra

Siddhant S. Maheshwari

Partner

Date:12/0512026

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings

approved from time to time and as per specifications mentioned in agreement of

sale.

2. (*) Quantity survey can be done by office of Engineer or can be done by an

independent Quantity Surveyor, whose certificate of quantity calculated can be

relied upon by the engineer. ln case of independent quantity surveyor being

appointed by Developer, the name has to be mentioned at the place marked(*) and

in case quantity are being calculated by office of Engineer, the name of the person

in the office of Engineer, who is responsible for the quantity calculated should be

mentioned at the place marked(*).

3. (**) Balance cost to be incurred (4) may vary from Difference between Total

estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity

required/ escalation of cost etc. As this is an estimated cost, any deviation in

quantity required for development of the Real Estate Project will result in

amendment of the cost incurred/ to be incurred.

4. All components of work with specifications are indicative and not exhaustive.

5. Please specify if there are any deviations/qualifications. Example: Any deviations in

input material used from specifications in agreement of sale.


