
SANJAY SITARAM NIMBALKAR
N-5 E-04-02 GULMPHAR COLONY

CIDCO 10, AURANGABAD

PAN- AKOPN2284M, MObile NO -9372233690

FORM-2 [see Regulation 3)

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of
Money from Designated Account- Project wise)

Date: 31110/2017

To
The Directors
Pride Ventures (1) Pvt Ltd
Office No. 101 to 104 Sai Trade Centre
Station Road
Aurangabad 431 001

SUbject: Certificate of Cost Incurred for Development of [Project Name) for

Construction of ! No. of Building "B-1 B-2" of the Project PRIDE PHOENIX

BUILDING - "B" [P51500000331) situated on Gut No. 736, behind Civil Hospital Jalna

Road, Cbikalthana, Aurangabad demarcated by its boundaries ( latitude and longitude

of the end points) Internal Road & Building Type B-1 & B-2 to the North Main gate &

internal road to tbe Soutb Open space to the East Side Margin & Gut no. 735 to tbe

West of Division Aurangabad village Chikalthana taluka Aurangabad District

Aurangabad PIN 431001 admeasuring 2650.48 sq.mts. for Building "B" and Open

Space for "B" Building is 232.80 sq. mtrs Area being developed by MIs Pride Ventures

(I) Pvt Ltd Ref: Maba RERA Registration Number - P51500000331

Sir, I Sanjay Sitaram Nimbalkar have undertaken assignment of certifying Estimated Cost for

the Subject Real Estate Project proposed to be registered under Maha RERA, being

BUILDING PRIDE PHOENIX BUILDING - "B" situated on the plot bearing Gut No. 736

of Division Aurangabad village Chikalthana taluka Aurangabad District Aurangabad PIN

431001 admeasuring 2650.48 sq.mts. for Building "B" and Open Space for "B" Building is

232.80 sq. mtrs Area being developed by MIs Pride Ventures (1) Pvt Ltd

J. Following technical professionals are appointed by Owner I Promoter-

i) Mis Nitin Bagdiya & Associates as Architect



ii) Mis Core Consultant (Prop. Rajesh Wargantwar) as Structural Consultant

"I
iii) Shri Santosh Uttamrao Thorat as Site Supervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate/
Completion Certificate, of the Civil. MEP and Allied works, of the Building(s) of the
project. Our estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer and Consultants and
the Schedule of items and quantity for the entire work as calculated by Shri Santosh
Uttamrao Thorat Site Supervisor appointed by Developer/Engineer, and the
assumption of the cost of material, labour and other inputs made by developer, and the
site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid
project under reference as Rs, 11,14,87,547.00 (Total of Table A and B). The
estimated Total Cost of project is with reference to the Civil, MEP and allied works
required to be completed for the purpose of obtaining occupation certificate I
completion certificate for the building(s) from the Aurangabad Municipal Corporation
being the Planning Authority under whose jurisdiction the aforesaid project is being
implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 5,31,67,089.00 (Total of
Table A and B) _. The amount of Estimated Cost Incurred is calculated on the base of
amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the
Building(s) of the subject project to obtain Occupation Certificate / Completion
Certificate from Aurangabad Municipal Corporation (planning Authority) is estimated
at Rs. 5,83,20,458.00 (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as
completed on the date of this certificate is as given in Table A and B below:



TABLE A

Pride Phoenix Building 'B"
r------;--· .. --! s-. No Particulars Amounts

I 1
I Total Estimated cost of the building PRIDE PHOENIX - Bas Rs. 11,14,87,547.00
I on 30.06.2017 is

i2 Cost incurred as on 31.10.2017 (based on the Estimated cost ) Rs. _5,31,67,089.00

... i Work done in Percentage (as Percentage of the estimated cost) 47.68 %i)
l

,
I

! i

14 I Balance Cost to be Incurred (Based on Estimated Cost) Rs. 5,83,20,458.00
!

/5 ! Cost Incurred on AdditionallExtra Items not included in the NIL

I I Estimated Cost (Annexure A)

TABLEB

(to be prepared for the entire registered phase of the Real Estate Project)
. Sr. Particulars Amounts
No
1 ! Total Estimated cost of the Internal and External NIL

! Development Works including amenities and Facilities in the layout
as on 30.06.2017 is

2 Cost incurred as on 30.06.2017(based on the Estimated cost) NIL

3 ! Work done in Percentage (as Percentage of the estimated cost) NIL
I

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL
,

5 ! Cost Incurred on AdditionallExtra Items not included in the NIL
I Estimated Cost (Annexure A) I

Yours Faithfully

~,,~~~

Sanjay S Nimbalkar
Civil Engfne1!lr Project inchl'i!'9-:J

N·i' DCO, A'J!"arFjab,:ld
~-:,d), &,;r{22a3';!~t of Extra / Additional Items executed with Cost

Annexure A

(Which were not parts of the original Estimate of Total Cost)
NOT APPLICABLE BEING CERTIFICATE IS FOR ESTIMATED COST


