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ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of

Money from Designated Account)

Date: 06-04-2020
To,

DEEPAK RADH ESHYAM JHU NJHU NWAI.A,
RAGHUVIR MOTORS, RAGHUVIR COMPLEX,
OPPOSITE DISTRICT COURT, ADAI.AT ROAD,
AURANGABAD

Subject: Certificate of Percentage of Completion of Construction Work of HARIKUNJ having
MahaRERA Registration Number P51500000992 being devetoped by DEEpAi
RADH ES HYAM JH U NJ H U NWAI.A.

Sir,

I / We SPACE ARCHITECTS AND INTERI0R DESIGNER have undertaken assignment as Architect /
Licensed Surveyor of Certifying Percentage of Completion of Construction Work- of HARIKUNJ having
MahaRERA Registration Number P51500000992 being developed by DEEpAK RADHESHYAM
JHUNJHUNWALA.

Based on the Site lnspection, with respect to the Layout / each Buildingffiing of the aforesaid Real Estate
Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the
BuildingMing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage
of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLE.A
For HARIKUNJ - Building A

S.
No.

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) (3)
1 Excavation 100
2 X number of S and Plinth 100
3 X number of Podiums 0
4 Stilt Floor 0
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5 X number of Slabs of Super Structure 100

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the
FlaUPremises

100

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittinqs within the FlaVPremises

80

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

80

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAlVing

80

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingMing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certifi cate

80

TABLE.A
For HARIKUNJ - Building B

s.
No

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) tzl (3)

1 Excavation 0

2 X number of Basement(s) and Plinth 0

3 X number of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 0

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the
FlaUPremises

0

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittinqs within the FlaVPremises

0

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

0

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingMing

0

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to

0



Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingAtVing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

TABLF-A
For HARIKUNJ - Building G

TABLE.A
For HARIKUNJ - Building D

S.
No.

Tasks / Activity Percentage of Actua! Work
Done

(As on date of the
Gertificate)

(1) t2l (3)
1 Excavation 0
2 X number of Basement(s) and Plinth 0

3 X number of Podiums 0

4 Stilt Floor 0

5 X number of Slabs of Super Structure 0

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and \Mndows to each of the
FlaUPremises

0

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaUPremrses

0

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

0

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAtVing

0

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/Wing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

0

S.
No.

Tasks / Activity Percentage of Actua! Work
Done

(As on date of the
Certificate)

(1) (21 (3)



1 Excavation 100
2 X number of Basement(s) and Plinth 100
3 X number of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 100
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

100

7 Sanitary Fittings within the FlaVPremises, Electrical
Fittings within the FlaUPremtses

100

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks

100

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAtVing

100

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingArVng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certiflcate

100

TABLF.A
For HARIKUNJ - Building E

S.
No.

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) (21 (3)
1 Excavation 0
2 X number of Basement(s) and Plinth 0
3 X number of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 0
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

0

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaUPremises

0

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks

0

9 The external plumbing and external plaster, elevation, 0



completion of tenaces with waterproofing of the
BuildingANing

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingMing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

0

TABLE-A
For HARIKUNJ - Building F

TABLF.A
For HARIKUNJ - Building G

S.
No.

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) (21 (3)
1 Excavation 0
2 X number of Basement(s) and Plinth 0
3 X number of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 0
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

0

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaUPremtses

0

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks

0

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAtVing

0

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/Wng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

0

S. Tasks / Activity Percentage of Actual Work



No. Done
(As on date of the

Certificate)
(1) (2t (3)

I Excavation 100
2 X number of Basement(s) and Plinth 100
3 X number of Podiums 0

4 Stilt Floor 0

5 X number of Slabs of Super Structure 40
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

0

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittinqs within the FlaUPremrses

0

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underqround Water Tanks.

0

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAlVing

0

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/\Mng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

0

TABLF.B
Common Areas (lnternal & External Development Works) For HARIKUNJ - Building A to G

S. No. Common Areas & Facilities Proposed
(Yes / N0)

Percentage of actual Work Done
(As on date of Certificate)

Details

(1) (21 (3) (4) (s)

1 lnternal Roads & Footpaths Yes 5 Filling And
Levelinq

2 Water Conservation, Rain water
Harvesting :

Yes 0 To Be Done

3. Energy management No 0 Na

4. Fire Protection And Fire Safety
Requirements:

No 0 Na

5. Electrical Meter Room, Sub-
Station, Receivinq Station :

Yes 0 To Be Done

6 Aggregate area of recreational
Open Space:

Yes 0 To Be Done

7 Open Parking Yes 0 To Be Done
8. Water Supply Yes 0 Gram



Panchayat
Connection

9. Sewerage (Chamber, Lines,
Septic Tank , STP) :

Yes 0 To Be Done

10. Storm Water Drains No 0 Na

11 Landscaping & Tree Planting Yes 10 100 Trees
Planted

12. Street Lighting Yes 0 To Be Done
13. Community Buildings No 0 Na

14. Treatment And Disposal Of
Sewaqe And Sullaqe Water

No 0 Na

Yours faithfully,

FOR SPACE ARCHITECTS AND INTERlOR DESIGNER

ARCH GANESH MHAROLKAR

Signature & Name (lN BLOCK LETTERS) of Land Surveyor / Architect
License Number CA / 2001 I 27254

Agreed & Accepted by:

Signature of Promoter
Name: DEEPAK RADHESHYAM JHUNJHUNWALA
Date: 06-04-2020


