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ARCHITDCT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of

Money from Designated Account)

Date:08-04-2021

To,

DEEPAK RADH ESHYAM JHU NJH UNWAI.A,
RAGHUVIR MOTORS, RAGH UVIR COMPLEX,
OPPOSITE DISTRICT GOURT, ADAI.AT ROAD,
AURANGABAD

Subject: Certificate of Percentage of Completion of Construction Work of HARIKUNJ having
MahaRERA Registration Number P51500000992 being devetoped by DEEpAK
RADHESHYAM JH U NJH U NWALA.

Sir,

I / We SPACE ARCHITECTS AND INTERIOR DESIGNER have undertaken assignment as Architect /
Licensed Surveyor of Cefffying Percentage of Completion of Construction Work- of HARIKUNJ having
MahaRERA Registration Number P51500000992 being developed by DEEpAK RADHESHYAM
JHUNJHUNWALA.

Based on the Site lnspection, with respect to the Layout / each BuildingAffing of the aforesaid Real Estate
Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the
BuildingAiling of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage
of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLF-A
For HARIKUNJ - Building A

S.
No.

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) (3)
I Excavation 100
2 X number of Ba S and Plinth 100
3 X number of Podiums 0
4 Stilt Floor 0



5 X number of Slabs of Super Structure 100
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and \Mndows to each of the
FlaVPremises

100

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings withln the FlaUPremrses

80

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

80

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAlVing

80

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingMlng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

80

TABLF-A
For HARI!(UNJ - Building B

S.
No.

Tasks / Activity Percentage of Actua! Work
Done

(As on date of the
Certificate)

(1) tzl (3)
1 Excavation 100
2 X number of Basement(s) and Plinth 0
3 X number of Podiums 0
4 Stilt Floor 100
5 X number of Slabs of Super Structure 100
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

20

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaUPremises

0

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks

0

I The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAtVing

0

10 lnstallation of lifts, water pumps, Flre Fighting Fittings
and Equipment as per CFO NOC, Electrical fittinss to

0



Common Areas, electro, mechanical equipment,
Compliance to conditions of environment ICRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingMing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

TABLF.A
For HARIKUNJ - Building C

TABLE.A
For HARIKUNJ - Building D

S.
No.

Tasks / Activity Percentage of Actua! Work
Done

(As on date of the
Certificate)

(1) (21 (3)
1 Excavation 0

2 X number of Basement(s) and Plinth 0

3 X number of Podiums 0

4 Stilt Floor 0
5 X number of Slabs of Super Structure 0

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the
FlaUPremises

0

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaUPremrses

0

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

0

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAtVing

0

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment ICRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/Wng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

0

S.
No

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) (21 (3)



1 Excavation 100
2 X number of Basement(s) and Plinth 100
3 X number of Podiums 0

4 Stilt Floor 0

5 X number of Slabs of Super Structure 100
6 !nternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

100

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittinqs within the FlaUPremrses

100

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks

100

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAtVing

100

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment ICRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/Wng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

100

TABLE.A
For HARII(UNJ - Building E

S.
No.

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) tzl (3)
1 Excavation 0
2 X number of Basement(s) and Plinth 0
3 X nurnber of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 0
b lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

0

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaVPremrses

0

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

0

I The external plumbing and external plaster, elevation, 0



completion of terraces with waterproofing of the
BuildingANing

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingMing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certifi cate

0

TABLF-A
For HARIKUNJ - Building F

TABLF.A
For HARIKUNJ - Building G

S
No.

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) (21 (3)

1 Excavation 0

2 X number of Basement(s) and Plinth 0

3 X number of Podiums 0

4 Stilt Floor 0

5 X number of Slabs of Super Structure 0

6 lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Windows to each of the
FlaUPremises

0

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittinqs within the FlaUPremrses

0

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underqround Water Tanks.

0

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingMing

0

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingMing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

0

S. Tasks / ActiviW Percentage of Actual Work



No. Done
(As on date of the

Certificate)
(1) (21 (3)

1 Excavation 100
2 X number of Basement(s) and Plinth 100
3 X number of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 100
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

50

7 Sanitary Fittings within the FlaVPremises, Electrical
Fittings within the FlaUPremises

50

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks

50

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAlVing

30

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/Wng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

0

TABLE.B
Common Areas (lnternal & External Development Works) For HARTKUNJ - Building A to G

S. No. Common Areas & Facilities Proposed
(Yes / N0)

Percentage of actual Work Done
(As on date of Gertificate)

Details

(1) (21 (3) (4) (5)
1 lnternal Roads & Footpaths Yes 10 Filling And

Leveling
2. Water Conservation, Rain water

Harvesting :

Yes 0 To Be Done

3. Energy management No 0 Na
4. Fire Protection And Fire Safety

Requirements.
No 0 Na

5. Electrical Meter Room, Sub-
Station, Receiving Station .

Yes 0 To Be Done

6. Aggregate area of recreational
Open Space:

0 To Be Done

7 Open Parking Yes 0 To Be Done
8. Water Supply Yes 0 Gram

Yes



Panchayat
Connection

9. Sewerage (Chamber, Lines,
Septic Tank , STP) :

Yes 0 To Be Done

10. Storm Water Drains : No 0 Na
11 Landscaping & Tree Planting Yes 10 100 Trees

Planted
12. Street Lighting Yes 0 To Be Done
13. Community Buildings . No 0 Na
14. Treatment And Disposal Of

Sewage And Sullaqe Water
No 0 Na

Yours faithfully,

FOR SPACE ARCHITECTS AND INTERIOR DESIGNER

ARCH GANESH MHAROLKAR

Signature & Name (lN BLOCK LETTERS) of Land Surveyor / Architect
License Number CA / 2001 I 27254

Agreed & Accepted by:

Signature of Promoter
Name: DEEPAK RADHESHYAM JHUNJHUNWALA
Date: 08-04-2021

,,1/


