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ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of

Money from Designated Account)

Date:10-04-2023

To,

DEEPAK RADH ESHYAM JH UNJHU NWAI-A,
RAGHUV!R MOTORS, RAGH UV!R COM PLEX,

OPPOSITE DISTRICT COURT, ADAI.AT ROAD,

AURANGABAD

Subject: Certificate of Percentage of Completion of Construction Work of HARIKUNJ having
MahaRERA Registration Number P51500000992 being developed by DEEpAK
RADH ESHYAM JH U NJH U NWAI.A.

Sir,

I / We SPACE ARCHITECTS AND INIERI0R DESIGNER have undertaken assignment as Architect /
Licensed Surveyor of Certifying Percentage of Completion of Construction Work of HARIKUNJ having
MahaRERA Registration Number P51500000992 being developed by DEEPAK RADHESHYAM
JHUNJHUNWALA.

Based on the Site lnspection, with respect to the Layout / each BuildingMing of the aforesaid Real Estate
Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the
BuildingMing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage
of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLF-A
For HARIKUNJ - Building A

S.
No

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) (2) (3)
1 100
2 X number of Basement(s) and Plinth 100
3 X number of Podiums 0
4 Stilt Floor 0

Excavation



5 X number of Slabs of Super Structure 100
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

100

7 Sanitary Fittings within the FlaUPremises, Electrical
Etllltrgs within the FlaVPremises

100

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and

round Water Tanks

100

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAlVing

100

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment ICRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingMing, Compound Wall
and all other requirements as may be required to
Obtain Occu pation /Completion Certificate

100

TABLF-A
For HARIKUNJ - Building B

S.
No.

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) (2t (3)
1 Excavation 100
2 X number of Basement(s) and Plinth 0
3 X number of Podiums 0
4 Stilt Floor 100
5 X number of Slabs of 100
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and \Mndows to each of the
FlaUPremises

100

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaUPremises

100

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
U nd Water Tanks

100

I The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAtVing

100

10 lnstallation of lifts , water pumps, Fire Fighting Fittings
and AS CFO NOC Electrical sto

100

&
t^"



Common Areas, electro, mechanical equipment,
Compliance to conditions of environment ICRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/Wlng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

TABLF.A
For HARIKUNJ - Building C

S
No.

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) QI (3)
1 Excavation 100
2 X number of Basement(s) and Plinth 100
3 X number of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 100
b 70

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaUPremises

50

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

0

I The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAtVing

0

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment ICRZ NOC,
Finishlng to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingAtVng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

0

TABLE-A
For HARIKUNJ - Building D

s.
No.

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) (3)

lnternal walls, lnternal Plaster, Floorings within
Flats/Premises, Doors and Wndows to each of the
FlaUPremises

(21

B.V



1 Excavation 100
2 X number of Basement(s) and Plinth 100
3 X number of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 100
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and \Mndows to each of the
FlaUPremises

100

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittinqs within the FlaUPremrses

100

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underqround Water Tanks.

100

9 The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAlVing

100

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/Wing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

100

TABLF-A
For HARII(UNJ - Building E

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) (2t (3)
I Excavation 0
2 X number of Basement(s) and Plinth 0
3 X number of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 0
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

0

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaUPremises

0

8 Sta ircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

0

9 The external plumbing and external plaster, elevation, 0

S.
No.



completion of terraces with waterproofing of the
BuildingMing

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/Wng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

0

TABLE.A
For HARIKUNJ - Building F

TABLF-A
For HARII(UNJ - Building G

S.
No.

Tasks / Activity Percentage of Actual Work
Done

(As on date of the
Certificate)

(1) tzl (3)
1 Excavation 100
2 X number of Basement(s) and Plinth 100
3 X number of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 30
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

0

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaUPremises

0

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

0

I The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAlVing

0

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electricalfittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building/Wng, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

0

S. Tasks / Activity Percentage of Actual Work



No Done
(As on date of the

Certificate)
(1) tzl (3)

1 Excavation 100
2 X number of Basement(s) and Plinth 100
3 X number of Podiums 0
4 Stilt Floor 0
5 X number of Slabs of Super Structure 100
6 lnternal walls, lnternal Plaster, Floorings within

Flats/Premises, Doors and Windows to each of the
FlaUPremises

100

7 Sanitary Fittings within the FlaUPremises, Electrical
Fittings within the FlaUPremrses

100

8 Staircases, Lifts Wells and Lobbies at each Floor level
connecting Staircases and Lifts, Overhead and
Underground Water Tanks.

100

I The external plumbing and external plaster, elevation,
completion of terraces with waterproofing of the
BuildingAtVing

100

10 lnstallation of lifts, water pumps, Fire Fighting Fittings
and Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance to conditions of environment ICRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to BuildingMing, Compound Wall
and all other requirements as may be required to
Obtain Occupation /Completion Certificate

100

TABLF.B
Common Areas (lnternal & External Development Works) For HARIKUNJ - Building A to G

S. No. Common Areas & Facilities Proposed
(Yes / N0)

Percentage of actual Work Done
(As on date of Certificate)

Details

(1) (21 (3) (4) (s)
1 lnternal Roads & Footpaths Yes 10 Filling And

Levelinq
2. Water Conservation, Rain water

Harvesting :

Yes 0 To Be Done

3. Energy management No 0 Na
4. Fire Protection And Fire Safety

Requirements :

No 0 Na

5. Electrical Meter Room, Sub-
Station, Receivinq Station :

Yes 0 To Be Done

6. Aggregate area of recreational
Open Space:

Yes 0 To Be Done

7 Open Parking Yes 0 To Be Done
8. Water Supply 0 Gram

a
t-.--

Yes



Panchayat
Connection

9. Sewerage (Chamber, Lines,
Septic Tank , STP) :

Yes 0 To Be Done

10. Storm Water Drains No 0 Na

11 Landscaping & Tree Planting : Yes 10 100 Trees
Planted

12. Street Lighting Yes 0 To Be Done

13. Community Buildings No 0 Na

14. Treatment And Disposal Of
Sewage And Sullage Water

No 0 Na

Yours faithfully,

FOR SPACE ARCHITECTS AND INTERIOR DESIGNER

ARCH GANESH MHAROLKAR

Signature & Name (lN BLOCK LETTERS) of Land Surveyor / Architect

License Number CA / 2001 127254

Agreed & Accepted by:

lv..

\.
Signature

Name: DEEPAK RADH ESHYAM JHU NJHUNWATA

Date: 10-0'l-2023


