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FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of

Money from Designated Account)

Date:04/07 /2078

To

IWs Devanand Narayanrao Kotgire (filJF)

Disha Square

Sutgirni Chowk, Garkheda

Aurangabad 43 I 000 I

Subject: Certificate of Percentage of Completion of Construction Work of 2 No. of Building D1

D2 D3 & D4 D5 of the Project DISHA KUNJABAN PHASE - 3 [Registration No. -
P515000015371 situated on Gut No. 5212 part, Waluj Mahanagar - I, Wadgaon Kolhati,

Aurangabad demarcated by its boundaries ( latitude and longitude of the end points)

To the North - Building 85, 86 & C6N

To the South - Setback of Building & MIDC Residential Area

To the East - Approach

To the West - Approach

Of Division Aurangabad village Wadgaon Kolhati Waluj taluka Aurangabad District

Aurangabad admeasuring 3405.93 sq.mts for Phase - 3 comprising Building Dl D2, D3 D4 D5

and Open Space for Phase - 3 is 343.98 sq. mtrs area being developed by Promoter IWs

Devanand Narayanrao Kotgire (I{[IF)

Nishigandh C, Disha Shrushti, Rana Nagar,

Opp. HotelAtithi, Jalna Road, Aurangabad.
Telefax: 0240 -2451616

Anand Building, Opp. Sant Eknath Rangmandir
Osmanpura, Aurangabad.
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Nishigandh C, Disha Shrushti, Rana Nagar,
Opp. HotelAtithi, Jalna Road, Aurangabad.

Telefax: 0240 -2451616
Anand Building, Opp. Sant Eknath Rangmandir

Osmanpura, Aurangabad.

Sir,

I Manish Kale Partner of AKW ASSOCIATES have undertaken assignment as Architect /Licensed

Surveyor of certifying Percentage of Completion of Construction Work of the Phase - 3 of the project

comprising Building Dl D2, D3 D4 D5 of the Project Disha Kunjaban, situated on the plot bearing

Gut no Gut No. 5212 part, Waluj Mahanagar - I, Wadgaon Kolhati, Aurangabad admeasuring 3405.g3

sq.mts for Phase - 3 comprising Building Dl D2, D3 D4 D5 and Open Space for phase - 3 is 343.9g

sq. mtrs area being developed by Promoter M/s Devanand Narayanrao Kotgire GilJF)

1. Following technical professionals are appointed by owner / promoter:-

(i) AKW Associates as Architect;

(ii) CORE Consultants as Structural Consultant

(iii) Shri Sachin Baburao Bagade as Site Supervisor

Based on Site lnspection, with respect to each of Wing of the aforesaid Real Estate project, I certifu

that as on the date of this certificate, the Percentage of Work done for Phase - 3 comprising Building
Dl D2 D3 & D4 D5 of the Real Estate Project - Disha Kunjaban as registered vide number

P51500001537 under Maha RERA is as per table A herein below. The percentage of the work
executed with respect to each of the activity of the entire phase is detailed in Table B.
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Table A

DISHA KUNJABAI{ PHASE _3 Dl D2 D3 & D4 D5

Nishigandh C, Disha Shrushti, Rana Nagar,
Opp. HotelAtithi, Jalna Road, Aurangabad.

Telefax: 0240 -2451616
Anand Building, Opp. Sant Eknath Rangmandir

Osmanpura, Aurangabad.

S. No. Tasks / Activity Percentage of Work

7 Excavation IO0o/o

2 X Number of Basement(s) and Plinth rco%

3 X Number of Podiums NA

4 Stilt Floor IOO%

5 X number of Slabs of Super Structure 100%

6
Internal walls, lnternal Plaster, Floorings within Flats /
Premises, Doors and Windows to each of the Flat / Premise L00%

7
Sanitary Fittings within the Flat / Premises, Electrical
Fittings with the Flat / Premises t00%

8

Staircases, Lift Wells and Lobbies at each Floor Level
connecting Staircases and Lifts, Overhead and Under-
ground Water Tanks

100%

9

The external plumbing and external plaster, elevation
completion of terraces with water-proofing of the Building

/ Wing
rco%

10

Installation of lifts, water pumps, Fire Fighting Fittings and
Equipments as per CFO NOC, Electrical fittings to Common
Areas, electro mechanical equipment, Compliance to
conditions of environment / CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of area
appurtenant to Building / Wing, Compound Wall and all
other requirements as may be required to Obtain
Occupation / Com pletion Certificate

98.5%

It Overall Percentage of Completion of the work done for the
entire Building / Wing 98.25%
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RT.ffRI.IISH V. KALE
Reg.No.CA -93/15610

Nishigandh C, Disha Shrushti, Rana Nagar,

Opp. HotelAtithi, Jalna Road, Aurangabad.
Telefax: 0240 -2451616

Anand Building, Opp. Sant Eknath Rangmandir
Osmanpura, Aurangabad.

TABLE.B

Internal & External Development Works in Respect of the entire Registered Phase

DISHA KUNJABAN PHASE _3 Dl D2 D3 & D4 D5

Common Areas and Facilities, Amenities Proposed Percentage of
Completion

Details

Internal Roads and Footpath Yes rcj% RCC & Paver Blocks

Water Supply Yes !00o/o Cidco Water
Connection

Sewerage (Chamber, Line, Septic, Tank, STP) Yes \ooo/o Chamber Line &
Drainage Line Only

Storm Water Drains NA

Landscaping & Tree Planting Yes 100% Regular Tree
Plantation in Open
Space

Street Lighting Yes LOO% General Tube

Lights

Community Buildings NA

Treatment and Disposal of Sewage and Sullage

Water

NA

Solid Waste Management and Disposal NA

Water Conversation, Rain Water Harvesting Yes rcj% Ground water
recharge of
Terrace Water
through Bore well

Energy Management NA

Fire Protection and Fire Safety Requirements NA

Electrical Meter Room, Sub-station, Receiving

Station

Yes 700% Completed

Aggregate Area of Recreational Open Space Yes 98% Open Space

Development is

almost completed
for the registered

Open Parking NA

Yours Faithfully ,


