
BALKRISHNA DASRAO BHAKRE
(8.E. CtVtL - Construction)

Plot no 49. Shambu Mahadeo Nagar. Near Sahakar Nagar Aurangabad.43L001

FORM-2 [see Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of ongoing Project and for withdrawal of Money from
Designated Account- project wise)

Date: 03.02.2019

To

M/s Devanand Narayanrao Kotgire (HUF)

Disha Square

Sutgirni Chowk, Garkheda

Aurangabad 43 I 000 I

subject: certificate of cost Incurred for Development of [project Name] for construction of 2 No.
of Building "Dt D2 D3 & D4 D5" of the Project DISHA KUNJABAN PHASE - 3 [Registration No.

- P515000015371 situated on Gut No. 5212 part, Waluj Mahanagar - I, Wadgaon Kolhati,
Aurangabad demarcated by its boundaries ( latitude and longitude of the end points) Building
85' B6 & C6 to the North Setback of Building & MIDC Residential Area to the South Approach
to the East Approach to the West side margin & Gut no 735 of Division Aurangabad village
Wadgaon Kolhati Waluj taluka Aurangabad District Aurangabad admeasuring 3405.93 sq.mts
for Phase - 3 comprising Building Dl D2 D3, D4 D5 and open Space for Building Dl D2 D3, D4
D5 is 343'98 sq' mtrs area being developed by Promoter M/s Devanand Narayanrao Kotgire
(HUF)

Sir,

I Balkrishna Dasrao Bhakre have undertaken assignment of certifying Estimated cost for the subject
Real Estate Project registered under Maha RERA (Reg. No. - p51500001.537), being BUILDtNG Disha
Kunjaban Phase-3 Building "Dr D2 D3, D4 D5" situated on the plot bearing Gut no Gut No. 5212 paft,
Waluj Mahanagar - I, Village -Waclgaon Kolhati, District-Aurangabad admeasuring 3405.93 sq.mts.
for Plrase - 3 comprising Building Dl D2 D3, D4 D5 and open Space for Approach & Builcling Dl
D2 D3, D4 D5 is 343.98 sq. mtrs area being developed by Prornoter M/s Devanand Narayanrao
Kotgire (HUF)



BALKRISHNA DASRAO BHAKRE
(B.E. CIVIL - Construction)

Plot no 4 hambu Maha ar, Near kar Naear Au abad.431001

1'. Following technical professionals are appointed by owner / promoter:-

i) AKW Associates as Architect

ii) M/s Core Consultant (Prop. Rajesh Wargantwar) as Structural Consultant

iii) Shri Sachin Baburao Bagade as Site Supervisor

We have estimated the cost of the completion to obtain Occupation Certificate/ Completion
Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our
estimated cost calculations are based on the Drawings/plans made available to us for the
project under reference by the Developer and Consultants and the Schedule of items and
quantity for the entire work as calculated by Shri Sachin Baburao Bagade Site Supervisor
appointed by Developer/Engineer, and the assumption of the cost of material, labour ano
other inputs made by developer, and the site inspection carried out by us.

We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project
under reference as Rs. 5,85,89,645.00 (Total of Table A and B). The estimated Total Cost of
project is with reference to the Civil, MEP and allied works required to be completed for the
purpose of obtaining occupation certificate / completion certificate for the building(s) from
the Aurangabad Municipal Corporation being the Planning Authority under whose
jurisdiction the aforesaid project is being implemented.

The Estimated cost Incurred till date is calculated at Rs.5,g6,93,52i..O0(Total of Table A and
B) -. The amount of Estimated Cost Incurred is calculated on the base of amount of Total
Estimated Cost.

The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the
subject project to obtain Occupation Certificate / Completion Certificate from Aurangabad
Municipal Corporation (planning Authority) is estimated at Nil (Total of Table A and B).

lcertify that the Cost of the Civil, MEP and allied work for the aforesaid project as
completed on the date of this certificate is as given in Table A and B below:

2.

3.

4.

5.

TABLE A



BATKRISHNA DASRAO BHAKRE
(8.E. CIVIL - Construction)

Plot no 49. Shambu Maha

DISHA KUNJABAN PHASE-3

l'i1i . i.l"

g,D. Bhakre

SAr- lif.rii; l'; r.;A Il. B1-{;\KRE

(To be prepared for the entire registered phase of the Rear Estate project)

o Nagar. Near Sa ar Aurangabad.43100

TABLE B

Amounts

Annexure A

List of Extra /Additional ltems executed with Cost
(Which were not parts of the original Estimate of Total Cost)NOT APPLICABLE BEING CERTIFICATC IS rON ESTTMATED COST

Pa rticula rs

Total Estima,uO .o,
D2 D3, D4 D5 as on 31.12. 2OO7 is

Rs. 5,85,89,645.00

Cost incurred as on 3
Rs. 5,86,93,521.00

Work done 
'n 

O.r."

Balance Cost to be

Cost lncurred on Ad
Estimated Cost (Annexure A)

Pa rticu la rs

Total EstimatuO .ost

ff:*ffi?i 
Works inctuding amenities and Facitities in the tayout as on

Cost incurred .r on

Work donetn Ou*

Balance Cost to

eH.[::'iion 
Add

Yours Faithfully


