
BALKRISHNA DASRAO BHAKRE
(B.E. CIVIL - Construction)

Plot no 49. Shambu Mahadeo Nasar, Near Sahakar Nasar Auransabad.431001

FORM-2 [see Regulation 3]

, ENGTNEER'S CERTTFTCATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account- Project wise)

Date: 30.09.2018

To

M/s Devanand Narayanrao Kotgire GIUF)

Disha Square

Sutgirni Chowk, Garkheda

Aurangabad 43 10001

Subject: Certificate of Cost Incurred for Development of [Project Name] for Construction of lNo.
of Building"DtD2 D3&D4D5"of thePTojectDISHAKUNJABANPHASE-3 [RegistrationNo.

- P515000015371 situated on Gut No. 52/2 part, Waluj Mahanagar - I, Wadgaon Kolhati,

Aurangabad demarcated by its boundaries ( latitude and longitude of the end points) Building

85, B6 & C6 to the North Setback of Building & MIDC Residential Area to the South Approach

to the East Approach to the West side margin & Gut no 735 of Division Aurangabad village

Wadgaon Kolhati Watuj taluka Aurangabad District Aurangabad admeasuring 3405.93 sq.mts

for Phase - 3 comprising Building Dl D2 D3, D4 D5 and Open Space for Building Dl D2 D3, D4

D5 is 343.98 sq. mtrs area being developed by Promoter IWs Devanand Narayanrao Kotgire

GilIF)

Sir,

I Balkrishna Dasrao Bhakre have undertaken assignment of certifying Estimated Cost for the Subject

Real Estate Project registered under Maha RERA (Reg. No. - P5150000\537), being BUILDING Disha

Kunjaban Phase-3 Building "DL D2 D3, D4 D5" situated on the plot bearing Gut no Gut No. 5212 parl,

Waluj Mahanagar - I, Village -Wadgaon Kolhati, District-Aurangabad admeasuring 3405.93 sq.mts.

for Phase - 3 comprising Building Dl D2 D3,D4 D5 and Open Space for Approach & Building D1

D2 D3, D4 D5 .is 343.98 sq, mtrs area being developed by Promoter IWs Devanand Narayanrao

Kotgire GilJF)



BALKRISHNA DASRAO BHAKRE
(8.E. CIVIL - Construction)

bad.431001

t. Following technical professionars are appointed by owner / promoter:-

i) AKW Associates as Architect

ii) M/s Core Consultant (Prop. Rajesh Wargantwar) as Structural Consultant

iii) Shri Sachin Baburao Bagade as Site Supervisor

we have estiinated the cost of the completion to obtain occupation Certificate/ completion
Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. our
estimated cost calculations are based on the Drawings/plans made available to us for the
project under reference by the Developer and consultants and the Schedule of items and
quantity for the entire work as calculated by Shri sachin Baburao Bagade Site Supervisor
appointdd by Developer/Engineer, and the assumption of the cost of material, labour and
other inputs made by developer, and the site inspection carried out by us.

we estimate Total Estimated cost of completion of the building(s) of the aforesaid project
under reference as Rs.5,85,89,645.00 (Total of Table A and B). The estimated Total Cost of
project is with reference to the civil, MEP and allied works required to be completed for the
purpose of obtaining occupation certificate / completion certificate for the building(s) from
the Aurangabad Municipal Corporation being the planning Authority under whose
jurisdiction the aforesaid project is being implemented.

The Estimated Cost Incurred tilldate is calculated at Rs.5,g3,24,0g9.00(Totalof Table A and
B) -' The amount of Estimated Cost Incurred is calculated on the base of amount of Total
Estimated Cost.

The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the
subject project to obtain occupation Certificate / Completion Certificate from Aurangabad
Municipil Corporation (planning Authority) is estimated at Nil (Total of Table A and B).

I certify that the Cost of the Civil, MEP and allied work for the aforesaid project as
completed on the date of this certificate is as given in Table A and B below :

2.

3.

4.

5.

6.
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BALKRISHNA DASRAO BHAKRE
(8.E. CIVIL - Construction)

Plot no 4

Yours Faithfully

Mahadeo Na r. Near r Aura aba

TABLE A

TABLE B

(To be prepared for the entire registered phase of the Real Estate project)
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@n"tt
R.D. Bhakre

Annexure A

List of Extra /Additional ltems executed with Cost

(Which were not parts of the original Estimate of Total Cost)
NOT APPLICABLE BEING CERTIFTCATE IS FOR ESTIMATED COST

DISHA KUNJABAN PHASE-3

Sr. No Pa rticu la rs Amounts

L Total Estimated cost of the building DISHA KUJABAN PHASE -3 D1

D2 D3, D4 D5 as on 30.09.2018 is

Rs. 5,85,89,645.00

2 Cost ingurrbd as on 30.09.2018 (based on the Estimated cost ) Rs. 5,83,24,089.00

3 Work done in Percentage (as Percentage of the estimated cost ) 99.5%

4 Balance Cost to be Incurred (Based on Estimated Cost) Rs.2,65,556.00

5 Cost Incurred on Additional /Extra ltems not included in the
Estimaled Cost (Annexure A)

NL

Sr.

No

Particulars Amounts

L Total Estjmated cost of the Internal and External
Developfrrent Works including amenities and Facilities in the layout as on
30.09.2018 is

NIL

2 Cost incurred as on 30.09.2018 (based on the Estimated cost ) NIL

3 Work done in Percentage (as Percentage of the estimated cost ) NIL

4 Balance Cost to be Incurred (Based on Estimqted Cost) NIL

5 cost IncrJrred on Additional /Extra ltems not included in the Estimated cost
(Annexure A)

NIL


