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ENGIN EER'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from

Designated Account-project Wise)

Date:0410312025

To,
M/s. Tirupati Infra,
G44 Udhan Complex, Near Datta Mandir,
Mastgad, Jalna.

Subject: Certificate of Cost Incurred for Development of Rukhmini Heights (Phase-o1) having MahaRERARegistration Number (only applicable for MahaRERA Registered Projects) being ieveloped by
M/s. Tirupati Infra

Sir,

1' lAffe Er. Milind Wadekar have of Certifying Estimated Cost for Rukhmini Heights (phase-O1) having
MahaREM Registration Number (only applicable for MahaRERA Registered Projects), being developed by
M/s. Tirupati Infra

2.We have Estimated the cost of Civil, MEP and allied works required for completion of the apartments and
proportionate completion of internal & external works of the project as per specifications mentioned in agreements
of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project
underreference by the Developer / Consultants. The Schedule of items and quantity required for the entire work as
calculated by Quantity Surveyor* apPointed by Developer/Engineer, the assumption of the cost of
material,labour and other inputs made by developer,and the site inspection carried out by us to
ascertain / confirm the above analysis given to us.

3' We e-stimate Total estimated the Cost of completion of the aforesaid project under reference at
Rs. 34,62,91,000.00 (Total of Table A and B) at the time of Registration. The estimated Total Cost of-project is with
reference to the Civil, MEP and Allied works required for completion of the apartments and proportionate completion of
internal & external works,as per specifications mentioned in agreements of sale and for the purpose of the obtaining
occupation certificate / completion certificate for the Building(s) /Wing(s)/ Layout /Plotted Development from the Jalna
Municipal Council, Jalna being the Planning Authority under whose jurisdiction the aforesaid project is being
implemented.

4.The Estimated Cost incurred till date is calculated at Rs. 4,10,47,0A0.00 (Total of Table A and B).The amount
of Estimated Cost incurred is calculated on the basis of input materials/services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and
proportionate Completion of internal & external works, as per specification mentioned in agreement of sale, of
the Project is estimated at Rs. 30,52,44,000.00 (Total of Table A and B)
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6. I certify that the Cost of the Civil, MEP and allied works the for the apartments and proportionate ate internal &

external works,as per specification mentioned in agreement of sale, of the aforesaid Project as completed on the date

of this certificate is as given in Table A and B below:

Table-A (ocToBER To DECEMBER- 2024)

Building/ Wing /Layout Plotted Development bearing Number : A1 & M

Tabf e-A (OCTOBER TO DECEM BER- 20241

Sr. No. Particulars Amount (ln Rs.)

1 Total Estimated Cost of the BuildingAffing/Layout
Plotted Development as on date of Registration
0410312025 is

25,46,50,000.00

z Cost incurred as on date of certificate 4,01,07,000.0(

J Work done in Percentage (as Percentage of the estimated cost) 15.7SYo

4 Balance Cost to be Incurred**(Based on Estimated Cost) 21,45,43,000.00

Cost Incurred on the Additional/Extra items not included in the
Estimated Cost (Table-C) 00.00

Building/ Wing /Layout Plotted Development bearing Number : Bl & 82

Table B (OCTOBER TO DECEMBER- 2024)

Sr. No. Particulars Amount (ln Rs.)

1 Total Estimated Cost of the Building/Wing/Layout
Plotted Development as on date of Registration
0410312025 is

7,81 ,18,000.00

2 Cost incurred as on date of certificate 00.0c

Work done in Percentage (as Percentage of the estimated cost) 0.00%

4 Balance Cost to be Incurred**(Based on Estimated Cost) 7,81 , 1 8,000.00
6 Cost lncurred on the Additional/Extra items not included in the

Estimated Cost (Table-C) 00.00

lnternal and External Development Works in respect of the Registered Phase

Sr. No.
(1)

Particulars Amount (ln Rs.)

1 Total Estimated Cost of the Building/Wing/Layout
Plotted Development as on date of Registration
0410312025 is

'1,36,24,000.00

2 Cost incurred as on date of certificate 9.40.000.0(

5 Work done in Percentage (as percentage of the estimated cost) 6.90%

4 Balance Cost to be Incurred*"(Based on Estimated Cost) 1,26,84,000.00

Cost Incurred on the Additional/Extra items not included in the
Estimated Cost (Tablc -C) 00.00
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overallproject completion is 11.85% & 6.90% for internal& externaldevelopment work.
Yours Faithfully

Er. MIL|ND WADEKAR
signature & Name tN B.Lo_cK LETTERS) with stamp of Engineer[Not Less than bacherors oegr;e noro"i'o, uqly?I";t 

", 
pJf d""tion 2(u) of the Act]Local Authority ricense no. rucelR/zorglApr-loo260 (if appricabrer

Date of Certificate:

Agreed and Accepted by:

t

1' The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and asper specifications mentioned in agreement of sale.

2'(.) Quantity survey can be done by office of Engineer or can be done by an independent euantity surveyor,whosecertificate of In case of independent quantity surveyor being appointed by Deveroper, the name has to be mentionedat the place marked (*) and in case quantity are being catcutaieo by office of Engineer,the name of the person in theoffice of Engineer' who is responsible for the quantity calculated should be mentioned at the place marked (*).

3'(*") Balance cost to be incurred (4) may vary from Difference between Total estimated cost (1) and Actualcost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any

nffi::iI1:,::]:ffuired 
for development of the Reat Estate project wiil resutt in amendment of the cost

4'All components of work with specifications are indicative and not exhaustive

5' Please specify if there are any deviations / qualifications. Example: Any deviations in input material used fromspecifications in agreement of sale.

TABLE C (ocToBER TO DECEM BER-2024)
List of Extra/Additionar/Dereted rtems considered in cost.
(which were not part of the original Estimate of Total Cost)

--NtL--
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