
PRASAD APHALE 

M.E.(Struct.),MIE,MISSE 

02, Varad Complex, Bijli Nagar, 
Behind Rathi Towers ,Aurangabad (M.S.) 

Cel/:9822531290 

Mail: aphale.prasad@gmail.com 

ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of ongoing Project and Withdrawal of Money from Designated 
Account-Project wise) 

To 
Date:31/03/2020 

M/S Shree Sai Sakar Builders & Developers 

4/11/47 opp. Z.P. Office Aurangpura, Aurangabad 

Maharashtra 

Subject: Certificate of Percentage of Completion of Construction work of 01 No of Building 
of the Project [PS1500005773] Situated on the Plot bearing No 17/ Gut No-47 P demarcated by 
its boundaries (latitude and longitude of the end Points) Road to the North plot NO16A And 16B 
in South Plot No-19 to the East Road to the West at ltkheda Aurangabad taluka Aurangabad 
District Aurangabad . Admeasuring 422.97 sq.mts. area being developed by MIS SHREE SAi 
SAKAR BUILDERS AND DEVELOPERS 

Sir, 

I/We Sakar Associates have undertaken assignment as Architect/Licensed Surveyor of 

Certifying Percentage of Completion of Construction work of 01 No of Building of the Project 
Situated on the Plot bearing No 17/ Gut No at ltkheda Aurangabad taluka Aurangabad District 
Aurangabad . Admeasuring 422.97 sq.mts. area being developed by M/S SHREE SAi SAKAR 
BUILDERS AND DEVELOPERS 

1. Following technical Professionals are appointed by Owner/Promoter:-
!. Shri. Kedar Pande LS. /Architect 

II. Shri. Prasad Aphale as structural Consultant 
Ill. Shri. Kedar Pande as MEP Consultant 
IV. Shri. Sanjay Santre as Site Supervisor 

2. We have estimated the cost of the completion to obtain occupation Certificate/ 
Completion Certificate, of the Civil, MEP and Allied Works, of the Building(s) of the 
Project. Our estimated cost calculations are based on the Drawings/ Plans 
Made avai lable to us for the Project under reference by the Developer and 
Consultants and the schedule of items and quantity for the entire work as Calculated by 
VINOD MORYE quantity Surveyor* appointed by Developer /Engineer, and the 
assumption of the cost of material, labour and other input Made by developer, and the 
site inspect ion carried out by us. 



3. We estimate Total Estimated cost of completion of the building(s) of the 
Aforesaid project under reference as Rs 1,77, 81,977 (Total of Table A and B) 
The estimated Total cost of Project is with reference to the civil, MEP and 
Allied works required to be completed for the purpose of obtaining occupation 
Certificate/ completion certificate for the Buildlng(s) from the being 
The planning Authority under whose jurisdiction the aforesaid project is being 
implemented. 

4. The Estimated cost Incurred till date is calculated at Rs 1,47,65,132. 
(Total of Table A and B) the amount of estimated cost Incurred is calculated on the 
Base of amount of Total Estimated cost. 

5. The baiance cost of completion of the civil, MEP and Allied Works of the Building(S) 
6. of the subject Project to Obtain Occupation Certificate/ Completion 

,, Certificate from (Planning Authority) is estimated at Rs 30,16,845. 
(Total of Table A and B). 

7. I certify that the cost of the civil, MEP and allied Work for the aforesaid Project 
As Completed on the date of this Certificate is as given in table A and B below: 



I 

Sr. No 

1 

2 

3 

4 

5 

Sr. No 

1 

2 

3 

4 

5 

TABLE A 
Bulldlng/Wlhg bearing Number or called SHREE SAi 

(To be prepared separately for each Building/Wing of the Real Estate Project) 

Particulars Amount 

Total Estimated cost of the building/Wing 1,77, 81, 977 I 
As on 31/03/201~ date of Registration is 

.,.;_ · -'I:.~ 

Cost incurred as on 1,47,65,132 
(based on Estimated cost) 

Work done in Percentage 85% 
(as Percentage of the estimated cost) 
Balance cost to be Incurred 30,16,845. 
(Based on Estimated cost) 
Cost Incurred on Additional/ Extra Items NIL 
Ason not included in the 
Estimated cost (Annexure A). 

TABLE B 
(To be prepared for the entire registered Phase of the Real Estate Project) 

Particulars Amount 

Total Estimated cost of the Internal and External Only One building in project so 
Development Works including amenities and Estimated cost is as above 

Facilities in the layout as on mentioned in table A 
Date of registration is 

Cost incurred as on Only One building in project so 

{based on Estimated cost) Estimated cost is as above 
mentioned in table A 

Work done in Percentage Only One building in project so 

(as Percentage of the estimated cost) Estimated cost is as above 
mentioned in table A 

Balance cost to be Incurred Only One building in project so 

(Based on Estimated cost) Estimated cost is as above 
mentioned in table A 

Cost Incurred on Additional/ Extra Items Only One building in project so 

As on not included in the Estimated cost is as above 

Estimated cost (Annexure A). mentioned in table A 



Yours Faithfully 

PRASAD APHALE 

Signature of Engineer 

PRAS ( . ~NALE ............................ ) 
*Note B.E. (Civil), M.E. (Struct.) 

Regd. No.: DDMCBIRl2021I APLI01035 
l. The scope of work is to complete entire Real Estate Project as per drawings approved from time 

So as to Obtain Occupation Certificate /Completion Certificate. 

2. (*) Quantity Survey can be done by office of Engineer or can be done by independent Quantity 

Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In 

Case of independent quantity surveyor being appointed by Developer, the name has to be 

Mentioned at the place marked(*) and in case quantity are being calculated by office of 

Engineer, the name of the person in the office Engineer, who is responsible for the quantity 

Calculated should be mentioned at the place marked(*) 

3. The Estimated cost includes all labour, material, equipment and machinery required to carry 

out entire work. 

4. As this is an estimated cost, any deviation in quantity required for development of the 

Real Estate Project will result in amendment of the cost incurred/ to be incurred. 

s. All components of Work with specifications are indicative and not exhaustive 

Annexure A 
List of Extra/ Additional Items executed with cost 

(which were not part of the original Estimate of Total Cost) 
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