SANJAY SITARAM NIMBALKAR

N-5 E-04-02 GULMPHAR COLONY
CIDCO 10 ,AURANGABAD
PAN- AKOPN2284M ,MObile NO -9372233690

FORM-2 [see Regulation 3}

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account- Project wise)

Date: 1/11/2017

To

The Directors

Pride Ventures (1) Pvt Ltd

Office No. 101 to 104 Sai Trade Centre
Station Road

Aurangabad 431001

Subject: Certificate of Cost Incurred for Development of [Project Name]| for Construction of 1
No. of Building “D” of the Project PRIDE PHOENIX BUILDING - “D” REGISTER No-
P51500000852] situated on Gut No. 736, behind Civil Hospital Jalna Road, Chikalthana,
Aurangabad demarcated by its boundaries ( latitude and longitude of the end points) side
margin to the North Mhada Plot & 9 Mtr. Road, to the South Side Margin and 24 Mtr.Road to
the East Side Margin & Building Type C to the West of Division Aurangabad village
Chikalthana taluka Aurangabad District Aurangabad PIN 431001 admeasuring 4495.67 sq.mts.
for Building “D” and Open Space for “D” Building is 394.88 sq. mtrs Area and Club House
Area 75.20 Sq. Mtr.being developed by M/s Pride Ventures (1) Pvt Ltd.

Sir,

I Sanjay Sitaram Nimbalkar have undertaken assignment of certifying Estimated Cost for the Subject
Real Estate Project proposed to be registered under Maha RERA, being BUILDING PRIDE
PHOENIX BUILDING — “D” situated on the plot bearing Gut No. 736 of Division Aurangabad
village Chikalthana taluka Aurangabad District Aurangabad PIN 431001 admeasuring 4495.67
sq.mts. for Building “D” and Open Space for “D” Building is 394.88 sq. Area and Club House Area
75.20 Sq. Mtr.being developed by M/s Pride Ventures (1) Pvt Ltd



Following technical professionals are appointed by Owner / Promoter:-

Ih)

i) M/s Nitin Bagdiya & Associates as Architect
i) M/s Core Consultant (Prop. Rajesh Wargantwar) as Structural Consultant

i) Shri Santosh Uttamrao Thorat as Site Supervisor

We have estimated the cost of the completion to obtain Occupation Certificate/ Completion
Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our
estimated cost calculations are based on the Drawings/plans made available to us for the
project under reference by the Developer and Consultants and the Schedule of items and
quantity for the entire work as calculated by Shri Santosh Uttamrac Thorat Site Supervisor
appointed by Developer/Engineer, and the assumption of the cost of material, labour and
other inputs made by developer, and the site inspection carried out by us.

We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project
under reference as Rs. 105215000.00 (Total of Table A and B). The estimated Total Cost of
project is with reference to the Civil, MEP and allied works required to be completed for the
purpose of obtaining occupation certificate / completion certificate for the building(s) from
the Aurangabad Municipal Corporation being the Planning Authority under whose
Jjurisdiction the aforesaid project is being implemented.

The Estimated Cost Incurred till date is calculated at Rs. 1943103.00 (Total of Table A and
B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total
Estimated Cost,

The Balance cost of Completion of the Civil, MEP and Ailied works of the Building(s) of the
subject project to obtain Occupation Certificate / Completion Certificate from Aurangabad
Municipal Corporation (planning Authority) is estimated at Rs.103271897.00 (Total of Table
A and B).

I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as
completed on the date of this certificate is as given in Table A and B below :



U

TABLE A
Pride Phoenix Building “D”

Sr. No | Particulars Amounts

i Total Estimated cost of the building PRIDE PHOENIX - D ason Rs. 105215000.08
30.06.2017 is

2 Cost incurred as on 31.10.2017 (based on the Estimated cost ) Rs. 1943103.00

3 Work done in Percentage (as Percentage of the estimated cost } 1.84 %

4 Balance Cost to be Incurred (Based on Estimated Cost) Rs.103271897.00

3 Cost Incurred on Additional /Extra Items not included in the NIL
Estimated Cost (Annexure A)

TABLE B
(to be prepared for the entire registered phase of the Real Estate Project)

Sr. Particulars Amounts
No
1 Total Estimated cost of the Internal and External NIL

Development Works including amenities and Facilities in the layout as on

30.06.2017 is
2 Cost incurred as on 30.06.2017(based on the Estimated cost ) NIL
3 Work done in Percentage (as Percentage of the estimated cost ) NIL
4 Balance Cost to be Incurred (Based on Estimated Cost) NIL
5 Cost Incurred on Additional /Extra Items not included in the Estimated Cost | NIL

(Annexure A)

Yours Faithfully

Signa}ure of Engineer

Annexure A

List of Extra / Additional ltems executed with Cost

(Which were not parts of the original Estimate of Total Cost)
NOT APPLICABLE BEING CERTIFICATE IS FOR ESTIMATED COST



