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FORM-2 [see Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account- Project wise)

Date: 29.1.2018

To
The Directors
Pride Ventures (I) Pvt Ltd
Office No. 101 to 104 Sai Trade Centre
Station Road
Aurangabad 431001

Subject: Certificate of Cost Incurred for Development of [Pride Phonix) for Construction of 1. No. of

Building "0" of the Project PRIDE PHOENIX BUILDING - "0" REGISTERNo- P51500000852] situated

on Gut No. 736, behind Civil Hospital Jalna Road, Chikalthana, Aurangabad demarcated by its

boundaries ( latitude and longitude of the end points) side margin to the North Mhada Plot & 9

Mtr. Road, to the South Side Margin and 24 Mtr.Road to the East Side Margin & Building

Type C to the West of Division Aurangabad village Chikalthana taluka Aurangabad District

Aurangabad PIN 431001 admeasuring 4495.67 sq.mts. for Building "D" and Open Space for "D"

Building is 394.88 sq. mtrs Area and Club House Area 75.20 Sq. Mtr.being developed by Mis

Pride Ventures (I) Pvt Ltd

Sir,

I Sanjay Sitaram Nimbalkar have undertaken assignment of certifying Estimated Cost for the Subject

Real Estate Project proposed to be registered under Maha RERA, being BUILDING PRIDE PHOENIX

BUILDING - "D" situated on the plot bearing Gut No. 736 of Division Aurangabad village Chikalthana

taluka Aurangabad District Aurangabad PIN 431001 admeasuring 4495.67 sq.mts. for Building "D"

and Open Space for "D" Building is 394.88 sq. Area and Club House Area 75.20 Sq. Mtr.being

developed by MIs Pride Ventures (I) Pvt Ltd

Following technical professionals are appointed by Owner I Promoter:-

i) MIs Nitin Bagdiya & Associates as Architect

ii) MIs Core Consultant (Prop. Rajesh Wargantwar) as Structural Consultant



iii) Shri Santosh Uttamrao Thorat asSite Supervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion
Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our
estimated cost calculations are based on the Drawings/plans made available to us for the
project under reference by the' Developer and Consultants and the Schedule of items and
quantity for the entire work as calculated by Shri Santosh Uttamrao Thorat Site Supervisor
appointed by Developer/Engineer, and the assumption of the cost of material, labour and
other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project
under reference as Rs.10,52,15,000.00 (Total of Table A and B). The estimated Total Cost of
project is with reference to the Civil, MEPand allied works required to be completed for the
purpose of obtaining occupation certificate / completion certificate for the building(s) from
the Aurangabad Municipal Corporation being the Planning Authority under whose
jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs.35,68,349.00 (Total of Table A and
B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total
Estimated Cost.

5. The Balance cost of Completll:5nioNheiCivil;'MEP and Allied works of the Building(s) of the
subject project to obtain Occupation Certificate / Completion Certificate from Aurangabad
Municipal Corporation (planning Authority) is estimated at Rs. 10,16,46,651.00 (Total of
Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as
completed on the date of this certificate is asgiven in Table A and B below:
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TABLEA

Pride Phoenix Building "0"

Sr. No Particulars Amounts

1 Total Estimated cost of the building PRIDE PHOENIX - D as on Rs. 10,52,15,000.00
30.06.2017 is

2 Cost incurred as on 31.10.2017 (based on the Estimated cost) Rs.35,68,349.00

3 Work done in Percentage (as Percentage of the estimated cost) 3.39%

'II ".IID"; c t LI 4

4 Balance Cost to be Incurred (Based on Estimated Cost) Rs. 10,16,46,651.00

5 Cost Incurred on Additional/Extra Items not included in the NIL
Estimated Cost (Annexure A)

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. Particulars Amounts
No
1 Total Estimated cost of the Internal and External NIL

Development Works including amenities and Facilities in the layout as on
30.06.2017 is

2 Cost incurred as.on 30.06.2017(based on the Estimated cost) NIL

3 Work done in Percentage (as Percentage of the estimated cost) NIL

4' Balance Cost to be Incurred (Based on Estimated Cost) NIL

5 Cost Incurred on Additional/Extra Items not included in the Estimated Cost NIL
(Annexure A)

Yours Faithfully

Signature of Engineer

Annexure A

~..\\l!1' (Which were not parts of the original Estimate of Total Cost)
r.?/ \~. NOT APPLICABL'E'BEINGCERTIFICATEIS FOR ESTIMATED COST
.~~~"'~tk.a,~'.

List of Extra/ Additional Items executed with Cost

s


