
BALKRISHNA DASRAO BHAKRE

no 49. Shambu Ma

(8.E. CIVIL - Construction)

r, Near Sahak ar Auraneabad.4

FORM-2 [see Regulation 3]

ENGI N EER'S CERTI FICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account- Project wise)

Date:30.06.2018

M/s Devanand Narayanrao Kotgire (HUF)

Disha Square

Sutgirni Chowk, Garkheda

Aurangabad 4310001

Subject: Certificbte of Cost Incurred for Development of [Project Name] for Construction of 3 No.

of Building "AL, A2, A3, 81 B.2" ol the Project DISHA KUNJABAN PHASE - I [Registration No.

P51500001108 | situated on Gut No. 52/2 part, Waluj Mahanagar - I, Waclgaon Kolhati,
Aurangabad demarcated by its boundaries ( latitude and longitude of the end points) 15 Mtr
Wide DP Road to the North Approach, Open Space & Building Clto the South 6 Mtr Approach

& Part of Gut No. 52 to the East Approach & Building Cl, C2 to the West side margine & Gut
no 735 of Division Aurangabad village Wadgaon Kolhati Waluj taluka Aurangabad District
Aurangabad admeasuring 4885.22 sq.mts for Phase - I comprising Buitding Al A2, A3,Bl B2

and Open Space for Approach & Building A1 A2, A3, B1 82 is 493.37 sq. mtrs area being

developed by Promoter lWs Devanand Narayanrao Kotgire (HUF)

Sir,

I Balkrishna Dasrao Bhakre have undertaken assignment of certifying Estimated Cost for the Subject

Real Estate Project registered under Maha RERA (Reg. No P51500001108), being BU|LDING Disha

KunjabanPhase-LBuilding"ALA2,A3,81 82"situatedontheplotbearingGutnoGutNo.5212part,

Waluj Mahanagar - I, Village -Wadgaon Kolhati, District-Aurangabad admeasuring 4885.22 sq.mts.

for Phase - i comprising Building A1 A2, ,{3, B1 82 and Open Space for Approach & Building 41

42, A3, 81 82 is 493.37 sq. mtrs area being developed by Promoter M/s Devanand Narayanrao

Kotgire (l-ftJF)



BALKRISHNA DASRAO BHAKRE
(8.E. CIVIL - Construction)

2.

t no 49. Shambu Mahadeo Nasar Sahakar N r Auraneabad.4

1. Following technical professionals are appointed by Owner / promoter:-

i) AKW Associates as Architect

ii) M/s Core Consultant (Prop. Rajesh Wargantwar) as Structural Consultant

iii) Shrisachin Baburao Bagade as Site Supervisor

We have estimated the cost of the completion to obtain Occupation Certificate/ Completion
Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our
estimated cost calculations are based on the Drawings/plans made available to us for the
project under reference by the Developer and Consultants and the Schedule of items and
quantity for the entire work as calculated by Shri Sachin Baburao Bagade Site Supervisor
appointed by Developer/Engineer, and the assumption of the cost of material, labour and
other inputs made by developer, and the site inspection carried out by us.

We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project
under reference as Rs. 8,40,36,693.00 (Total of Table A and B). The estimated Total Cost of
project is with reference to the Civil, MEP and allied works required to be completed for the
purpose of obtaining occupation certificate / completion certificate for the building(s) from
the Aurangabad Municipal Corporation being the Planning Authority under whose
jurisdiction the aforesaid project is being implemented.

The Estimated Cost Incurred tilldate is calculated at Rs.8,31,63,413.00 (Totalof Table A and
B) -. The amount of Estimated Cost Incurred is calculated on the base of amount of Total
Estimated Cost.

The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the
subject project to obtain Occupation Certificate / Completion Certificate from Aurangabad
Municipal Corporation (planning Authority) is estimated at Nil (Totalof Table A and B).

lcertify that the Cost of the Civil, MEP and allied work for the aforesaid project as
completed on the date of this certificate is as given in Table A and B below :

4.

5.

TABLE A



BALKRISHNA DASRAO BHAKRE
(8.E. CIVIL - Construction)

Plot no 49. Sh hadeo r Auraneabad.43l

DISHA KUNJABAN PI-IASE-I

TABLE B

(to be prepared for the entire registered.phase of the Real Estate project)

Yours Faithfully

t"Ni'''r* -

B. D. Bhakre

Annexure A

List of Extra /Additional ,,ur, 
"*u.rted 

with Cost

(Which were not parts of the original Estimate of Total Cost)
NOT APPLICABLE BEING CERTIFICATE IS FOR ESTIMATED COST

Sr. No Pa rticu la rs Amounts

Total Estimated cost of the building DTSHA KUJABAN PHASE -1A1
42, A3, B1 82 as on 30.06.18 is

Rs. 8,40,36,693.00

2 Cost incurred as on 30.06.18 (based on the Estimated cost ) Rs. 8,31,63,413.00

3 Work done in Percentage (as Percentage of the estimated cost ) 99%

4 Balance Cost to be Incurred (Based on Estimated Cost) Rs. 8,73,280.00

5 Cost Incurred on Additional /Extra ltems not included in the
Estimated Cost (Annexure A)

NIL

Sr.

No

Particulays Amounts

t Total Estimated cost of the Internal and External
Development works including amenities and Facilities in the layout as on
30.06.18 is

NIL

z Cost incurred as on 30.06.18 (based on the Estimated cost ) NIL

3 Work done in Percentage (as Percentage of the estimated cost ) NIL

4 Balance Cost to be Incurred (Based on Estimated Cost) NIL

5 cost Incurred on Additional /Extra ltems not included in the Estimated cost
(Annexure A)

NIL


