
Ghrushneshwar Land Developer's 
Plot No. 02. Ghrushneshwar Plaza, Honaji Nagar Jatwada road, Harsul, Aurangabad. Mob. 9822021349, 9422711940 

Date 15/06/20200 

Subject Certificate of Percentage of Completion of Construction Work of 
A, & B Type Building(s) of the Project[ situated 

(latitude and 
on Gut No 267/PART demarcated by its boundaries 
longitude of the end points) 19 53'54.6" to the North 19.8985140 to 
the South 75 15'47.3" to the East 75.2631380 to the West of Division 

village Mitmita taluka Aurangabad District Aurangabad PIN 
431008 admeasuring 3850.00 sq.mts. area Being developed by 
M/S GHRUSHNESHWAR LAND DEVELOPER'S| 

Ref 

Sir, 

I S. S. BHALEKAR have undertaken assignment of certifying Estimated Cost for the 
Subject Real Estate Project propos ed to be registered under Maha RE RA being A & BTYPE Building(s) situated on the plot bearing GUT NO. 267/part 

Village MITMITA Taluka AURANGABAD District AURANGABAD 
of 

Division 
PIN 431008 admeasuring 3850.00 sq.mts. area being developed by 
[M/S GHRUSHNESHWAR LAND DEVELOPER'S.] 

1. Following technical professionals are appointed by Owner / Promoter 

() M/s/Shri/Smt. C.B.C. ASSOCIATEs as L.S. I Architect 
(ii) M/s /Shri / Smt. 

ABHAY S. PATIL as Structural Consultant 

(ii) M/s /Shri Smt. as MEP Consultant 

(iv) Ms /Shri / Smt. C. B. CHAPKE as Site Supervisor 

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the Civil. MEP and Allied works, of the Building(s) of the project. Our estimated 
cost calculations are based on the Drawings/plans made available to us for the project undeer 
reference by the Developer and Consultants and the Schedule of items and quantity for the entire 
work as calculated by 

and the assumption of the cost of material, labour and other inputs made by developer, and the 
site inspection carried out by us. 

r-37 

quantity Surveyor appointed by Developer/Engineer, 



3 We estinate Total Estimated Cost of completion of the building(s) of the aforesaid project 

Total of Table A and B). The estimated Total under referenee s Rs. 

Cost of projeet is with reference to the Civil, MEP and allied works required to be completed for 

the purpose of obtaining oceupation eertilicate / completion certificate for the building(s) from 

being the Planning Authority under whose jurisdiction the aforesaid the 

project is being innpiemented. 

(Total of 4. The Estimated Cost Incurred till date is calculated at Rs. 

Table A and B). The amount of Estimated Cost Ineurred is calculated on the base of amount of 

Total Estimated Cost. 

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of 

the subject projeet to obta in Occupation Certificate / Completion Certificate from 

(Total of Table (planning Authority) is estimated at Rs. 

A and B). 

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as 

completed on the date of this certificate is as given in Table A and B below : 

TABLE A 

Building /Wing bearing Number or called 

(to be prepared separately for each Building /Wing of the Real Estate Project) 

Amounts Sr. No Particulars 

(3) (1) (2) 
Rs. Total Estimated cost of the building/wing 

date of Registration is as on 

Rs. 2 Cost incurred as on 

(based on the Estimated cost ) 

3 Work done in Percentage 

(as Percentage of the estimated cost) 

Rs. A Balance Cost to be Incurred 

(Based on Estimated Cost) 

Rs Cost Incurred on Additional /Extra ltems 

on not included in the as 

Estimated Cost (Annexure A) 



TAME B 

(to be preparcd lor the entire registered phase of the Real Estate Project) 

Sr. No. Particulars Amounts 

(1) 2) (3) 

Total Fstimated cost of the Internal and External Rs. 7,38,00,000/-
Development Works inc luding amenities and 

Facilities in the layout as on 15/02/2018 date of 

Registration is 

Cost ineurred as on 31/03/2020 

(based on the Estimated cost). 

Work done in Percentage 
Rs. 6,49,44,000/-

(as Percentage of the estimated cost). 88% 
Balance Cost to be Incurred 

(Based on Estimated Cost). Rs. 88,56,000/-
5 Cost Incurred on Additional /Extra Items as on 

not included in 

the Estimated Cost (Annexure A). Rs. 

ehauleh- 

Yours tafadyKAR S. S. 
B.E. (Civil) 

Signature ofEngineetlC/E/384/04 
* Note 

. The scope of work is to complete entire Real Estate Project as per drawings approved from 
time to time so as to obtain Occupation Certificate/Completion Certificate. 

2. )Quantity survey can be done by office of Engineer or can be done by an independent 
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer.In 
case of independent quantity surveyor being appointed by Developer, the name has to be 
mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, 
the name of the person in the office of Engineer, who is responsible for the quantity calculated 
should be mentioned at the place marked (*).

3. The estimated cost includes all labour, material, equipment and machinery required to carry 
out entire work. 

4. As this is an estimated cost, any deviation in quantity required for development of the 

Real Estate Project will result in amendment of the cost incured/ to be incurred. 

5. All components of work with specifications are indicative and not exhaustive. 

Annexure A 

List of Extra/Additional Items executed with Cost 

(which were not partof the original Estimate of Total Cost) 
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