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DATE 1 1.04.2023
To

M/s. Vikas Developers,
Shri Dnyanesh Arcade,CTS No.203 10/4,
Samarth Nagar,Aurangabad.

Subject: Certificate of Percentage of Completion of Construction Work of SAI
SHRADDHA PARK BUILDING A" , having Maha RERA Registration Number
P51500015468 being developed by Vikas Developers

I R.S.Jadhav have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of
Completion of Construction Work of SAI SHRADDHA PARK BUILDING A having MahaRERA

Registration Number P51500015458. being developed by Vikas Developers

Based on Site inspection. with respect to Layqut / each of the of the aforesaid Real Estate Project. I

certify that as on the date of this certificate, the Percentage of Work done for each of the
building/Wing of the Real Estate Project under Maha RERA is as per Table A herein below.
Percentage of the work executed with respect to each of the activity of the entire phase is detailed
in Table B

TABTE-A

Layout / euilding Wing Numbe (To be prepared separately for each Layout building/Wing of The
P

Sr

No

(r)

Tasks / Activity
(2)

Percentage of Actual Work Done
(As on date of this

Certificate)
(3)

t. Excavation L00%

2. Basement's (if any) LOj%
Podiums (lf any)

4. Plinth t00%
5. Stilt Floor t00%
6. Slabs of Super Structure 700%

7 lnternal walls, lnternal Plaster, Floorings, l) doors and windows
within Flats/Premises

t00%

8 Sanitary Fittings within the Flat/Premises 100%

9 Staircases. lifts' Wells and Lobbies at each Floor level Overhead
and Underground Water Tanks

100%

10 External plumbing and external plaster, elevation, completion
of terraces with waterproofing of the Building/wing.

100%

'i

3.



tt lnstallation of Lifts. water pumps, Fire Fitting Fittings and
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, compliance to conditions of environment/CRZ
NOC. Finishing to entrance lobby/s. plinth protection, paving of
areas appurtenant to Building/Wing. Compound Wall and all
other requirements as may be required to complete project as

pen specifications in agreement of Sale. Any other activities.

100%

Sr

No
(1)

Common areas and facilities
(2)

Propose
d

(Yes/No

)
(3)

Percentage of Actual
Work Done

(4) (s)

Details

t lnternal Roads & Footpaths NO NA NA

2 Water Supply YES 700%

3 Sewerage (Chamber, lines,
Septic Tank, STP).

YES 700% WORK COMPLETED

4 Storm Water Drains NO NA

5 Landscaping & Tree Planting YES 100% WORK COMPLETED

6 Street Lighting YES too% WORK COMPLETED

7 Community Buildings NO NA

8 Treatment and disposal of
sewage and sullage water.

NO NA

9 Solid Waste management &
Disposal

NO NA

10 Water conservation / Rain water
harvesting

YES 700% WORK COMPLETED

t7 Energy management. NO NA

t2 fire protection and lire Safety
requirements

NO NA NA

13 Electrical meter room, sub-
station, receiving station.

NO NA NA

74 Oth ers (O pJiran"tq,rACLd more)

TABLE.B

Common Areas (lnternal and External Development Works) in respect of the Registered Phase/Project
Number
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