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ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated. account - Protect Wise)

Date: 10.10.2024
To

Vikas Developers

crs No.20310/4
Shri Dnyanesh Arcade, Samarth Nagar,

Aurangabad

Subject: Certificate of Cost [incurred for Development of SAI SHRADDHA PARK BUIIIDING A having
MahaRERA Registration Number P51500016468 being developed by VIKAS DEVELOPERS

Sir

I N.G.Karkhane have undertaken assignment of certifying Estimated Cost for having SAI

SHRADDHA PARK BUltlDlNG A MahRERA Registration Number P51500016468 being developed by
Vikas Developers

2. We have estimated the cost of Civil, MEP and allied works required for completion of the
apartments and proportionate completion of internal & external works of the project as per specific
actions mentioned in attachment of sale. Our estimated cost calculations are based on the available
made available to us for the project under reference by the Developer / Consultants. The Schedule
of items and quantity required for the entire work as calculated by Quantity surveyor* appointed by
Developer Engineer. The assumption to the cost of material. Labour and other inputs mad by
developer. And the site inspection carried out by us to ascertain / confirm the above analysis given
to us.

3. We estimate Total Estimated Cost of' completion of the aforesaid project under reference at
Rs.2,62,03,000/- (Total of Table A and B) at the time of Registration. The estimated Total Cost of
Project is with references to the Civil, MUP and Allied works required for completion of the
apartments and Proportionate complication of internal external works. As per specifications
mentioned in agreement of sale and For the purpose of obtaining occupation certificate
/completion certificate for the Building(s) / Wing(s) r Layout / plotted Development from the being
the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost lncurred till date is calculated at Rs. 2,62,03,0001- (Total of Table A and B)the
amount of Estimated Cost incurred is calculated on the basis of input materials/services used and
unit cost of this items.
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5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the
apartments and Completion of internal & external works, as per specifications mentioned in

agreement of sale, of the Project is estimated at Rs.2,52,03,OOO/- (Total of Table A and B)

6. I certify that the Cost of the Civii, MEP and allied work for the apartments and proportionate and

internal & External works, as pen specifications mentioned in agreement of sale, of the aforesaid

Project as completed on the date others certificate is as given in (Table A and B) below:

TABLE-A

Building lwingl Layout / Plotted Development bearing Number- or called-
(To be prepared separately for each building /Wing / layout /Plotted Development of the Real Estate

lnternal & External Develo

TABLE.B

Works in of the stered Phase

Yt;

qn*t*re af Iriqinr*er

Signature of Promoter
EVEo {

Name:VIKAS L. $

Amount (in Rs.)Sr.no
Rs.2,62,03,000/-1 Total estimated Cost of the Building/Wing / Layout / Plotted

Development as on date of Registration is

Rs.2,62,03,000/-2 Cost lncurred as on date of' certificate 30.O9.2024
LOO%3 Work done in Percentage (as Percentage of the estimated cost)

Rs.4,0'1,,097 /-4 Balance Cost to be incurred** (Based on Estimated Cost)

NIL5 Cost lncurred on Additional /Extra items not included in the
Estimated Cost (Table -C) 30.09.2024

Amount (in Rs.)Sr

No

Particulars

NIL1 Total Estimated Cost of the lnternaland External Development

Works including amenities and Facilities in
Nlt2 Cost incurred as on date of certificate
NIL3 Work done in Percentage (as Percentage of the estimated cost)
NIL4 Balance Cost to be incurred** (Based on Estimated Cost)

NIL5 Cost lncurred on Additional /Extra items not included in the
Estimated Cost (Table -C)

s.i4,il.:, *:,:ii$

Date:

c,

ARY

Particulars

Agreed and Accepted by:

.\



t\ote

1 The scope of work is to complete Registered Real Estate Project as per drawings approved from
time to time and as per specifications mentioned in agreement of sale.

2. (-) Quantity survey can be done by office of Engineer or can be done by an independent Quantity
Surveyor. whose certificate of quantity calculated can be relied upon by the Engineer. ln case of
independent quantity surveyor being appointed by Developer, the name has to be mentioned at the
place marked (") and in case quantity are being calculated by office of Engineer, the name of the
person in the office of Engineer, who is responsible for the quantity calculated should be m.entioned

at the place marked (")

3. (**) Balance Cost to be incurred ( ) may vary from Difference between Total estimated Cost (L)

and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this an

estimated cost, any deviation in quantity required for development of the Real Estate Project will
result in amendment of the cost incurred to be incurred.

5. All components of work with specifications are indicative and not exhaustive

5. Please specify if there are any deviations qualifications. Example: Any deviations in input material
used from specifications in agreement of sale.

TABLE.C

List of Extra/Additional/ Deleted ltems considered in Cost
(which were not part of the original Estimate of Total Cost)

Sr.no Particulars Amount (ln Rs.)

1

2


