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Date: 13.04.2025

To

Vikas Developers
crs No.20310/4
Shri Dnyanesh Arcade, Samarth Nagar,

Aurangabad

Subject: Certificate of Cost [incurred for Development of SA! SHRADDHA PARK BUILIDING A having

MahaRERA Registration Number P51500016468 being developed by VIKAS DEVELOPERS

Sir

I N.G.Karkhane have undertaken assignment of certifying Estimated Cost for having SAI

SHRADDHA PARK BUILIDING A MahRERA Registration Number P51500016468 being developed by

Vikas Developers

2. We have estimated the cost of Civil, MEP and allied works required for completion of the
apartments and proportionate completion of internal & external works of the project as per specific

actions mentioned in attachment of sale. Our estimated cost calculations are based on the available

made available to us for the project under reference by the Developer / Consultants. The Schedule

of items and quantity required for the entire work as calculated by Quantity surveyor* appointed by

Developer Engineer. The assumption to the cost of material. Labour and other inputs mad by

developer. And the site inspection carried out by us to ascertain / confirm the above analysis given

to us.

3. We estimate Total Estimated Cost of' completion of the aforesaid project under reference at

Rs.2,52,03,000/- (Total of Table A and B) at the time of Registration. The estimated Total Cost of
Project is with references to the Civil, MUP and Allied works required for completion of the
apartments and Proportionate complication of internal external works. As per specifications

mentioned in agreement of sale and For the purpose of obtaining occupation certificate

/completion certificate for the Building(s) / Wine(s) r Layout / Plotted Development from the being

the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost lncurred till date is calculated at Rs.2,62,03,0001- (Total of Table A and B)the
amount of Estimated Cost incurred is calculated on the basis of input materials/services used and

unit cost of this items.
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5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the
apartments and Completion of internal & external works, as per specifications mentioned in
agreement of sale, of the project is estirnated at Rs,2,62,03,aool- (Total of Table A and B)

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate and
internal & External works, as per specifications mentioned in agreement of sale, of the aforesaid
Project as completed on the date others certificate is as given in (Table A and B) below:

TABTE-A

Building /winel Layout / Plotted Development bearing Number_ or called_
(To be prepared separately for each building /Wing / layout /plotted Development of the Real Estate

lnternal & External Deve
TABIE-B
Works in of the Phase

Yt;x

ielrrature *1' I iiq' n **r

Agreed and Accepted by

Signature of Promoter \dr
IF
J'

Name:

Date:

VIKAS L.CHAU

Sr.no Pa rticula rs Amount (in Rs.)
1. Total estimated Cost of the Building/Wing / Layout / elotted

Developme!t as on date of Registration is

Rs.2,62,03,000/-

2 Cost lncurred as on date of' certificate 31.03.2025 Rs.2,62,03,000/-
3 Work done in Percentage (as Percenta ge of the estimated cost) tol%
4 Balance Cost to be incurred** (Based on Estimated Cost) Rs.4,0t,097/-
5 Cost lncurred on Additional/Extra items not included in the

Estimated Cost (Table -C) 31.03.2025
NIL

Sr

No
Particulars Amount (in Rs.)

1. Total Estimated Cost of the lnternal and External Development
amenities and Facilities inWorks includi

NIL

2 Cost incurred as on date of certificate NIL
3 Work done in Percentage (as Percentage of the estimated cost) NIL
4 Balance Cost to be incurred** (Based on Estimated Cost ) NIL
5 Cost lncurred on Additional/Extra items not included in the

Estimated Cost (Table -C)
NIL
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Note

L The scope of work is to complete Registered Real Estate Project as per drawings approved from
time to time and as per specifications mentioned in agreement of sale.

2. (-) Quantity survey can be done by office of Engineer or can be done by an independent Quantity
Surveyor. whose certificate of quantity calculated can be relied upon by the Engineer. ln case of
independent quantity surveyor being appointed by Developer, the name has to be mentioned at the
place marked (") and in case quantity are being calculated by office of Engineer, the name of the
person in the office of Engineer, who is responsible for the quantity calculated should be mentioned
at the place marked (")

3. (**) Balance Cost to be incurred (a) may vary from Difference between Total estimated Cost (L)
and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this an
estimated cost, any deviation in quantity required for development of the Real Estate Project will
result in amendment of the cost incurred to be incurred.

5. All components of work with specifications are indicative and not exhaustive

6. Please specify if there are any deviations qualifications. Example: Any deviations in input material
used from specifications in agreement of sale.

TABIE-C

List of Extra/Additional/ Deleted ltems considered in Cost
(which were not part of the original Estimate of Total Cost)

Sr.no Particulars Amount (ln Rs.)

1

2
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