
 

FORM-2 [see Regulation 3] 

ENGINEER'S CERTIFICATE 

To  

The ,                                                                       Date:08/10/2020 
Vikas Developers, 

CTS. No.20310/4, 
Shri Dnyanesh Arcade, 

Samarth Nagar, Aurangabad 
 (Name & Address of Promoter), 

 
Subject: Certificate of Cost Incurred for Development of SAI APOORWAI for 

Construction of 1 building(s)/1 Wing(s) of the I  Phase ( MahaRERA 
Registration Number P51500022303)situated on the Plot bearing Final Plot 

no  PLOT NO. 200 CTS No. 15736/72 demarcated by its boundaries ( latitude 
and longitude of the end points) 

 
To the North  PLOT NO 179  

To the South  30 FEET WIDE ROAD    
To the East    PLOT NO.199  

To the West   30 FEET WIDE ROAD 
 of  Division  Aurangabad  village  Aurangabad taluka  Aurangabad District  

Aurangabad PIN 431005 admeasuring 448.00 SQ.MTR area being developed 

by M/s. Vikas Developers (Prop. Vikas Laxman Chaudhary) Ref: MahaRERA 
Registration Number P51500022303 
 

 

Sir, 
 

      I N.G.Karkhane have undertaken assignment of certifying Estimated 
Cost for the Subject Real Estate Project registered under 

MahaRERA(P51500022303), being 1 Building situated on the plot bearing 

Final Plot no 200 CTS No. 15736/72  of Division Aurangabad village 
Aurangabad taluka Aurangabad District Aurangabad PIN 431005 

admeasuring 448.00 sq.mts. area being developed by M/s.Vikas Developers 
 

1. Following technical professionals are appointed by Owner / Promoter :-  
 

(i) Shri.R.S.Jadhav of M/s. J B Associates as L.S. / Architect ;  
 

(ii) Shri Vikas L.Chaudhary as Structural Consultant  
 

(iii) Shri Siddheshwar Zadge as site supervisor 
 

 
 



 

 
 

 
 
 
 

2. We have estimated the cost of the completion to obtain Occupation 

Certificate/ Completion Certificate, of the Civil, MEP and Allied works, 

of the Building of the project. Our estimated cost calculations are 

based on the Drawings/plans made available to us for the project 

under reference by the Developer and Consultants and the Schedule of 

items and quantity for the entire work as calculated by Shri 

Siddheshwar Zadge , site supervisor appointed by Developer/Engineer, 

and the assumption of the cost of material, labour and other inputs 

made by developer, and the site inspection carried out by us.  

 

3. We estimate Total Estimated Cost of completion of the building(s) of 

the aforesaid project under reference as Rs. 2,47,13,040/-( Total of 

Table A and B). The estimated Total Cost of project is with reference to 

the Civil, MEP and allied works required to be completed for the 

purpose of obtaining occupation certificate / completion certificate for 

the building(s) from the Aurangabad Municipal Corporation being 

the Planning Authority under whose jurisdiction the aforesaid project is 

being implemented.  

 

4. The Estimated Cost Incurred till date is calculated at Rs. 1,39,70,288/- 

(Total of Table A and B). The amount of Estimated Cost Incurred is 

calculated on the base of amount of Total Estimated Cost.  
 

5. The Balance cost of Completion of the Civil, MEP and Allied works of 

the Building(s) of the subject project to obtain Occupation Certificate / 

Completion Certificate from Aurangabad Municipal Corporation 

(planning Authority) is estimated at Rs. 1,07,42,752 ( Total of Table A 

and B).  
  

6. I certify that the Cost of the Civil, MEP and allied work for the 

aforesaid Project as completed on the date of this certificate is as 

given in Table A and B below :  

 



 

 

 

 

 

TABLE- A 

SAI APOORWAI 
 

Sr. 

No 

Particulars Amounts 

1. Total Estimated cost of the building as on 30.09.2020 is Rs.2,47,13,040.00 

2 Cost incurred as on 30.09.2020(based on the estimated cost ) Rs.1,39,70,288.00 

3 Work done in Percentage(as Percentage of the estimated cost ) 56.53% 

4 Balance Cost to be Incurred(Based on Estimated Cost) Rs.1,07,42,752.00 

5 Cost Incurred on Additional /Extra Items as on 30.09.2020 

not included in the Estimated Cost   

NILL 

TABLE- B 

(for the entire registered phase of the Real Estate Project) 

Sr. No Particulars Amounts 

1. Total Estimated cost of the Internal and External Development 

Works including amenities and   Facilities in the layout as on 

30.09.2020 is 

NIL 

2 Cost incurred as on 30.09.2020 (based on the Estimated cost ) NIL 

3 Work done in Percentage(as Percentage of the estimated cost ) NIL 

4 Balance Cost to be Incurred(Based on Estimated Cost) NIL 

5 Cost Incurred on Additional /Extra Items 

as on 30.09.2020 not included in the Estimated Cost  

NIL 

 
                       Annexure A 

 

List of Extra / Additional Items executed with Cost 
 
(Which were not parts of the original Estimate of Total Cost ) 

NOT APPLICABLE BEING CERTIFICATE IS FOR ESTIMATED COST 


