
ENGINEER'S CERTIFICATE
To  
The ,                                                                       
Vikas Developers, 
CTS. No.20310/4, 
Shri Dnyanesh Arcade, 
Samarth Nagar, Aurangabad
 (Name & Address of Promoter),
 
Subject: Certificate of Cost Incurred for Development of 
Construction of 1 building(s)/
Registration Number P51500022303
PLOT NO. 200 CTS No. 15736/72 
longitude of the end points) 
 
To the North  PLOT NO 179  
To the South  30 FEET WIDE ROAD
To the East    PLOT NO.199 
To the West   30 FEET WIDE ROAD
 of  Division  Aurangabad  
Aurangabad PIN 431005 admeasuring 
by M/s. Vikas Developers (Prop. Vikas Laxman Chaudhary)
Registration Number P515000 
 
Sir, 
 
      I N.G.Karkhane have undertaken assignment of certifying Estimated Cost 
for the Subject Real Estate Project registered under 
MahaRERA(P51500022303), being 
Plot no 200 CTS No. 15736
taluka Aurangabad District 
sq.mts. area being developed by 
 

1. Following technical professionals are appointed by Owner / Promoter :
 

(i) Shri.R.S.Jadhav of M/s. J B Associates
 

(ii) Shri Vikas L.Chaudhary
 

(iii) Shri Siddheshwar Zadge
            

FORM-2 [see Regulation 3] 
ENGINEER'S CERTIFICATE 

                                                                       Date:08/01

Samarth Nagar, Aurangabad 
Address of Promoter), 

Subject: Certificate of Cost Incurred for Development of SAI APOORWAI
building(s)/1 Wing(s) of the I  Phase ( MahaRERA 
P51500022303)situated on the Plot bearing Final Plot no

736/72 demarcated by its boundaries ( latitude and 
 

 
30 FEET WIDE ROAD    

  
30 FEET WIDE ROAD 

 village  Aurangabad taluka  Aurangabad
admeasuring 448.00 SQ.MTR area being developed 

M/s. Vikas Developers (Prop. Vikas Laxman Chaudhary) Ref: MahaRERA 
P51500022303 

have undertaken assignment of certifying Estimated Cost 
for the Subject Real Estate Project registered under 

, being 1 Building situated on the plot bearing Final 
6/72  of Division Aurangabad village 

District Aurangabad PIN 431005 admeasuring 
sq.mts. area being developed by M/s.Vikas Developers 

Following technical professionals are appointed by Owner / Promoter :

Shri.R.S.Jadhav of M/s. J B Associates as L.S. / Architect ; 

Vikas L.Chaudhary as Structural Consultant  

Siddheshwar Zadge as site supervisor 

 

01/2021 

APOORWAI for 
Phase ( MahaRERA 

)situated on the Plot bearing Final Plot no  
demarcated by its boundaries ( latitude and 

Aurangabad District  
area being developed 

Ref: MahaRERA 

have undertaken assignment of certifying Estimated Cost 
for the Subject Real Estate Project registered under 

situated on the plot bearing Final 
village Aurangabad 

admeasuring 448.00 

Following technical professionals are appointed by Owner / Promoter :-  

as L.S. / Architect ;  



          
 

2. We have estimated the cost of the completion to obtain Occupation 

Certificate/ Completion Certificate, of the Civil, MEP and Allied works, of 

the Building of the project. Our estimated cost calculations are based on 

the Drawings/plans made available to us for the project under reference 

by the Developer and Consultants and the Schedule of items and 

quantity for the entire work as calculated by Shri Siddheshwar Zadge , 

site supervisor appointed by Developer/Engineer, and the assumption of 

the cost of material, labour and other inputs made by developer, and the 

site inspection carried out by us.  

 

3. We estimate Total Estimated Cost of completion of the building(s) of the 

aforesaid project under reference as Rs. 2,47,13,040/-( Total of Table A 

and B). The estimated Total Cost of project is with reference to the Civil, 

MEP and allied works required to be completed for the purpose of 

obtaining occupation certificate / completion certificate for the 

building(s) from the Aurangabad Municipal Corporation being the 

Planning Authority under whose jurisdiction the aforesaid project is being 

implemented.  

 

4. The Estimated Cost Incurred till date is calculated at Rs. 1,86,50,696/- 

(Total of Table A and B). The amount of Estimated Cost Incurred is 

calculated on the base of amount of Total Estimated Cost.  
 

5. The Balance cost of Completion of the Civil, MEP and Allied works of the 

Building(s) of the subject project to obtain Occupation Certificate / 

Completion Certificate from Aurangabad Municipal Corporation 

(planning Authority) is estimated at Rs. 6062344 ( Total of Table A and 

B).  
  

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid 

Project as completed on the date of this certificate is as given in Table A 

and B below :  

 

 

 



 

 

 

 

 

TABLE- A 
SAI APOORWAI 

 
Sr. 

No 

Particulars Amounts 

1. Total Estimated cost of the building as on 31.12.2020 is Rs.2,47,13,040.00 

2 Cost incurred as on 31.12.2020(based on the estimated cost ) Rs.1,86,50,696.00 

3 Work done in Percentage(as Percentage of the estimated cost ) 75.47% 

4 Balance Cost to be Incurred(Based on Estimated Cost) Rs.6062344.00 

5 Cost Incurred on Additional /Extra Items as on 31.12.2020 
not included in the Estimated Cost   

NILL 

 
TABLE- B 

(for the entire registered phase of the Real Estate Project) 
 

Sr. No Particulars Amounts 

1. Total Estimated cost of the Internal and External Development 

Works including amenities and   Facilities in the layout as on 

31.12.2020 is 

NIL 

2 Cost incurred as on 31.12.2020 (based on the Estimated cost ) NIL 

3 Work done in Percentage(as Percentage of the estimated cost ) NIL 

4 Balance Cost to be Incurred(Based on Estimated Cost) NIL 

5 Cost Incurred on Additional /Extra Items 

as on 31.12.2020 not included in the Estimated Cost  

NIL 

 

 
Annexure A 

List of Extra / Additional Items executed with Cost 
(Which were not parts of the original Estimate of Total Cost ) 

NOT APPLICABLE BEING CERTIFICATE IS FOR ESTIMATED COST 


