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ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and

Designated. account - Protect Wise)

To

Vikas DeveloPers

crs No.20310/4
Shri Dnyanesh Arcade, Samarth Nagar,

Aurangabad

(o)024a-2452305
(n) 2485153

(M)9823028081

for withdrawal of MoneY from

Date:11.10.2024

subject: certificate of cost [incurred for Development of sAl APQQRWAI having MahaRERA

Registration Number p51500022303 being developed by VTKAS DEVELOPERS

Sir

I N.G.Karkhane have undertaken assignment of certifying Estimated cost for having SAI

ApooRWAI MahRERA Registration Number P51500022303 being developed by vikas

DeveloPers

2. We have estimated the cost of civil, MEP and allied works required for completion of the

apartments and proportionate completion of internal & external works of the project as per specific

actions mentioned in attachment of sale. our estimated cost calculations are based on the available

made available to us for the project under reference by the Developer / Consultants. The Schedule

of items and quantity required for the entire work as calculated by Quantity surveyor* appointed by

Developer Engineer. The assumption to the cost of material' Labour and other inputs mad by

deveroper. and the site inspection carried out by us to ascertain / confirm the above analysls given

to us.

3. We estimate Total Estimated cost of' completion of the aforesaid project under reference at

Rs.2,47,!3,040/- (Total of Table A and B) at the time of Registration' The estimated Total Cost of

project is with references to the Civil, MUP and Allied works required for completion of the

apartments and Proportionate complication of internal external works' As per specifications

mentioned in agreement of sale and For the purpose of obtaining occupation certificate

/completion certificate for the Building(s) / wine(s) r Layout / Plotted Development from the being

the planning Authority under whose jurisdiction ihe aforesaid project is being implemented'

4. The Estimated cost lncurred till date is calculated alRs' 2,47 ,!3'040 (Total of Table A and B) the

amount of Estimated cost incurred is calculated on the basis of input materials/services used and

unit cost of this items'



5' The Balance cost of completion of the civil, MEp and Allied works for completion of the
apartments and Completion of internal & external works, as per specifications mentioned in
agreement of sale, of the project is estimated at Rs.ol- {Total of Tabie A and B)

6' I certify that the cost of the civil, MEP and allied work for the apartments and proportionate and
internal & External works, as per specifications mentioned in agreement of sale, of the aforesaid
Project as completed on the date others certificate is as given in (Table A and B) below:

TABTE-A

Building lWingl Layout / plotted Development bearing Number_
(To be prepared separately for each building /wing / layout /Rlotted oevel

or called_
opment of the Real Estate

of the stered Phaselnternal & External Develo
TABLE.B

Works in

Yil* r$

ignatt"r r* rf i.:rq i n r.l*r

Agreed and Accepted by:

Signature of f,ry\h

Sr.no Pa rticula rs Amount in Rs.)
1. Total estimated Cost of the Building/Wing / Layout / Hotted

as on date of stration is
Rs.2,47,L3,040/-

2 ICost n cu asrred on date of' certifica 30.te .202409 Rs.2,47
3 Work done in as Pe of the estimated LOO%
4 *aBal cen toCost I ncube rred* Based on StEr dimate Cost) 4l-Rs.
5 on Additional /Extra items not included in the

Estimated Cost (Table

Cost lncurred

30,09.2024
NIL

Sr

No
Pa rticula rs Amount (in Rs.)

L Total Estimated Cost of the lnternal and External Development
amenities and Facilities inWorks includi

NIt

2 Cost incurred as on date of certificate NIL
3 Work done in Perce (as Perce of the estimated cost) NIt
4 Balance Cost to be incurred** d on Estimated Ntr
5 on Additional /Extra items not included in theCost lncurred

Estimated Cost ble
Ntt

A).fii, {!1i.tt
tr

Name:

$

,tttgtt



Note

1 The scope of work is to complete Registered Real Estate Project as per drawings approved from
time to time and as per specifications mentioned in agreement of sale.

2. (-) Quantity survey can be done by office of Engineer or can be done by an independent euantity
Surveyor. whose certificate of quantity calculated can be relied upon by the Engineer. ln case of
independent quantity surveyor being appointed by Developer, the name has to be mentioned at the
place marked (") and in case quantity are being calculated by office of Engineer, the name of the
person in the office of Engineer; who is responsible for the quantity calculated should be mentioned
at the place marked (")

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1,)
and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this an
estimated cost, any deviation in quantity required for development of the Real Estate project will
result in amendment of the cost incurred to be incurred.

5. All components of work with specifications are indicative and not exhaustive

6' Please specify if there are any deviations qualifications. Example: Any deviations in input material
used from specifications in agreement of sale.

TABLE-C

List of Extra/Additional/ Deleted ttems considered in Cost
(which were not part of the original Estimate of Total Cost)

Sr.no Particulars Amount (ln Rs.)
1

2

1;


