P IYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:

To,

VANSH INFRASTRUCTURE

Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 30.06.22

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block - F 1 to 10
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 | Plinth 100.00

5 Stilt Floor NA

6 | Slabs of Super Structure 100.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00

Flats/Premises




8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 0.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 0.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
Table A
Lavout/Building/Wing Number/Block - G 1 to 10
(to be prepared separately for each Layout /Building /Wing of the Project)
Percentage
Sr. .. of Actual work
No Tasks {:)ctnvnty done(as on the date
(1) of certificate)
(3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) NA
4 | Plinth 100.00
5 | Stilt Floor NA
6 | Slabs of Super Structure 100.00
7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00
Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 0.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 0.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA

Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities




TABLE-B
Common Areas (Internal & External Development Works) in Respect of the Registered
Phase/project number

Percentage ofActual
Sr. Proposed .
. Work done(as on the Details
No. Common areas and Facilities (2) (Yes/No) iee
date of certificate) (5)
(1) (3)
(4)
1. Internal Roads & Footpaths YES 0.00 AS PER PLAN
2. | Water Supply YES 0.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 0.00 AS PER PLAN
Tank, STP)
4, Storm Water Drains YES 0.00 AS PER PLAN
5. Landscaping & Tree Planting YES 0.00 AS PER PLAN
6. Street Lighting YES 0.00 AS PER PLAN
7. Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -
Signature & Name (IN BLOCK LETTERS)of L.S./Architect
Yours faithfully, Agreed & Accepted by:
VINOD Digitally signed by VINOD
MURARILAL 5050050016 152816
’ AGRAWAL +0530°
Signature of Promoter
Ar. Piyush Bhavsar (8. Arch, McA) Name: Vinod Agrawal

Vansh Infrastructure
Lic No:-CA/2017/86837

Date :- 16.09.25
Place :- Jalna



P IYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:

To,

VANSH INFRASTRUCTURE

Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 30.06.22

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block - H - 1 to 16
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 | Plinth 100.00

5 Stilt Floor NA

6 | Slabs of Super Structure 100.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 0.00

Flats/Premises




8 | Sanitary Fittings within the Flat/Premises 0.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 0.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 00.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
Table A
Lavout/Building/Wing Number/Block - 11 to 16
(to be prepared separately for each Layout /Building /Wing of the Project)
Percentage
Sr. .. of Actual work
No Tasks {:)ctnvnty done(as on the date
(1) of certificate)
(3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) NA
4 | Plinth 100.00
5 | Stilt Floor NA
6 | Slabs of Super Structure 100.00
7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 0.00
Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 0.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 0.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 0.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA

Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities




TABLE-B
Common Areas (Internal & External Development Works) in Respect of the Registered
Phase/project number

Percentage ofActual
Sr. Proposed .
. Work done(as on the Details
No. Common areas and Facilities (2) (Yes/No) iee
date of certificate) (5)
(1) (3)
(4)
1. Internal Roads & Footpaths YES 0.00 AS PER PLAN
2. | Water Supply YES 0.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 0.00 AS PER PLAN
Tank, STP)
4, Storm Water Drains YES 0.00 AS PER PLAN
5. Landscaping & Tree Planting YES 0.00 AS PER PLAN
6. Street Lighting YES 0.00 AS PER PLAN
7. Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -
Signature & Name (IN BLOCK LETTERS)of L.S./Architect
Yours faithfully, Agreed & Accepted by:
VINOD D ety
Qﬁ&/ MURARILAL SGRA%E o
- ate: .09.
AGRAWAL 15:20:41 +05'30'
Signature of Promoter
Ar. Piyush Bhavsar (8. Arch, McA) Name: Vinod Agrawal
Lic No:-CA/2017/86837 Vansh Infrastructure

Date : 16.09.25
Place : Jalna



P IYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:

To,

VANSH INFRASTRUCTURE

Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 30.06.22

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block-J-1to 8
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 | Plinth 100.00

5 Stilt Floor NA

6 | Slabs of Super Structure 0.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 0.00

Flats/Premises




8 | Sanitary Fittings within the Flat/Premises 0.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 0.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 0.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
Table A
Lavout/Building/Wing Number/Block - K1to 8
(to be prepared separately for each Layout /Building /Wing of the Project)
Percentage
Sr. .. of Actual work
No Tasks {:)ctnvnty done(as on the date
(1) of certificate)
(3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) NA
4 | Plinth 100.00
5 | Stilt Floor NA
6 | Slabs of Super Structure 0.00
7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 0.00
Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 0.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 0.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 0.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA

Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities




TABLE-B

Common Areas (Internal & External Development Works) in Respect of the Registered

Phase/project number

Percentage ofActual

Sr. Proposed .
No. Common areas and Facilities (2) (Yes/No) Work done(a.s.on the Details
date of certificate) (5)
(1) (3)
(4)
1. Internal Roads & Footpaths YES 0.00 AS PER PLAN
2. | Water Supply YES 0.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 0.00 AS PER PLAN
Tank, STP)
4, Storm Water Drains YES 0.00 AS PER PLAN
5. Landscaping & Tree Planting YES 0.00 AS PER PLAN
6. | Street Lighting YES 0.00 AS PER PLAN
7. Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -

Signature & Name (IN BLOCK LETTERS)of L.S./Architect

Yours faithfully,

b

Ar. Piyush Bhavsar (8. Arch, McA)

Lic No:-CA/2017/86837

Date : 16.09.25
Place : Jalna

Agreed & Accepted by:

VINOD

Digitally signed by
VINOD MURARILAL

MURARILAL  AGRAWAL

Date: 2025.09.16

AGRAWAL 17285740530

Signature of Promoter
Name: Vinod Agrawal

Vansh Infrastructure




PIYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:

To,

VANSH INFRASTRUCTURE

Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 30.06.22

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block - N - 1 to 16
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) NA
4 | Plinth 0.00
5 Stilt Floor NA
6 | Slabs of Super Structure 0.00
7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 0.00
Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 0.00




9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 0.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 0.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
TABLE-B
Common Areas (Internal & External Development Works) in Respect of the Registered
Phase/project number
Sr. Proposed Percentage ofActual .
. Work done(as on the Details
No. Common areas and Facilities (2) (Yes/No) i
date of certificate) (5)
(1) (3)
(4)
1. Internal Roads & Footpaths YES 0.00 AS PER PLAN
2. | Water Supply YES 0.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 0.00 AS PER PLAN
Tank, STP)
4. Storm Water Drains YES 0.00 AS PER PLAN
5. Landscaping & Tree Planting YES 0.00 AS PER PLAN
6. | Street Lighting YES 0.00 AS PER PLAN
7. | Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -
Signature & Name (IN BLOCK LETTERS)of L.S./Architect
Yours faithfully, Agreed & Accepted by:
VINOD VIRGD MURRRILAL
MURARILAL I/:.\)GRAX\(I)/;I;O917
g ate: .09.
AGRAWAL 113256 +0530
Signature of Promoter
Ar. Piyush Bhavsar (8. Arch, McA) Name: Vinod Agrawal

Lic No:-CA/2017/86837

Date:-16.09.25 Place: - Jalna

Vansh Infrastructure




