P IYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:
To,

VANSH INFRASTRUCTURE
Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 30.06.23

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block - F 1 to 10
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 | Plinth 100.00

5 Stilt Floor NA

6 | Slabs of Super Structure 100.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00

Flats/Premises




8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
Table A
Lavout/Building/Wing Number/Block - G 1 to 10
(to be prepared separately for each Layout /Building /Wing of the Project)
Percentage
Sr. .. of Actual work
No Tasks {:)ctnvnty done(as on the date
(1) of certificate)
(3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) NA
4 | Plinth 100.00
5 | Stilt Floor NA
6 | Slabs of Super Structure 100.00
7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00
Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA

Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per

specifications in agreement of sale. Any other activities




TABLE-B
Common Areas (Internal & External Development Works) in Respect of the Registered
Phase/project number

Percentage ofActual
Sr. Proposed .
. Work done(as on the Details
No. Common areas and Facilities (2) (Yes/No) iee
date of certificate) (5)
(1) (3)
(4)
1. Internal Roads & Footpaths YES 0.00 AS PER PLAN
2. | Water Supply YES 0.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 0.00 AS PER PLAN
Tank, STP)
4, Storm Water Drains YES 0.00 AS PER PLAN
5. Landscaping & Tree Planting YES 0.00 AS PER PLAN
6. Street Lighting YES 0.00 AS PER PLAN
7. Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -
Signature & Name (IN BLOCK LETTERS)of L.S./Architect
Yours faithfully, Agreed & Accepted by:
VINOD Dy
) MURARILAL g\GR{\%/;E oo
AGRAWAL 13331010550
Signature of Promoter
Ar. Piyush Bhavsar (8. Arch, McA) Name: Vinod Agrawal
Lic No:-CA/2017/86837 Vansh Infrastructure

Date :- 16.09.25
Place :- Jalna



P IYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:
To,

VANSH INFRASTRUCTURE
Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 30.06.23

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block - H - 1 to 16
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 | Plinth 100.00

5 Stilt Floor NA

6 | Slabs of Super Structure 100.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00

Flats/Premises




8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
Table A
Lavout/Building/Wing Number/Block -1 1 to 16
(to be prepared separately for each Layout /Building /Wing of the Project)
Percentage
Sr. .. of Actual work
No Tasks {:)ctnvnty done(as on the date
(1) of certificate)
(3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) NA
4 | Plinth 100.00
5 | Stilt Floor NA
6 | Slabs of Super Structure 100.00
7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00
Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA

Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities




TABLE-B
Common Areas (Internal & External Development Works) in Respect of the Registered
Phase/project number

Percentage ofActual
Sr. Proposed .
. Work done(as on the Details
No. Common areas and Facilities (2) (Yes/No) iee
date of certificate) (5)
(1) (3)
(4)
1. Internal Roads & Footpaths YES 0.00 AS PER PLAN
2. | Water Supply YES 0.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 0.00 AS PER PLAN
Tank, STP)
4, Storm Water Drains YES 0.00 AS PER PLAN
5. Landscaping & Tree Planting YES 0.00 AS PER PLAN
6. Street Lighting YES 0.00 AS PER PLAN
7. Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -
Signature & Name (IN BLOCK LETTERS)of L.S./Architect
Yours faithfully, Agreed & Accepted by:
Digitally signed b
VINOD VIS(;D)!(/lUgRARILAyL
MURARILAL gGRA%/;; vone
- te: .09.
AGRAWAL 153744 0530
Signature of Promoter
Ar. Piyush Bhavsar (8. Arch, McA) Name: Vinod Agrawal
Lic No:-CA/2017/86837 Vansh Infrastructure

Date : 16.09.25
Place : Jalna



P IYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:
To,

VANSH INFRASTRUCTURE
Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 30.06.23

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block-J-1to 8
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 | Plinth 100.00

5 Stilt Floor NA

6 | Slabs of Super Structure 100.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00

Flats/Premises




8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 50.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
Table A
Lavout/Building/Wing Number/Block - K1 to 8
(to be prepared separately for each Layout /Building /Wing of the Project)
Percentage
Sr. .. of Actual work
No Tasks {:)ctnvnty done(as on the date
(1) of certificate)
(3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) NA
4 | Plinth 100.00
5 | Stilt Floor NA
6 | Slabs of Super Structure 100.00
7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00
Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 50.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA

Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities




TABLE-B

Common Areas (Internal & External Development Works) in Respect of the Registered

Phase/project number

Percentage ofActual
Sr. Proposed .
. Work done(as on the Details
No. Common areas and Facilities (2) (Yes/No) iee
date of certificate) (5)
(1) (3)
(4)

1. Internal Roads & Footpaths YES 0.00 AS PER PLAN
2. | Water Supply YES 0.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 0.00 AS PER PLAN

Tank, STP)
4, Storm Water Drains YES 0.00 AS PER PLAN
5. Landscaping & Tree Planting YES 0.00 AS PER PLAN
6. Street Lighting YES 0.00 AS PER PLAN
7. Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -

and sullage water
9. | Solid Waste management & NA - -

Disposal
10. | Water conservation/ Rain water NA - -

harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -

requirements
13. | Electrical meter room, sub- NA - -

stationreceiving station
14. | Others (option to add more) NA - -

Signature & Name (IN BLOCK LETTERS)of L.S./Architect
Yours faithfully, Agreed & Accepted by:
VlNOD Digitally signed by

b

Ar. Piyush Bhavsar (8. Arch, McA)

Lic No:-CA/2017/86837

Date : 16.09.25
Place : Jalna

VINOD MURARILAL

MURARILAL  AGRAWAL

AGRAWAL

Date: 2025.09.16
17:39:25 +05'30"

Signature of Promoter
Name: Vinod Agrawal

Vansh Infrastructure




P IYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:

To,

VANSH INFRASTRUCTURE

Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 30.06.23

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block - N - 1 to 16
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 Plinth 100.00

5 Stilt Floor NA

6 Slabs of Super Structure 100.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00

Flats/Premises
8 Sanitary Fittings within the Flat/Premises 100.00




9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 0.00
Underground Water Tanks

10 | The external plumbing and external plaster, elevation, completion of 0.00
terraces with waterproofing of the Building/Wing,

11 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment NA
as per CFO NOC, Electrical fittings, mechanical equipment,
Compliance to conditions of environment /CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be
required to complete project as per specifications in agreement of
sale. Any other activities

TABLE-B
Common Areas (Internal & External Development Works) in Respect of the Registered
Phase/project number

Percentage ofActual
Sr. Proposed .
I Work done(as on the Details
No. Common areas and Facilities (2) (Yes/No) ope
date of certificate) (5)
(1) (3) (@
1. Internal Roads & Footpaths YES 0.00 AS PER PLAN
2. | Water Supply YES 0.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 0.00 AS PER PLAN
Tank, STP)
4. Storm Water Drains YES 0.00 AS PER PLAN
5. Landscaping & Tree Planting YES 0.00 AS PER PLAN
6. | Street Lighting YES 0.00 AS PER PLAN
7. | Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -
Signature & Name (IN BLOCK LETTERS)of L.S./Architect
Yours faithfully, Agreed & Accepted by:
Digitally signed b
VINOD VIﬁCtJD)!:/IU%ARILAyL
; MURARILAL AGRAWAL
AGRAWAL 1135500550
Signature of Promoter
Ar. Piyush Bhavsar (8. Arch, MCA) Name: Vinod Agrawal
Lic No:-CA/2017/86837 Vansh Infrastructure

Date:-16.09.25 Place : - Jalna




