P IYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:
To,

VANSH INFRASTRUCTURE
Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 31.12.24

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block - F 1 to 10
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 | Plinth 100.00

5 Stilt Floor NA

6 | Slabs of Super Structure 100.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00

Flats/Premises




8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
Table A
Lavout/Building/Wing Number/Block - G 1 to 10
(to be prepared separately for each Layout /Building /Wing of the Project)
Percentage
Sr. .. of Actual work
No Tasks {:)ctnvnty done(as on the date
(1) of certificate)
(3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) NA
4 | Plinth 100.00
5 | Stilt Floor NA
6 | Slabs of Super Structure 100.00
7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00
Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA

Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities




TABLE-B

Common Areas (Internal & External Development Works) in Respect of the Registered

Phase/project number

Percentage ofActual

Sr. Proposed .
No. Common areas and Facilities (2) (Yes/No) Work done(a.s.on the Details
date of certificate) (5)
(1) (3)
(4)
1. Internal Roads & Footpaths YES 100.00 AS PER PLAN
2. Water Supply YES 100.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 100.00 AS PER PLAN
Tank, STP)
4. Storm Water Drains YES 100.00 AS PER PLAN
5. Landscaping & Tree Planting YES 100.00 AS PER PLAN
6. Street Lighting YES 100.00 AS PER PLAN
7. Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -

Signature & Name (IN BLOCK LETTERS)of L.S./Architect

Yours faithfully,

b

Ar. Piyush Bhavsar (8. Arch, MCA)

Lic No:-CA/2017/86837

Date :- 16.09.25
Place :- Jalna

Agreed & Accepted by:
VINGD VINoD MUBARILAL
MURARILA| /M,
AGRAWAL 154323 1053

13:43:23 +05'30"
Signature of Promoter

Name: Vinod Agrawal

Vansh Infrastructure



P IYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:
To,

VANSH INFRASTRUCTURE
Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 31.12.24

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block - H-1to 16
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 | Plinth 100.00

5 Stilt Floor NA

6 | Slabs of Super Structure 100.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00

Flats/Premises




8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
Table A
Lavout/Building/Wing Number/Block - 11 to 16
(to be prepared separately for each Layout /Building /Wing of the Project)
Percentage
Sr. .. of Actual work
No Tasks {:)ctnvnty done(as on the date
(1) of certificate)
(3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) NA
4 | Plinth 100.00
5 | Stilt Floor NA
6 | Slabs of Super Structure 100.00
7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00
Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA

Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities




TABLE-B

Common Areas (Internal & External Development Works) in Respect of the Registered

Phase/project number

Percentage ofActual

Sr. Proposed .
No. Common areas and Facilities (2) (Yes/No) Work done(a.s.on the Details
date of certificate) (5)
(1) (3)
(4)
1. Internal Roads & Footpaths YES 100.00 AS PER PLAN
2. Water Supply YES 100.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 100.00 AS PER PLAN
Tank, STP)
4. Storm Water Drains YES 100.00 AS PER PLAN
5. Landscaping & Tree Planting YES 100.00 AS PER PLAN
6. Street Lighting YES 100.00 AS PER PLAN
7. Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -

Signature & Name (IN BLOCK LETTERS)of L.S./Architect

Yours faithfully,

b

Ar. Piyush Bhavsar (8. Arch, MCA)

Lic No:-CA/2017/86837

Date : 16.09.25

Place : Jalna

Agreed & Accepted by:

VINOD

Digitally signed by
VINOD MURARILAL

MURARILAL AGRawAL

Date: 2025.09.16

AGRAWAL 154649 +0530
Signature of Promoter
Name: Vinod Agrawal

Vansh Infrastructure




PIYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:
To,

VANSH INFRASTRUCTURE
Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 31.12.24

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block - J-1to 8
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 | Plinth 100.00

5 Stilt Floor NA

6 | Slabs of Super Structure 100.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00

Flats/Premises




8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
Table A
Lavout/Building/Wing Number/Block - K1to 8
(to be prepared separately for each Layout /Building /Wing of the Project)
Percentage
Sr. .. of Actual work
No Tasks {:)ctnvnty done(as on the date
(1) of certificate)
(3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) NA
4 | Plinth 100.00
5 | Stilt Floor NA
6 | Slabs of Super Structure 100.00
7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00
Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 100.00
9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA

Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities




TABLE-B

Common Areas (Internal & External Development Works) in Respect of the Registered

Phase/project number

Percentage ofActual

Sr. Proposed .
No. Common areas and Facilities (2) (Yes/No) Work done(a.s.on the Details
date of certificate) (5)
(1) (3)
(4)
1. Internal Roads & Footpaths YES 100.00 AS PER PLAN
2. Water Supply YES 100.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 100.00 AS PER PLAN
Tank, STP)
4. Storm Water Drains YES 100.00 AS PER PLAN
5. Landscaping & Tree Planting YES 100.00 AS PER PLAN
6. Street Lighting YES 100.00 AS PER PLAN
7. Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -

Signature & Name (IN BLOCK LETTERS)of L.S./Architect

Yours faithfully,

b

Ar. Piyush Bhavsar (8. Arch, MCA)

Lic No:-CA/2017/86837
Date : 16.09.25
Place : Jalna

Agreed & Accepted by:

VINOD

Digitally signed by
VINOD MURARILAL

MURARILAL AGRawAL

Date: 2025.09.16

AGRAWAL  1747:54 +0530
Signature of Promoter
Name: Vinod Agrawal

Vansh Infrastructure




PIYUSH BHAVSAR & ASSOCIATES

ARCHITECTS INTERIORDESIGNERS LANDSCAPEDESIGNERS

B-No-T8, Dashmesh vihar Co-op Hosing society, Devanagr, Shanoorwadi, Arangabad

MOB:-+919766455187E-MAlLscalearchitectslabgmail.com

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account)
Date:

To,

VANSH INFRASTRUCTURE

Sheetal Niwas, Plot No.1-21-138, Naya Bazar, Jalna.

Subject: Certificate of Percentage of Completion of Construction Work of Akshad Super City Phase-
2 having Maha RERA Registration Number P51500027259 being developed by VANSH
INFRASTRUCTURE

Sir,

| Piyush Sunil Bhavsar have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work Akshad Super City Phase-2 having
MahaRERA Registration Number P51500027259 being developed by VANSH INFRASTRUCTURE For
the Period of 31.12.24

Based on Sitelnspection. with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below.
The percentage of the work executed with respect to each of the activity of the entire phase is
detailed in Table B.

Table A
Lavout/Building/Wing Number/Block - N -1 to 16
(to be prepared separately for each Layout /Building /Wing of the Project)

Percentage
Sr. .. of Actual work
No Tasks /Activity done(as on the date
(1) (2) of certificate)
(3)

1 Excavation 100.00

2 Basements (if any) 100.00

3 Podiums (if any) NA

4 Plinth 100.00

5 Stilt Floor NA

6 | Slabs of Super Structure 100.00

7 Internal walls, Internal Plaster, Floorings, Doors and Windows within 100.00

Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 100.00




Ar. Piyush Bhavsar (8. Arch, MCA)

9 Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 100.00
Underground Water Tanks
10 | The external plumbing and external plaster, elevation, completion 100.00
of terraces with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment /CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas
appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to complete project as per
specifications in agreement of sale. Any other activities
TABLE-B
Common Areas (Internal & External Development Works) in Respect of the Registered
Phase/project number
P t fActual
Sr. Proposed W?ffZOang;:s 0:1 :l?e Details
No. Common areas and Facilities (2) (Yes/No) p
date of certificate) (5)
(1) (3)
(4)
1. Internal Roads & Footpaths YES 100.00 AS PER PLAN
2. | Water Supply YES 100.00 AS PER PLAN
3. Sewerage (chamber, lines, Septic YES 100.00 AS PER PLAN
Tank, STP)
4. Storm Water Drains YES 100.00 AS PER PLAN
5. Landscaping & Tree Planting YES 100.00 AS PER PLAN
6. | Street Lighting YES 100.00 AS PER PLAN
7. | Community Buildings NA - -
8. | Treatment and disposal of sewage NA - -
and sullage water
9. | Solid Waste management & NA - -
Disposal
10. | Water conservation/ Rain water NA - -
harvesting
11. | Energy management NA - --
12. | Fire protection and fire safety NA - -
requirements
13. | Electrical meter room, sub- NA - -
stationreceiving station
14. | Others (option to add more) NA - -
Signature & Name (IN BLOCK LETTERS)of L.S./Architect
Yours faithfully, Agreed & Accepted by:
VINOD Digitally signed by

VINOD MURARILAL

Date: 2025.09.17

MURARILAL AGRAWAL
AGRAWAL 114923 40530

Lic No:-CA/2017/86837
Date:-16.09.25 Place : - Jalna

Signature of Promoter
Name: Vinod Agrawal

Vansh Infrastructure




