FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date : 20/07/2022

To,

Bhaishree Ventures LLP,

Plot No 29/45, Bhaishree Chembers, Opp. ADCC Stadium,
Kamgar Chowk N-2, CIDCO

Aurangabad.

Subject : Certificate of Percentage of Completion of Construction Work of the Project
“Geetaban Residency Phase-II” having MahaRERA Registration Number P51500025486
being developed by BHAISHREE VENTURES LLP

Sir,

[ Ar.Piyush Bhavasar of Scale Architects Lab have undertaken assignment as
Architect/Licensed Surveyor of certifying Percentage of Completion of Construction Work
of the Project “GEETABAN RESIDENCY PHASE - 2”” having MahaRERA Registration
Number P51500025486 being developed by BHAISHREE VENTURES LLP.

Based on Site Inspection, with respect to each of the building/wing of the aforesaid Real
Estate Project, I certify that as on the date of this certificate, the Percentage of Work done
for each of the building/wing of the Real Estate Project as registered under MAHARERA is
as per table “A” herein below. The percentage of the work executed with respect to each of

the activity of the entire phase detailed in the Table B.

Table A
ROW HOUSES C-1 TO C-8

Sr. Tasks /Activity Percentage
No of Work

1 | Excavation 100%

2 | Basement if any NA

3 | Podium if any NA

4 | Plinth 100%

5 | Stilt Floor' 0

6 | Slabs of Super Structure 90%

7 | Internal walls, Internal Plaster, Floorings Doors and Windows within o

Flats/Premises 40%
8 | Sanitary Fittings within the Flats 0%




9 | Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 0%
Underground Water Tanks
10 | External plumbing and external plaster, elevation, completion of terraces 00%
with waterproofing of the Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as
per CFO NOC, Electrical fittings, mechanical equipment, Compliance to
conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth 0%
protection, paving of areas appurtenant to Building/Wing, Compound
Wall and all other requirements as may be required to complete project as
per specifications in agreement of sale. Any other activities.
ROW HOUSES D-1TO D-8
Sr. Tasks /Activity Percentage of
No Work
1 | Excavation 100%
2 | Basement if any NA
3 | Podium if any NA
4 | Plinth 100%
5 | Stilt Floor' NA
6 | Slabs of Super Structure 70%
7 | Internal walls, Internal Plaster, Floorings Doors and Windows within 0
Flats/Premises 20%
8 | Sanitary Fittings within the Flats 0%
9 | Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 0%
Underground Water Tanks
10 | External plumbing and external plaster, elevation, completion of 0%
terraces with waterproofing of the Building/Wing, 0
11 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment
as per CFO NOC, Electrical fittings, mechanical equipment, Compliance
to conditions of environment /CRZ NOC, Finishing to entrance lobby/s,
plinth protection, paving of areas appurtenant to Building/Wing, 0%

Compound Wall and all other requirements as may be required to
complete project as per specifications in agreement of sale. Any other
activities.




TABLE-B
Internal & External Development Works in Respect of the entire Registered Phase

Sr. Common areas and Proposed | Percentage of Details
No Facilities,Amenities Completion
1 2 3 4 5

1 | Internal Roads & footpath YES 0% Not Yet Started

2 | Water Supply YES 0% Not Yet Started

3 | Sewerage (chamber, lines, Septic Tank, | YES 0% Not Yet Started
STP)

4 Storm Water Drains NO NA

5 | Landscaping & Tree Planting YES 0% Not Yet Started

6 | Street Lighting YES 0% Not Yet Started

7 Community Buildings NO NA

8 | Treatment and disposal of sewageand | NO NA
sullage water

9 | Solid Waste management & Disposal NO NA

10 | Water conservation, Rain water YES 0% Not Yet Started
harvesting

11 | Energy management NO NA

12 | Fire protection and fire safety NO NA
requirements

13 | Electrical meter room, sub-station, YES 0% Not Yet Started
receiving station

14 | Open Parking NO - NA

15 | Compound Wall YES 100% As per Drawing

Yours Faithfully
For Scale Architeets Lab

LA6 D

Ar.PIYUSH BHAVSAR
(Regn No.CA-2017/86837)



