
 
SachinDinkarraoSingirkar 

                 Consulting Engineer B.E. (Civil)  
       Plot No 76, DishaSpandanAppartment ,Ulkanagari, Aurangabad 

-------------------------------------------------------------------------------------------------------------------------------------------------
FORM-2 [see Regulation 3] 

ENGINEER'S CERTIFICATE 
                                              (For the Working as on 31 DEC 2024) 
 
To  

Date:25/01/2025 
BHAISHREE VENTURES LLP, 
Plot No.29/45,  
Bhaishree Chambers, Opp.ADCC Stadium, 
KamgarChowk, 
N-2, CIDCO, 
Aurangabad. 
 
Subject :Certificate of Cost incurred for Development of the Project “GEETABAN 
RESIDENCY PHASE - 2”  havingMahaRERA Registration Number P51500025486 being 
developed by BHAISHREE VENTURES LLP.  
 
Sir, 

1. IEr. SachinSingikarhave undertaken assignment of certifying Estimated 
Cost for the Project “Geetaban Residency” having MahaRERA Registration 
Number P51500016327being developed by BHAISHREE VENTURES LLP. 

2. We have estimated the cost of the Civil, MEP and Allied works required for 
completion of the apartments and proportionate completion of internal & 
External works of the project as per specifications mentioned in 

agreement of sale. Our estimated cost calculations are based on the 
Drawings/plans made available to us for the project under reference by 
the Developer and Consultants. The Schedule of items and quantity for the 
entire work as calculated by quantity Surveyorappointed by 

Developer/Engineer, the assumption of the cost of material, labour and 
other inputs made by developer, and the site inspection carried out by us 
to confirm the above analysis given to us.  

3. We estimate Total Estimated Cost of completion of the aforesaid project 

under reference as Rs.2,41,80,500/-(Two crore Forty One Lakh Eighty 

Thousand Five Hundred Only)(Total of Table A and B). The estimated 

Total Cost of project is with reference to the Civil, MEP and allied works 

required for completion of the apartment and proportionate completion of 



internal & External works, as per specification mentioned in agreement of 

sale and for purpose of obtaining occupation certificate for the building(s) 

from the Asst. Director of Town Planning, Aurangabad being the 

Planning Authority under whose jurisdiction the aforesaid project is being 

implemented.  

4. The Estimated Cost Incurred till date is calculated at Rs.2,22,92,522/-
(Two crore  Twenty Two Lakh Ninety Two Thousand Five hundered 
Twenty Two  Only)(Total of Table A and B). The amount of Estimated 
Cost Incurred is calculated on the basis  of input material/services used 

and unit cost of these Items.  
 

5. The Balance cost of Completion of the Civil, MEP and Allied works for 
completion of the apartments and proportionate completion of internal & 
external works, as per specification mentioned in the agreement of sale of 
the  project is estimated at Rs. 18,87,978/-(Rs.Eighteen Lakh Eighty 
Seven thousand Nine hundred Seventy Eight  only)( Total of Table A 
and B).  

 
6. I certify that the Cost of the Civil, MEP and allied work for completion of 

the apartments and proportionate completion of internal & external 

works, as per specification mentioned in the agreement of saleof  the 

aforesaid Project as completed on the date of this certificate is as given in 

Table A and B below :  
 

                                                                        TABLE- A 
                                                         GEETABAN RESIDENCY 
 

Sr. 

No 

Particulars Amounts 

1. Total Estimated cost of the buildingas on date of Registration is Rs.2,31,80,500/- 

2 Cost incurred as on date of Certificate Rs.2,29,48,695/- 

3 Work done in Percentage(as Percentage of the estimated cost ) 99.00% 

4 Balance Cost to be Incurred(Based on Estimated Cost) Rs. 2,31,805/- 

5 Cost Incurred on Additional /Extra Itemsnot included inthe 

Estimated Cost (Table C) 

Rs. NIL 

 
 

 
 
 
 



TABLE- B 
                                                         GEETABAN RESIDENCY 
 

Sr. 
No 

Particulars Amounts 

1. Total Estimated cost of the Internal and External Development Works 
including amenities and   Facilities in the layout as on date of Registration 

Rs.10,00,000/- 

2 Cost incurred as on date of Certificate  Rs.9,50,000/- 

3 Work done in Percentage(as Percentage of the estimated cost )         95% 

4 Balance Cost to be Incurred(Based on Estimated Cost) Rs.50,000/- 

5 Cost Incurred on Additional /Extra Itemsnot included in the Estimated Cost 
(Table C) 

Rs.Nil 

Over all Work Done Percentage 99.00% 

 

 
 
Agreed and accepted by : 
 

 
 
 
 
Note 

1.  The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per 
specifications mentioned in agreement of sale. 

2.   (+) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose 
certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being 
appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated 
by office of Engineer. the name of the person in the  office of Engineer, who is responsible for the quantity calculated 
should be mentioned at the place marked (*) 

3.    (+*) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (l) and Actual Cost incurred 
(2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost- any deviation in quantity  
required for development of the Real EstateProject will result in amendment of the costincurred / to be incurred. 

4.  All components of work with specifications are indicative and not exhaustive. 
5.  Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from 

specifications in agreement of sale. 
 
 
 
 

Table C 
List of Extra/Additional/ Deleted Items considered in Cost 
(which were not pan of the original Estimate of Total Cost) 

 
Sr. No. List of Extra/Additional / Deleted items  Amounts (ln Rs,) 
1   
2.   



 


