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PRASAD APHAI.E
M.E. (Strucl.) MtE, FtV
21, Vorod Complex, Behind
Rothi Tower, Bijlinogor
Aurongobod -431 @5
Mo. No.982253129A

Date:461A.2022

To,
M1S SAIGHI BUILDERS
OFFICE NO.4/5, PLOT NO. G-8
SHREEYASH PLAZA, TOWN CENTE&
CIDCO, OPP HP OFFICE,
AURANGABAD- 431001

Subject: Certificate of Cost lncurred for Development of Parvati Enclave having
MahaRERA Registration Number P51500029599 (Only applicable after Project Registration)
being Developed by M/S SAKSHI BTIILDERS

Sir,

I I We Prasad Aphale have undertaken assignment of Certifying Estimated Cost for
Parvati Enclave having MahaRERA Registration Number P51500029599 (Only

applicable after Project Registration) being Developed by l\'US SAIGHI BUILDERS.

We have estimated the cost of Civil, MEP and Allied Works required for completion of
the apartments & proportionate completion of internal & external works of the Project
as per th.e specifications mentioned in the Agreement of Sale. Our estimated cost
calculations are based on the DrawingslPlans made available to us for the Project
under Reference by the Developers / Consultants. The Schedule of ltems & Quantity
required for the entire work as calculated by Mayur Nagre Quantity Surveyor*
appointed by the Developer/Engineer, the assumption of the cost of material, labour
& other inputs made by the Developer, and the Site lnspection canied out by us to
ascertain I confirm the above analysis given to us.

We estimate Total Estimated Cost of completion of the aforesaid Project mentioned
under reference at Rs. 4,80,00,0001 (Total of Table A & B) at the time sf
Registration. The estimated Total Cost of Project is with reference to the Civil, MEP &
Allied Works completion of the apartments & proportionate completion of internal &
external works, as per the specifications mentioned in the Agreement of Sale & for
the purpose of obtaining Occupation Certificate I Completion Certificate for the
Building(s) I Wing(s) / Layout I Plotted Development from the Aurangabad Municipal

Corporation being the Planning Authority under whose jurisdiction the aforesaid
Project is being implemented.

The Estimated Cost incurred till date is calculates to Rs. 5,25,68,5341 (Iotal of Table

A & B). The Amount of Es.timatp..d..Qsst.tngur"[ed."i-s..ealcula!e."d..e.n.th.e..h.a.sj,q."sf.,input
materials / services used & unit cost of these items.

1.

2.

3,

4.



5. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of
Apartments & proportionate completion of internal & external works, as per
specifications mentioned in Agreement of Sale, of the aforesaid Project is estimated
at Rs. -45,68,5341- (Total of Table A & B).

6. I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate
internal & external works, as per the specifications mentioned in Agreement of Sale,
of the aforesaid Project as completed on the date of this certificate is as given in
TableA&Bbelow:

TABLE - A
Building / Plotted Development bearing Number Gut No 26/ 1

Himayatnagar, Aurangabad or called Parvati Enclave.

TABLE - B
Internal & External Development Works in respect of Registered Phase

s.
No.

Particulars Amount (in Rs.)

I" Total Estimated Cost of Building / Wing / Layout I
Plotted Development as on date of Registration is

4,90,00,000/-

2. Cost incurred as on date of Certificate 30.09.2022 5,25,68,5341

3. Work Done in Percentage (as Percentage of
Estimated Cost)

84.7%

4^ Balance Cost to be incurred "* ((based on
Estimated Cost)

94,31,466/-

i5.
I

l
:

Cost incurred on Additionall Extra ltems not
included in the Estimated Cost (Table-C)

1,40,00,G00/-

D.

No.
Particulars Amount {in Rs.)

1. Total Estimated Cost of lnternal& External
Development Works including amenities & facilities
in the Layout as on date of Registration is

Nit

2. Cost incuned as on date of Certificate Nit

3, Work Done in Percentage (as Percentage of
Estimated Cost)

Nit

4. Balance Cost to be incurred *" ((based on
Estimated Cost)

NiI

E Cost incurred on Additionall Extra ltems not

included in the Estimated Cost (Table-C)



Yours faithfully,

Signature of Engineer

Agreed & Accepted by:

Signature of Promoter
NAme: M/S SAKSHI BUILDERS
Date:06/1012422

Note:

1.

PRASAD
p. e_. 

1 llvJ rl, m. f" (strucr. l
f,cgd. ib.: 00[c Bin,lolrri prllrois

Sakshi .Builderae: /4 4gg
| / Paftncr

The scope of work is to compl6te Registered Real Estate Project as per drawings

2.

approved from time to time as per specifications mentioned in the Agreement to
Sale.

(*) Quantity Survey can be done by the office of Engineer or can be done by an
independent Quantity Surveyor, who's Certificate of Quantity Calculated, can be
relied up on by Engineer. ln case of independent quantity surveyor being
appointed by Developer, the name has to be mentioned at the place marked (*) &
in case quantity are being calculated by office of Engineer, the name of person in

the office of Engineer, who is responsible for the quantity calculated should be

mentioned at the place marked (*).

(*) Balance Cost to be incurred (4) may vary from difference between Total
Estimated Cost (1) & actual Cost incuned (2) due to deviation in quantity required

/ escalation of cost etc. As this is an Estimated Cost any deviation quantity

required for the Development of Real Estate Project will result in an amendment
of the cost incurred / to be incurred.

All components of work with specifications are indicative & not exhaustive

Please specify if there are any deviations / qualifications. Example: Any deviation

in input material used from specifications in Agreement of Sale.

TABLE - C
List of Extra / Additional / Deleted Items considered in the Cost

{Which were not parts of the original trstimate of Total Cost)

3.

4.

S. No. List of Extra I Additional / Deleted ltems Amount {in Rs.}

1 Additional rate difference and other extra
works

1,40,00,0001-

2.


