Annexure - B

FORM - 2
[See Regulation 3]
ENGINEER’S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and fo
Money from Designated Bank Account)

r Withdrawal of

Date:14/10/2025

To,

M/s. A B Developers,

Raaj Group, Office No.2,First Floor,
Mulay Tapadiya Complex,Jalna Road,
Near Mondha Naka,Aurangabad- 431001 ,

Subject: Certificate of Cost Incurred for Development of Anandam Residency having
MahaRERA Registration Number P51500033671 (Only applicable after Project
Registration) being Developed by A B Developers.

Sir,

1. 1/We Mahavir P. Lalwani have undertaken assignment of Certifying Estimated Cost
for Anandam Residency, having MahaRERA Registration Number (Only applicable
after Project Registration) being Developed by A B Developers.

2 We have estimated the cost of Civil, MEP and Allied Works required for completion of
the apartments & Row house building proportionate completion of internal & external
works of the Project as per the specifications mentioned in the Agreement of Sale. Our
estimated cost calculations are based on the Drawings/Plans made available to us for
the Project under Reference by the Developers / Consultants. The Schedule of Items &
Quantity required for the entire work as caiculated by Rs. 20,70,00,000 Quantity
Surveyor* appointed by the Developer/Engineer, the assumption of the cost of material,
labour & other inputs made by the Developer, and the Site Inspection carried out by us
to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned
under reference at Rs. 20,70,00,000 (Total of Table A & B) at the time of Registration.
The estimated Total Cost of Project is with reference to the Civil, MEP & Allied Works
completion of the apartments & proportionate completion of internal & external works, as
per the specifications mentioned in the Agreement of Sale & for the purpose of obtaining
Occupation Certificate / Completion Certificate for the Building(s) / Wing(s) Development
from the Aurangabad Municipal Corporation being the Planning Authority under
whose jurisdiction the aforesaid Project is being implemented.




4. The Estimated Cost incurred till date is calculates to Rs. 13,25,90,000 (Total of Table A

5. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of
Apartments & proportionate completion of internal & external works, as per
specifications mentioned in Agreement of Sale, of the aforesaid Project is estimated at
Rs. 5,24,10,000 (Total of Table A & B).

6. | Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate internal
& external works, as per the specifications mentioned in Agreement of Sale, of the
aforesaid Project as completed on the date of this certificate is as given in Table A & B

below:
TABLE - A
Building / Wing / Development bearing Number Apartment & Row House or
called = (to be prepared separately of each Building / Wing
‘ Development of the Real Estate Project)
S. - Particulars Amount (in Rs.)
No.
1. Total Estimated Cost of Building / Wing / Layout / 18,50,00,000 ‘71
Plotted Development as on date of Registration is
2. Cost incurred as on date of Certificate 13,25,90,000 .
3. Work Done in Percentage (as Percentage of 71.67%
Estimated Cost)
4 | Balance Cost to be incurred ** ((based on 5,24,10,000 _ |
Estimated Cost) sl
5. Cost incurred on Additional / Extra Items not =
included in the Estimated Cost (Table-C)

TABLE - B
Internal & External Development Works in respect of Registered Phase

S Particulars Amount (in Rs.)
No.

1. | Total Estimated Cost of Internal & External 2,20,00,000
Development Works including amenities & facilities
in the Layout as on date of Registration is

2. Cost incurred as on date of Certificate 2,20,00,000

3. Work Done in Percentage (as Percentage of 100%
Estimated Cost)

4. Balance Cost to be incurred ** ((based on -
Estimated Cost)

5. Cost incurred on Additional / Extra Iltems not
included in the Estimated Cost (Table-C)




NMahavit P. Lalwant

Architest)Consultant Engincer
Yours faithfu\ly,\eg/ R:3 Ny £.12719

Signature@mh Stamp of Engineer

Mahavir P Lalwani
[Not less than Bachelor's Degree Holder or equivalent as per Section 2(u) of the Act]

Local Authority License Number (if applicable)

Agreed & Mé§e&%d%§:vELQPER_S \pﬁ
N
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PAE%?;LR/._

Signature of Promoter

Name: A B Developers

Rameshwar K. Bharuka & Kaushal S. Ajmera
Date: 14/10/2025

Note:

. The scope of work is to complete Registered Real Estate Project as per drawings

approved from time to time as per specifications mentioned in the Agreement to
Sale.

(*) Quantity Survey can be done by the office of Engineer or can be done by an
independent Quantity Surveyor, who’s Certificate of Quantity Calculated, can be
relied up on by Engineer. In case of independent quantity surveyor being appointed
by Developer, the name has to be mentioned at the place marked (*) & in case
quantity are being calculated by office of Engineer, the name of person in the office
of Engineer, who is responsible for the quantity calculated should be mentioned at
the place marked (*).

(**) Balance Cost to be incurred (4) may vary from difference between Total
Estimated Cost (1) & actual Cost incurred (2) due to deviation in quantity required /
escalation of cost etc. As this is an Estimated Cost any deviation quantity required
for the Development of Real Estate Project will result in an amendment of the cost
incurred / to be incurred.

. All components of work with specifications are indicative & not exhaustive

Please specify if there are any deviations / qualifications. Example: Any deviation in
input material used from specifications in Agreement of Sale.



6. Till date project is 100% completed.

TABLE - C
List of Extra / Additional / Deleted Items considered in the Cost
(Which were not parts of the original Estimate of Total Cost)

List of Extra / Additional / Deleted Items Amount (in Rs.)




