
DEVA's GROUP 

SQUARE 

Sir 

D°ARCHITECTS, "GANRAJ" Plot no 3 & 4, Gajanan colony, Garkheda,Aurangatbad. 431009 
PHONE NO. -+91-937329423o, 9822294230, 8275326061, 9757455995 

Date: 06.10.2023 

To 

The M/s Samarth Pride, 
Gut no.-38,Jalgaon Road, 

FORM 1 

[see Regulation 3I 
ARCHITECT'S CERTIFICATE 

Sawangi, Aurangabad. Maharashtra. 

Ar. Doifode Dhananjay 
(B.ARCH.), (M.ARCH.) 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account) 

" ARCHITECTS 

" INTERIOR DESIGNERS 

PROJECT CONSULTANTS 

DATE 

Subject: Certificate of Percentage of Completion of Construction Work of "sSAMARTH PRIDE" 
Building's of the Project [RERA Registration Number] situated on the Plot bearing Sawangi Gut no.-38(P), demarcated by its boundaries (latitude and longitude of the end 
points) Land of gut no. 38 (P) & 9.00 M. WIDE Approch Road to the North, Land of gut no. 38 (P) to the South, Land of gut no. 36 to the East, Land of gut no. 30 to the West of 
Division Aurangabad village Sawangi taluka Aurangabad District Aurangabad PIN 431010 admeasuring Land Area = 2850.00 sq.mts. & Proposed Built-up Area= 2091.74 sq.mt. area being developed by M/s Samarth Pride. 

IDhananjay B. Doifode have undertaken assignment of certifying Estimated Cost for theSubject Real 
Estate Project proposed to be registered under RERA, beingof the Building/ Phase of the Project, situated on the plot bearing Sawangi Gut no.-38(P), of Division Aurangabad village Sawangi taluka Aurangabad District Aurangabad PIN 431010 admeasuring Land Area = 2850.00 sq.mts.& Proposed Built up Area= 2091.74 sq.mt. area being developed by M/s Samarth Pride. 



1. 

Sr 

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real 
Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of 

the building/Wing of the Real Estate Project as registered vide number P51500045981under RERA is 

as per table A herein below. The percentage of the work exeCuted with respect to each of the major 

activity of the Building Wing and Overall Percentage of work done withrespect to each Building/Wing 

is detailed in the Table B. 

No 

(1) 

A-TYpe Building (SAMARTH PRIDE) (To be prepared separately for each Layout building/Wing of 
The Project) 

1 

2. 

3. 

4 

5 

7 

8 

9 

Following technical professionals are appointed by Owner / Promoter : 

10 

(1) Shri. Dhananjay B. Doifode.as L.S. / Architect; 

11 

(i) Shri. Abhay Patil. as Structural Consultant. 

Excavation 

Basement's (if any) 
Podiums (if any) 
Plinth 

01 Stilt Floor 

Tasks / Activity 
(2) 

TABLE-A 

02 Slabs of Super Structure 

Sanitary Fittings within the Flat/Premises 

Percentage of Actual Work 

External plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 

Building/wing. 

100 % 
N.A. 

N.A. 

100 % 

N.A. 

Internal walls, Internal Plaster, Floorings, I) doors and 00 % 
windowS within Flats/Premises 

90 % 

00 % 

Staircases. lifts' Wells and Lobbies at each Floor level 00 % 

Overhead and Underground Water Tanks 

Done 

(As on date of this 
Certificate) 

00 % 

Installation of Lifts. water pumps, Fire Fitting Fittings and N.A. 
Equipment as per CFO NOC, Electrical fittings, mechanical 

equipment, compliance to conditions of environment/CRZ 

NOC. Finishing to entrance lobby/s. plinth protection, 

paving of areas appurtenant to Building/Wing. Compound 
Wall and all other requirements as may be required to 

complete project as per specifications in agreement of 
Sale. Any other activities. 

(3) 



B-Type Building (SAMARTH PRIDE) (To be prepared separately for each Layout building/Wing of 

The Project) 
Sr 

No 

(1) 

1 

2 

3 

4 

5 

6 

7. 

10 

11 

Excavation 

Basement's (if any) 

Podiums (if any) 
Plinth 

01 Stilt Floor 
02 Slabs of Super Structure 

Internal 

Tasks / Activity 
(2) 

walls, Internal Plaster, Floorings, I) doors and 
windoWS within Flats/Premises 

Sanitary Fittings within the Flat/Premises 

Staircases. lifts' Wells and Lobbies at each Floor level 

Overhead and Underground Water Tanks 
External plumbing and external plaster, elevation, 

completion of terraces with waterproofing of the 
8uilding/ wing 
Installation of Lifts. water pumps, Fire Fitting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, compliance to conditions of environment/CRZ 
NOC. Finishing to entrance lobby/s. plinth protection, 
paving of areas appurtenant to Building/Wing. Compound 

Wall and all other requirements as may be required to 
Complete project as per specifications in agreement of Sale. 
Any other activities. 

Percentage of Actual Work 
Done 

(As on date of this 
Certificate) 

100 % 

N.A. 

N.A. 

100 % 

N.A. 
90% 

00 % 

00 % 
00 % 

00% 

N.A. 

(3) 



C-Type Building (SAMARTH PRIDE) (To be prepared separately for each Layout building/Wing of 

The Project) 

Sr 

No 

(1) 

1. 
2 

3 

4 

5 

6 

7. 

10 

11 

Excavation 

Basement's (if any) 

Podiums (if any) 
Plinth 

01 Stilt Floor 

Tasks / Activity 
(2) 

02 Slabs of Super Structure 

Internal walls, Internal Plaster, Floorings, ) doors and 

windowvS within Flats/Premises 

Sanitary Fittings within the Flat/Premises 

External plumbing and external plaster, elevation, 

completion of terraces with waterproofing of the 

Building/wing. 

Percentage of Actual Work 

Done 

(As on date of this 
Certificate) 

Installation of Lifts. water pumps, Fire Fitting Fittings and 

Equipment as per CFO NOC, Electrical fittings, mechanical 

equipment, compliance to conditions of environment/CRZ 

NOC. Finishing to entrance lobby/s. plinth protection, 

paving of areas appurtenant to Building/Wing. Compound 

Wall and all other requirements as may be required to 

complete project as per specifications in agreement of Sale. 

Any other activities. 

100 % 

N.A. 

N.A. 

100 % 

N.A. 

80 % 
00 % 

Staircases. lifts' Wells and Lobbies at each Floor level 00 % 

Overhead and Underground Water Tanks 

00 % 

00% 

N.A. 

(3) 



D-Type Building (SAMARTH PRIDE) (To be prepared separately for each Layout building/Wing of The Project) 
Sr 

No 

(1) 

1 

2 

3 

4 

5 

7 

8 

Excavation 

Basement's (if any) 

11 

Podiums (if any) 
Plinth 

01 Stilt Floor 

Tasks / Activity 
(2) 

02 Slabs of Super Structure 

Internal walls, Internal Plaster, Floorings, I) doors and 
windowS within Flats/Premises 
Sanitary Fittings within the Flat/Premises 

10 External plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/wing. 

Percentage of Actual Work 

Installation of Lifts. water pumps, Fire Fitting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, compliance to conditions of environment/CRZ 
NOC. Finishing to entrance lobby/s. plinth protection, 
paving of areas appurtenant to Building/Wing. Compound 
Wall and all other requirements as may be required to 
Complete project as per specifications in agreement of Sale. 
Any other activities. 

100 % 

N.A. 
N.A. 

100% 

9 Staircases. lifts' Wells and Lobbies at each Floor level 00% 
Overhead and Underground Water Tanks 

N.A. 

80% 

00 % 

00% 

00 % 

N.A. 

Done 

(As on date of this 

Certificate) 
(3) 



Common Areas (Internal and External Development Works) in respect of the Registered 

Phase/Project Number 
Sr 

No 

(1) 

1 

2. 

4. 

6 

7 

10 

12 

13 

14 

Common areas and facilities 

Internal Roads & Footpaths 
Water Supply 

Storm Water Drains 

Sewerage (Chamber, lines, Septic Tank, STP). 

Landscaping & Tree Planting 
Street Lighting 
Community Buildings 

Water. 

11 Energy management. 

(2) 

Solid Waste management & Disposal 
Water conservation/ Rain water harvesting 

TABLE-B 

Others (Option to Add more) 

Agreed and Accepted by: 
Signature of Promoter 

Name: M/s Samarth Pride. 

Date: 06.10.2023 

Proposed 

(Yes/No) 
(3) 

N.A. 

Treatment and disposal of sewage and sullage N.A. 

yes 
Septik 
Tank 

N.A. 
YES 

YES 

N.A. 

N.A. 

fire protection and lire Safety requirements 
Electrical meter room, sub-station, receiving METER 
Station. 

Upto 
Borewell 

N.A. 
N.A. 

N.A 

Percentage 
of Actual 

Work 

Done 

(As on 
date of the 

Certificate) 

N.A. 

(4) 

00% 

00 % 

N.A. 

00 % 

00 % 

N.A. 
N.A. 

N.A. 
00 % 

N.A. 
N.A. 

00 % 

N.A. 

Details 

N.A. 
BOREWELL 

yes 

(5) 

N.A. 

GARDEN 

Along Road 
N.A. 

N.A. 

CHITECT 

N.A. 
00 % 

N.A. 

N.A. 

N.A. 

N.A. 

Mraranjav B. Doifode 
(8.Arch, M.Arch) 
CA/2013/60839 

n:aj" P. No.3 & 4, Gajanaa Colory, Auranu 

Your's Faithfully, 

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect 

(License No. CA/2013/60839) 
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