
DEVA's GROUP 

GOUARE 

1 

D°ARCHITECT'S, "GANRAJ" Plot no 3 &4, Gajanan colony, Garkheda,Aurangabad. 43ioog 
PHONE NO,- +91-9373294290, 9822294230, 827532606\, 9767455995 

Date: 02.07.23 
To 

The M/s Samarth Pride, 

Gut no.-38, Jalgaon Road, 

Sir, 

FORM 1 

Sawangi, Aurangabad. Maharashtra. 

[see Regulation 3| 
ARCHITECT'S CERTIFICATE 

(lo be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated 
Account) 

Ar. Doifode Dhananjay 
(B.ARCH), (M.ARCH.) 

" ARCHITECTS 

" INTERIOR DESIGNERS 
PROJECT CONSULTANTS 

DATE: 

Subject: Certificate of Percentage of Completion of Construction Work of "SAMARTH PRIDE" 

Building's of the Project [RERA Registration Number] situated on the Plot bearing 

Sawangi Gut no.-38(P), demarcated by its boundaries (latitude and longitude of the end 
points) Land of gut no. 38 (P) & 9.00 M. WIDE Approch Road to the North, Land of gut 
no. 38 (P) to the South, Land of gut no. 36 to the East, Land of gut no. 30 to the West of 
Division Aurangabad village Sawangi taluka Aurangabad District Aurangabad PIN 
431010 admeasuring Land Area = 2850.00 sq.mts. & Proposed Built-up Area= 2091.74 

sq.mt. area being developed by M/s Samarth Pride. 

Dhananjay B. Doifode have undertaken assignment of certifying Estimated Cost for theSubiect Real 
Estate Project proposed to be registered under RERA, beingof the Building/ Phase of the Project, 
situated on the plot bearing Sawangi Gut no.-38(P), of Division Aurangabad village Sawangi taluka 
Aurangabad District Aurangabad PIN 431010 admeasuring Land Area = 2850.00 sq.mts.& Proposed Built 

up Area- 2091.74 sq.mt. area being developed by M/s Samarth Pride. 

Following technical professionals are appointed by Owner / Promoter : 



Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real 

Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of 

the buiding/ Wing of the Real Estate Project as registered vide number P5150004598 1under RERA is 

as per table A herein below. The percentage of the work executed with respect to each of the major 

activity of the Building Wing and Overall Percentage of work done withrespect to each Building/Wing 
is detailed in the Table B. 

Sr 

No 

A-Type Building (SAMARTH PRIDE) (To be prepared separately for each Layout building/Wing of 
The Project) 

(1 

1 

2 

3 

4 

5. 

7 

() Shri. Dhananjay B. Doifode.as L.S / Architect,; 

10 

(i) Shri. Abhay Patil, as Structural Consultant. 

11 

Excavation 

Basement's (if any) 

Podiums (if any) 
Plinth 

01 Stilt Floor 

Tasks/ Activity 
(2) 

02 Slabs of Super Structure 

TABLE-A 

Internal walls, Internal Plaster, Floorings, I) doors and 

windows within Flats/Premises 
Sanitary Fittings within the Flat/Premises 

Percentage of Actual Work 

External plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 

Building/wing. 

100 % 
N.A. 

N.A. 

100 % 

N.A. 

80% 

00 % 

00 % 

Staircases. lifts' Wells and Lobbies at each Floor level 00 % 

Overhead and Underground Water Tanks 

00 % 

Installation of Lifts. water pumps, Fire Fitting Fittings and N.A. 
Equipment as per CFO NOC, Electrical fittings, mechanical 

equipment, compliance to conditions of environment/CRZ 

NOC. Finishing to entrance lobby/s. plinth protection, 

paving of areas appurtenant to Building/Wing. Compound 

Wall and all other requirements as may be required to 

complete project as per specifications in agreement of 
Sale. Any other activities. 

Done 

(As on date of this 
Certificate) 

(3) 



B-Type Building (SAMARTH PRIDE) (To be prepared separately for each Layout building/Wing of 
The Project) 
Sr 

No 

(1) 

1 

4 

5 

6 

7 

10 

11 

txcavation 

Basement's (if any) 
Podiums (if any) 
Plinth 

01 Stilt Floor 

Tasks / Activity 
(2) 

02 Slabs of Super Structure 
Internal walls, Internal Plaster, Floorings, ) doors and 
wIndows within Flats/Premises 
Sanitary Fittings within the Flat/ Premises 

Overhead and Underground Water Tanks 
External plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/wing. 

Percentage of Actual Work 

100 % 

N.A. 

N.A. 
100 % 

N.A. 
80% 

Staircases. lifts' Wells and Lobbies at each Floor level 00 % 

00 % 

00 % 

00% 

Installation of Lifts. water pumps, Fire Fitting Fittings and N.A. 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, compliance to conditions of environment/CRZ 
NOC. Finishing to entrance lobby/s. plinth protection, 

paving of areas appurtenant to Building/Wing. Compound 

Wall and all other requirements as may be required to 
complete project as per specifications in agreement of Sale. 

Any other activities. 

Done 

(As on date of this 
Certificate) 

(3) 



C-Type Building (SAMARTH PRIDE) (To be prepared separately for each Layout building/Wing of 
The Project) 
Sr 

No 

(1) 

1 

2 

3 

4 

5 

6 

7 

8 

10 

11 

Excavation 

Basement's (if any) 
Podiums (if any) 
Plinth 

01 Stilt Floor 

Tasks / Activity 
(2) 

02 Slabs of Super Structure 
Internal walls, Internal Plaster, Floorings, I) doors and 
windowS within Flats/Premises 
Sanitary Fittings within the Flat/Premises 
Staircases. lifts' Wells and Lobbies at each Floor level 

Overhead and Underground Water Tanks 
External plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 

Building/wing. 
Installation of Lifts. water pumps, Fire Fitting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 

equipment, compliance to conditions of environment/CRZ 
NOC. Finishing to entrance lobby/s. plinth protection, 

paving of areas appurtenant to Building/Wing. Compound 
Wall and all other requirements as may be required to 

complete project as per specifications agreement of Sale. 

Any other activities. 

Percentage of Actual Work 

100 % 

N.A. 

N.A. 
100% 

N.A. 

70 % 

00 % 

00 % 

00 % 

00 % 

N.A. 

Done 

(As on date of this 
Certificate) 

(3) 



D-Type Building (SAMARTH PRIDE) (To be prepared separately for each Layout building/Wing of 
The Project) 
Sr 

No 

(1) 

1 

2 

4 

5 

6. 
7 

10 

11 

Excavation 

Basement's (if any) 
Podiums (if any) 
Plinth 

01 Stilt Floor 

Tasks/ Activity 
(2) 

02 Slabs of Super Structure 

windowS within Flats/Premises 
Sanitary Fittings within the Flat/Premises 

External plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 

Building/wing. 

Percentage of Actual Work 

100 % 

N.A. 

Internal walls, Internal Plaster, Floorings, I) doors and 00 % 

Wall and all other requirements as may be required to 

complete project as per specifications in agreement of Sale. 

Any other activities. 

N.A. 
100 % 

N.A. 

70 % 

Staircases. lifts' Wells and Lobbies at each Floor level 00 % 

Overhead and Underground Water Tanks 

00 % 

00 % 

Installation of Lifts. water pumps, Fire Fitting Fittings and N.A. 

Equipment as per CFO NOC, Electrical fittings, mechanical 

equipment, compliance to conditions of environment/CRZ 

NOC. Finishing to entrance lobby/s. plinth protection, 

paving of areas appurtenant to Building/Wing. Compound 

Done 
(As on date of this 

Certificate) 
(3) 



Common Areas (internal and External Development Works) in respect of the Registered 
Phase/Project Number 
Sr 

No 

(1) 

1 

2 

3 

4 

5. 

6 

7 

10 

11 

12 
13 

14 

Common areas and facilities 

Internal Roads & Footpaths 
Water Supply 

Storm Water Drains 

Sewerage (Chamber, lines, Septic Tank, STP). 

Landscaping & Tree Planting 
Street Lighting 
Community Buildings 

water. 

Treatment and disposal of sewage and sullage 

(2) 

Solid Waste management & Disposal 

Energy management. 

Water conservation / Rain water harvesting 

station. 

TABLE-B 

fire protection and lire Safety requirements 

Others ((Option to Add more) 

Agreedand Accepted by: 

Signature of Promoter 

Name: M/s Samarth Pride. 

Date: 02.07.2023 

Proposed 
(Yes/No) 

(3) 

N.A. 
yes 

Septik 
Tank 

N.A. 
YES 

YES 

N.A 

N.A 

Electrical meter room, sub-station, receiving METER 

N.A. 

Upto 
BorewelI 

N.A. 

N.A. 

N.A. 

Percentage 
of Actual 

Work 
Done 

(As on 
date of the 

Certificate) 

N.A. 

00 % 

00 % 

N.A. 

(4) 

00 % 

00 % 

N.A. 
N.A. 

N.A. 
00 % 

N.A. 

N.A. 
00 % 

N.A. 

Mr. hananjay B. Doifode 
(B.Arch, M.Arch) 
CA/2013/60839 

Canraj" P.No.3 & 4, Gajanan Colony, Aurangat. 

Details 

N.A. 
BOREWELL 

yes 

N.A. 
GARDEN 

Along Road 
N.A. 
N.A. 

N.A. 

00 % 

N.A. 

(5) 

N.A. 

N.A. 

N.A. 

Your's Faithfully, 

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect 

(License No. CA/2013/60839) 
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