Satish Shinde

M.E. (Civil) M.LE. F.L.V STRUCTURAL DESIGNER
APPROVED VALUER
Off. 110, Amber Plaza-A, Opp. S.T. Stand, Ahmednagar, Ph: 5601435, Mob - 94227-38260

Annexure - B

FORM -2
[See Regulation 3]
ENGINEER’S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money from
Designated Bank Account)

Date:31/03/2025
To,
M/s. Trishul Constructions,
101, Veer Shanti, Kranti Chowk, Aurangabad.
Subject: Certificate of Cost Incurred for Development of Project named as “Tridal-B’, having

MAHARERA Registration No.P51500048055 being developed by M/s. Trishul
Constructions.

Sir,

1. /We Faiz Abdul Majeed Sagri have undertaken assignment of Certifying Estimated Cost for
‘Tridal-B’, having MAHARERA Registration No.P51500048055 being developed by M;s.
Trishul Constructions.

2. We have estimated the cost of Civil, MEP and Allied Works required for completion of the
apartments & proportionate completion of internal & external works of the Project as per the
specifications mentioned in the Agreement of Sale. Our estimated cost calculations are based on
the Drawings/Plans made available to us for the Project under Reference by the Developers /
Consultants. The Schedule of Items & Quantity required for the entire work as calculated by Faiz
Abdul Majeed Sagri Quantity Surveyor* appointed by the Developer/Engineer, the assumption of
the cost of material, labour & other inputs made by the Developer, and the Site Inspection carried
out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned under
reference at Rs.4,15,00,000/- (Total of Table A & B) at the time of Registration. The estimated
Total Cost of Project is with reference to the Civil, MEP & Allied Works completion of the
apartments & proportionate completion of internal & external works, as per the specifications
mentioned in the Agreement of Sale & for the purpose of obtaining Occupation Certificate /
Completion Certificate for the Building(s) / Wing(s) / Layout / Plotted Development from the
Town Planning Dept.(Aurangabad Municipal Corporation) dated 30/05/2022 being the Planning
Authority under whose Jurisdiction the aforesaid Project is being implemented.

4. The Estimated Cost incurred t] date is calculates to Rs.3,40,00,000 /-Total of Table A & B). The
Amount of Estimated Cost Incurred is calculated on the basis of input materials / services used &
unit cost of these items.
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5. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of Apartments
& proportionate completion of internal & external works, as per specifications mentioned in
Agreement of Sale, of the aforesaid Project is estimated at Rs 75,00,000/- (Total of Table A &

B).

6. 1 Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate internal &

external works, as per the specifications mentioned in Agreement of Sale, of the aforesaid Project
as completed on the date of this certificate is as given in Table A & B below:

TABLE -A
Building/Wing/Layout/Plotted Development called ¢(Tridal-B)’
Sr. Particulars Amount (in Rs.)
No.
1. | Total Estimated Cost of Building / Wing / Layout / 3,45,00,000/-
Plotted Development as on date of Registration is
2. | Cost incurred as on date of Certificate 2,75,00,000/-
3. | Work Done in Percentage (as Percentage of Estimated 79.71%
Cost)
4. | Balance Cost to be incurred ** ((based on Estimated 70,00,000/-
Cost)

5. Cost incurred on Additional / Extra Items not included in -
the Estimated Cost (Table-C)

TABLE - B
Internal & External Development Works in respect of the Project
Sr. Particulars Amount (in Rs.)
No.
1. | Total Estimated Cost of Internal & External 70,00,000/-

Development Works including amenities & facilities in
the Layout as on date of registration is

2. Cost incurred as on date of Certificate 65,00,000/-

3. Work Done in Percentage (as Percentage of Estimated 92.86%
Cost)

4. Balance Cost to be incurred ** ((based on Estimated 5,00,000/-
Cost)

5. Cost incurred on Additional / Extra Items not included in -
the Estimated Cost (Table-C)

Yours faithfully,

&%Uj ; ?‘1 “‘ x ,
Er. Sarish Shinde Covo sl

(Structural Engineer)
[Not less than Bachelor’s Degree Holder or equivalent as per Section 2(u) of the Act]

Local Authority License Number:
E/393/04




Agreed & Accepted by:

-

Signature for and behalf of Promoter
Name: Mr. Nageshwar Kunjar
Date: 31.03.2025

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings approved

from time to time as per specifications mentioned in the Agreement to Sale.

(*) Quantity Survey can be done by the office of Engineer or can be done by an independent
Quantity Surveyor, who’s Certificate of Quantity Calculated, can be relied up on by
Engineer. In case of independent quantity surveyor being appointed by Developer, the name
has to be mentioned at the place marked (*) & in case quantity are being calculated by office

of Engineer, the name of person in the office of Engineer, who is responsible for the quantity
calculated should be mentioned at the place marked (*).

(**) Balance Cost to be incurred (4) may vary from difference between Total Estimated Cost
(1) & actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As

this is an Estimated Cost any deviation quantity required for the Development of Real Estate
Project will result in an amendment of the cost incurred / to be incurred.

. All components of work with specifications are indicative & not exhaustive

Please specify if there are any deviations / qualifications. Example: Any deviation in input
material used from specifications in Agreement of Sale.

TABLE -C
List of Extra / Additional / Deleted Items considered in the Cost
(Which were not parts of the original Estimate of Total Cost)

S. No.

List of Extra / Additional / Deleted Items ‘ Amount (in Rs.)
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