
Sir 

To, 
MRUNAL CONSTRUCTION, 

Plot No. 1, Survey No.179/6, 

Harsiddhi Housing Society, Jalgaon 
Road, Harsul, Aurangabad 431001. 

ENGINEER'S CERTIFICATE 

CONSTRUCTION. 

ICON 
CONSULTANTS 

Date: 15/1/2024 

Subject: Certificate of Cost Incurred for Development of Construction Work of Project 21 
Leaves (to be registered under MAHA RERA] being developed by M/S MRUNAL 

1./We Er. Faizuddin Mohammed have undertaken assignment of certifying Estimated 
Cost for 21-Leaves having MahRERA Registration Number P51500048155 being 
developed by M/S MRUNAL CONSTRUCTION. 
2. We have estimated the cost of the Civil, MEP and Allied works required for completion 
of the apartments & proportionate completion of internal & extemal works of the Project 
as per the specifications mentioned in the Agreement of Sale. Our estimated cost 
calculations are based on the Drawings/plans made available to us for the project under 
reference by the Developer and Consultants and the Schedule of items and quantity for the 
entire work as calculated by Er. Faizuddin Mohammed quantity Surveyor* appointed by 
Deveioper/Engineer, and the assumption of the cost of material, labour and other inputs 
made by developer, and the site inspection carried out by us to ascertain/confirm the 
above analysis given to us 

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid 
project under reference as Rs. 602.22 LAKH (Rs. SIX HUNDRED TWO POINT TWENTY TWO 
LAKH ONLY) at the time of registration. The estimated Total Cost of project is with reference 
to the Civil, MEP and allied works required for completion of the apartments & 
proportionate completion of internal & extemal works as per specifications mentioned in 
the Agreement of Sale & forthe purpose of obtaining occupation certificate/completion 
certificate for the building(s) from the Aurangabad Municipal Corporation, being the being 
the Planning Authority under whose jurisdiction the aforesaid project is being implemented. 

4, The Estimated cost Incurred till date is calculated at Rs. 252.04 LAKH (Rs. TWO HUNDRED 
FIFTY TWo LAKH FOUR THOUSAND ONLY) The amount of Estimated cost Incurred 
is calculated on the basis of input materials /services used & unit cost of these items. 
5. The Balance cost of Completion of the Civil, MEP and Allied works for of the apartment 

& proportionate completion of intemal & external works as per speific�troy 
mentioned in the Agreement of Sale, of the aforesaid Project is estimated at Rs. 5018 
(Rs. THREE HUNDRED FIFTY LAKH EIGHTEEN THOUSAND ONLY). 
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E4422006 
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6. I certify that the Cost of the Civil, MEP and allied work for of the apartments & 
proportionate completion of internal & external works as per specifications mentioned in 
the Agreement of Sale, of the aforesaid Project as completed on the date of this certificate 
is as given in Table A and B below 

Sr. no. 
(to be prepared separately for each Building /Wing of the Real Estate Project) 

Particulars 

1. 

2. 

3. 

4 

TABLE A 

5 

Building I Wing bearing Number 

Total Estimated cost of the building/ wing as on 
01/11/2022 date of Registration is 

Cost Incurred as on 3o/09/2023 (based on the 
Estimated cost) 

Work done in Percentage (as Percentage of the 
estimated cost) 

Balance Cost to be Incurred (Based on Estimated 
Cost) 
Cost Incurred on Additional/Extra Items as on 
30/06/2023 not included in the Estimated Cost(Table 
C) 

Amounts in Lakhs 

Rs. 561.00 Lakh 

Rs. 252.04 Lakh 

Rs. 308.96 Lakh 

OHD RALZUDO 

44.0 % 

"9 Eng 

Rs. Nil 

eer 



Sr. no. 

1 

2 

3 

4 

5. 

works. 

(to be prepared for the entire registered phase of the real estate project) 

Total Estimated cost of the Intemal and External 

Development Works including amenities and Facilities in the 
layout as on 01/11/2022 Date of Registration is 

Cost Incurred as on 30/06/2023 (based on the 
Estimated cost) 

Work done in Percentage (as Percentage of the 
estimated cost) 

C) 

Balance Cost to be Incurred (Based on 
Estimated Cost) 

Cost Incurred on Additional/ Extra Items as on 
31/03/2023 not included in the Estimated Cost (Table 

Yours Faithfull 

Er. Faizuddin Mohàmin'ed 

TABLE B 

Particulars 

Agreed & Accepted by, 

FAZUD 
REG. NO. 
E442/2006 

AURANGABAD) 

Overall Project completion is 44.00% for building and 4.00% for Intemal & External 
development 

MRUNAL CONSTRUCTION 

PARTNER 

ng 
Engine 

Amounts in 

Lakhs 

Name :- M/S MRUNAL CONSTRUCTION 
Date:- 15/1/2024 

Rs. 41.20 Lakh 

Rs. 1.82 Lakh 

4.40 % 

Rs. 39.38 Lakh 

Rs. Nil 
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