el

Ar.Kapil Gujarathi

Archipel Architects

Architects, Planners, Interior Designer

Add.: 04, Bhagya Nagar, Adalat Road, Aurangatiad
Phone : 0240-6531891, Cell : 98 23 231891

ARCHITECTS CERTIFICATE

ARCHITEL 1S L2 =

Date: 15/7/2024

To,

MRUNAL CONSTRUCTION,

Plot No. 1, Survey No.179/6, Harsiddhi
Housing Society, Jalgaon Road, Harsul,
Aurangabad.

subject: Certificate of Percentage of completion of Construction Work

having MahaRERA Registration Number P51500048155, being developed by M/S MRUNAL

CONSTRUCTION.

sir, I/ We ARCHIPEL ARCHITECTS have undertaken assignment of certifying Percentage of
completion of Construction Work of Project 21-Leaves [to be registered under MAHA RERAI
being developed by WS MRUNAL CONSTRUCTION. Based on Site Inspection, with respect to
each of the Building/Wing of the aforesaid Real Estate Project, | certify that as on the date of
this certificate, the Percentage of Work done for each of the building /wing of the Real Estate
Project as registered vide number [to be registered under MAHA RERA] is, as per table A herein
below. The percentage of the work executed with respect to-each of the major activity of the
21-Leaves and Overall Percentage of work done with respect to each Building is detail

Table B. v
Table - A ]

Building (APRIL TO JUN 2024)

-~ Sy

 SRNO. TASKS 1 ACTIVITY . %OF

| - i ) ) | WORKDONE
o1 ‘ Excavation 100%
02 |1 Number of Plinth —  nv 100%
03 0 Numberof BasementFloor %
04 1 Number of Stilt Floor 100%
05 8 Number of Slabs of Super Structure 100%

. I"Internal walls, Internal Pléster:Flooring within - 90%
06 | Flats/Premises, Doors and Windows to each of the Flat
Premises

07 Sanitary Fittings within the Flat/Premises, Electrical 65%
) | Fittings within the Flat/Premises

" staircases, Lifts Wells and Lobbies at each Floor 95%
08 | level connecting Staircases and Lifts, Overhead and

] Under ground Water Tanks
09 | The extemal plumbing and extemal plaster, elevation, 70%

‘completion of terraces with waterproofing 0
| Building/Wing,

of Project 21- Leaves

(To be prep_ared separately for each Building {Wing of thegrinlegt) -

[
2




l Installation oﬂiftsr, water plimrp:e, Fire Fighting Fittings |
| .
and Equipment as per CFO NOC, Electrical fittings to
10 to conditions of environment/CRZ NOC, Finishing to 60%
entrance lobby's, plinth protection, paving of areas
|

appurtenant to Building/Wing, Compound Wall and all other
requirements as may be required to Obtain Occupation ‘ \

Common Areas, electro, mechanical equipment, Compliance \

| [Completion Certificate I | -
Table-B
(Intemal & Extemal Development Works in Respect of the entire Rggiste(ed Pha;e)
| PROPOSED DETAILS
|SR.NO.  TASKS 1 ACTIVITY
! (YES/NO) WORKDONE
} | _
| 01 |Internal Roads & Footpaths No 0% ‘ As per drawings by
| Consultants
| | _
Lo02 | Yes 30% | As per drawings by
\‘ \‘ Water Supply ‘ Consultants
‘ \
|
.03 | Sewerage (chamber, lines, \ 35% As per drawings by
\ “ septic Tank, STP Yes Consultants
“ | |
04 | As per drawing; ]
- Storm Water Drains No \ 0% by
E - | Consultants
05 | Landscaping & Tree ‘ As per drawings by
~ Planting No ‘ 0% Consultants
— - ! T 7,,,,.,,,,
06 Aggregate Area of No 0% l As per drawings by
| Recreational open Space Consultants
07 | Street Lighting As pérarzam;ings by
No 0% Consultants
08  Community Buildings No 0% ‘ Not Applicable
. 09 | Treatmentand As per drawings by
| disposal of sewage No 0% L Consultants
| and sullage water \
| Solid Waste arrangement ‘ As per drawings by
10 | and No 0% ‘ Consultants
Disposal '
i As per drawings b
11 | Water conseryation 59 p gs by

Consultants

8 - .
N v M \\\\\‘
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h

Overall project ct completion is 87.00%

Energy management
Fire protection and fire
safety requirements

\
|
\
\
|

Electrical meter room.

| Substation, receiving
| station

| Others. Compound wall
& Entrance Gate

development works.

Yours Faithfully,

Yes

90%

VG A EONSTRUCTION

N
Name :- M/S N\PA RCONSTRUCTION

Date :- 15/7/2024

"~ s per drawings by

Consultants

" As per drawings by
Consultants

As per drawmgs by
Consultants

As p;er drawingsBy |
Consultants

% for for building & 45.0% 0% for internal & external
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