
Sir 

To, 

MRUNAL CONSTRUCTION, 

ENGINEER'S CERTIFICATE 

Plot No. 1, Survey No.179/6, 
Harsiddhi Housing Society, Jalgaon 
Road, Harsul, Aurangabad 431001. 

ICON 
CONSULTANTS 

developed by M/S MRUNAL CONSTRUCTION. 

Date: 15/04/2024 

Subject: Certificate of Cost Incurred for Development of Construction Work of Project 
21-Leaves being developed by M/SMRUNAL CONSTRUCTION. 

1./We Er. Faizuddin Mohammed have undertaken assignment of certifying Estimated 
Costfor 21-Leaveshaving MahRERA Registration Number P51500048155being 

2.We have estimated the cost ofthe Civil, MEP and Allied works required for completion of the 
apartments & proportionate completion of internal & extemal works of the Project as per 
the specifications mentioned in the Agreement of Sale. Our estimated cost calculations are 
based on the Drawings/plans made available to us for the project under reference by the 
Developer and Consultants and the Schedule of items and quantity for the entire work as 

calculated by Er. Faizuddin Mohammedquantity Surveyor* appointed by 
Developer/Engineer, and the assumption of the cost of material, labour and other inputs 
made by developer, and the site inspection carried out by us to ascertain/confirm the above 

analysis given to us 

3.We estimate Total Estimated Costofcompletion ofthe building(s) ofthe aforesaid 
project under reference as Rs. 602.22 LAKH (Rs. SIX HUNDRED TWO POINT TWENTY TWO 
LAKH ONLY) at the time of registration. The estimated Total Cost of project is with reference 

to the Civil, MEP and allied works required for completion of the apartments & 
proportionate completion of internal & extemal works as per specifications mentioned in 

the Agreement of Sale & forthe purpose ofobtaining occupation certificate / completion 
certificate for the building(s) from the Aurangabad Municipal Corporation, being the being 
the Planning Authority under whose jurisdiction the aforesaid project is being implemented. 

4.The Estimated cost Incurred till date is calculated at Rs. 363.04LAKH (Rs. THREE HUNDREAIZUD SIXTY THREELAKHFOUR THOUSANDONLY) The amount of Estimated cost Incurred 
0s calculated on the basis of input materials /services used 8 unit cost of these items. Reg.No. 

E-442/2006 
Aurangabad 

Stilting 

Shop No. LL- 07, Kuber Avenue 'A, Rana Nagar, Jalna Road, Aurangabad -431001 



5.The Balance cost of Completion of the Civil, MEP and Allied works for of the apartments 
& proportionate completion of intemal & external works as per specificationsmentioned in 
the Agreement of Sale, of the aforesaid Project is estimated at Rs. 239.18 

(Rs.TWOHUNDREDTHIRTYNINE LAKHEIGHTEEN THOUSAND ONLY). 

6.l certify that the Cost of the Civil, MEP and allied work for of the apartments 
&proportionate completion of internal & external works as per specifications mentioned in 
the Agreement of Sale, of the aforesaid Project as completed on the date of this certificate 

is as given in Table A and B below 

Sr. no. 
(to be prepared separately for each Building /Wing of the Real EstateProject) 

1. 

3. 

4. 

TABLE A 

5. 

Building I Wing bearing Number 

Particulars 

Total Estimated cost of the building/wing as on 
01/11/2022 date of Registration is 

Cost Incurred as on 31/03/2024 (based on the 
Estimated cost) 

Work done in Percentage (as Percentage 
oftheestimated cost) 

Balance Cost to be Incurred (Based on Estimated 
Cost) 
Cost Incurred on Additional/Extra Items as on 
31/03/2024 notincludedinthe Estimated Cost(Table-C) 

Amounts in Lakhs 

Rs. 561.00 Lakh 

Rs. 361.22Lakh 

64.3 % 

Rs. 199.78 Lakh 

AD. 

Rs. Nil 

FAIZUS 
Reg.No. 

E-442/2006 
Aurangabad 

sultin9. Engi 



Sr. no. 

1 

2. 

3. 

4. 

5. 

(to be prepared for the entire registered phase of the real estate project) 

Total Estimated cost of the Intemal and External 
Development Works including amenities and Facilities in the 

layout as on 01/11/2022 Date of Registration is 

Cost Incurred as on 31/03/2024(based on the 
Estimated cost) 

Work done in Percentage (as Percentage of the 
estimated cost) 

Estimated Cost) 
Balance Cost to be Incurred (Based on 

TABLE B 

Cost Incurred on Additional/ Extra Items as on 
31/03/2023 not included in the Estimated Cost 
(Table-C) 

development 
works. 

Yours Faithfull 

Particulars 

AIZUD 
Reg.No. E-442/2006 * 

urangatbad 

Sulting Eng 

Overall Project completion is 64.00% for building and 4.40% for Intemal & External 

Er. Faizuddin Mohammed 

Agreed & Accepted by, 
MRUNAL CONSTRUCTION 

Amounts in 

Lakhs 

Name:- M/S MRUNAL BNSTRUCTION 
Date:- 15/04/2024 

Rs. 41.20 Lakh 

Rs. 1.82 Lakh 

4.40 % 

Rs. 39.38 Lakh 

Rs. Nil 
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